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Appendix A, Baltimore Integrated Planning Project Lists 

Table A.1, Baltimore Integrated Planning Total CIP Project List 

Project Type  CIP Number  Project Name  Project Origin  Regulatory (Y or N)  Project Deadline 
SWU  520‐102  Small Storm Drain and Inlet Repair  Safety/Asset Mgt.  N  1/2024 
SWU  520‐093  Race Street Box Culvert  Conditional Asset Mgt.  N  1/2013 
SWU  520‐715  Northeast Baltimore Drainage Improvements  Flood Safety  N  1/2016 
SWU  520‐400  Pulaski Highway Drain and Inlet Rehabilitation  Flood Safety  N  10/2013 
SWU  520‐708  Storm Water Pumping Stations Improvements  O&M  N  4/2013 
SWU  520‐451  Fairmount Storm Drain Improvements  TMDL  N  10/2013 
SWU  520‐NEW  Patapsco Avenue Drainage Improvement  Flood Safety  N  7/2015 
SWU  520‐NEW  Public Storm Drain System Hydraulic Modeling and Asset Management  Asset Mgt.  N  7/2015 
SWU  520‐NEW  North Point Road Drainage Improvement  Flood Safety  N  10/2014 
SWU  520‐NEW  2300 Block Seamon Ave  CIP  N  4/2014 
SWU  520‐NEW  Harris Creek Storm Drainage  CIP  N  7/2019 
SWF  525‐405  ER4028 Western Run Environmental Restoration Project 2 (Kelly Ave ‐ 1000 ft)  Bay TMDL  Y  5/2015 

SWF  525‐405  ER4023 Biddison Run Environmental Restoration Project 2 (3030 ft length upstream of Moravia to Sipple Ave, 3,850 ft length ‐ Sipple 
Ave to Sinclare Lane)   Bay TMDL  Y  1/2016 

SWF  525‐405  ER4018 Powder Mill Run  Bay TMDL  Y  7/2014 
SWF  525‐407  Moores Run Wetlands ER4004  Bay TMDL  Y  9/2013 
SWF  525‐407  Large SWM BMP  Bay TMDL  Y  1/2017 
SWF  525‐449  ER4016 Bush Street Debris Collector  Bay TMDL  Y  4/2014 
SWF  525‐NEW  ER4031 Franklin Town Blvd Culvert Stream Restoration (2400 ft including 452 ft tributary)  Bay TMDL  Y  7/2015 
SWF  525‐NEW  ER4021 Chinquapin Run Environmental Restoration Project 1 (Lower 2200 ft)  Bay TMDL  Y  7/2015 
SWF  525‐NEW  ER40XX Chinquapin Run Environmental Restoration Project 2 (Upper 2600 ft)  Bay TMDL  Y  3/2016 
SWF  525‐NEW  ER4020 Lower Lower Stony Run Environmental Restoration Project (4500 Ft)  Bay TMDL  Y  7/2013 
SWF  525‐NEW  ER40XX East Stony Run Environmental Restoration Project 2 (Upper East Stony approximately 1340 ft)  Bay TMDL  Y  1/2016 
SWF  525‐NEW  ER4013 Moores Run Environmental Restoration Project 2 (Stream Restoration Project 2500 ft)  Bay TMDL  Y  10/2014 
SWF  525‐NEW  ER40XX Moores Run Environmental Restoration Project 3 (Stream Restoration Project 2500 ft)  Bay TMDL  Y  3/2016 
SWF  525‐NEW  ER40XX Moores Run Environmental Restoration Project 4 (Stream Restoration Project 2500 ft)  Bay TMDL  Y  7/2016 
SWF  525‐NEW  ER40XX Stream Restoration TBD (2,400 LF)  Bay TMDL  Y  7/2016 
SWF  525‐NEW  ER40XX Stream Restoration TBD (2,400 LF)  Bay TMDL  Y  10/2016 
SWF  525‐NEW  ER40XX Stream Restoration TBD (2,400 LF)  Bay TMDL  Y  10/2016 
SWF  525‐NEW  ER4034 Biddison Run Debris Collector Project 1  Trash TMDL  Y  6/2015 
SWF  525‐NEW  In‐line Debris Collection System Projects Direct Harbor WS  Trash TMDL  Y  7/2017 
SWF  525‐NEW  In‐line Debris Collection System Projects Gwynns Falls  Trash TMDL  Y  7/2017 
SWF  525‐NEW  In‐line Debris Collection System Projects Jones Falls  Trash TMDL  Y  7/2018 
SWF  525‐NEW  Urban Watershed Retrofit Projects Direct Harbor WS  Bay TMDL  Y  7/2016 
SWF  525‐NEW  Urban Watershed Retrofit Projects Back River WS  Bay TMDL  Y  7/2016 
SWF  525‐NEW  Urban Watershed Retrofit Projects Gwynns Falls WS  Bay TMDL  Y  1/2017 
SWF  525‐NEW  Urban Watershed Retrofit Projects Jones Falls WS  Bay TMDL  Y  7/2017 
SWF  525‐NEW  Facility Greening Projects Direct Harbor WS  Bay TMDL  Y  9/2015 
SWF  525‐NEW  Facility Greening Projects Gwynns Falls WS  Bay TMDL  Y  9/2016 
SWF  525‐NEW  Facility Greening Projects Jones Falls WS  Bay TMDL  Y  9/2016 
SWF  525‐NEW  Facility Greening Projects Back River WS  Bay TMDL  Y  9/2017 
SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Gwynns Falls WS (300 inlets)  Trash TMDL  Y  3/2014 
SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Back River WS (300 inlets)  Trash TMDL  Y  3/2014 
SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Jones Falls WS (300 inlets)  Trash TMDL  Y  3/2016 
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Project Type  CIP Number  Project Name  Project Origin  Regulatory (Y or N)  Project Deadline 
SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Direct Harbor WS (600 inlets)  Trash TMDL  Y  1/2017 
WU  557‐002  Water Utility Billing System  CIP  N  7/2017 
WU  557‐031  Water Appurtenance Installations PAS  CIP  N  12/2014 
WU  557‐031  Water Appurtenance Installations Construction  CIP  N  12/2014 
WU  557‐031  WC 1212 Water Appurtenance  CIP  N  12/2012 
WU  557‐031  Future ‐ Water Appurtenance Installations PAS  CIP  N  Biannual 
WU  557‐031  Future ‐ Water Appurtenance Installations Construction  CIP  N  Biannual 
WU  557‐099  GIS Engineering Support (Amendment 3)  CIP  N  6/2013 
WU  557‐099  GIS Engineering Support  CIP  N  1/2019 
WU  557‐099  GIS/Mapping  CIP  N  11/2013 
WU  557‐099  Future Annual GIS/Mapping  CIP  N  12/2018 
WU  557‐099  New Aerial Photography  CIP  N  1/2014 
WU  557‐099  Future Annual Aerial Photography  CIP  N  1/2019 
WU  557‐099  County Water Data in City GIS  CIP  N  1/2014 
WU  557‐100  Water Infrastructure Rehab Fells Point/Butchers Hill Design  CIP  N  1/2014 
WU  557‐100  Water Infrastructure Rehab Fells Point/Butchers Hill Construction  CIP  N  1/2014 
WU  557‐100  Water Infrastructure Rehab Fells Point/Butchers Hill Construction  CIP  N  1/2014 
WU  557‐100  Water Infrastructure Rehab Construction ‐ Various Locations Design  CIP  N  5/2013 
WU  557‐100  Water Infrastructure Rehab Construction ‐ Various Locations Construction  CIP  N  5/2013 
WU  557‐100  Water Infrastructure Rehab Construction ‐ Various Locations PAS  CIP  N  5/2013 
WU  557‐100  Water Infrastructure Rehab Carver Vo‐Tech HS Area Design  CIP  N  5/2013 
WU  557‐100  Water Infrastructure Rehab Carver Vo‐Tech HS Area Construction  CIP  N  10/2013 
WU  557‐100  Water Infrastructure Rehab Carver Vo‐Tech HS Area PAS  CIP  N  10/2013 
WU  557‐100  Water Infrastructure Rehab W. Forest Park Ave./Mohawk Ave/Keswick Rd Area Design  CIP  N  5/2013 
WU  557‐100  Water Infrastructure Rehab W. Forest Park Ave./Mohawk Ave/Keswick Rd Area Construction  CIP  N  5/2013 
WU  557‐100  Water Infrastructure Rehab W. Forest Park Ave./Mohawk Ave/Keswick Rd Area PAS  CIP  N  5/2013 
WU  557‐100  Design for WC 1226  CIP  N  1/2014 
WU  557‐100  Rehab & Replacement of Water Mains & Appurtenances, Various Areas Construction  CIP  N  7/2014 
WU  557‐100  Rehab & Replacement of Water Mains & Appurtenances, Various Areas PAS  CIP  N  7/2014 
WU  557‐100  Water Infrastructure Rehab, Various Location Design  CIP  N  5/2013 
WU  557‐100  Water Infrastructure Rehab, Various Location Constuction  CIP  N  4/2014 
WU  557‐100  Water Infrastructure Rehab, Various Location PAS  CIP  N  4/2014 
WU  557‐100  Replacement & Rehab Water Mains & App #1 Design  CIP  N  4/2014 
WU  557‐100  Replacement & Rehab Water Mains & App #1 Construction  CIP  N  1/2016 
WU  557‐100  Replacement & Rehab Water Mains & App #1 PAS  CIP  N  1/2016 
WU  557‐100  Replacement & Rehab Water Mains & App #2 Design ‐ Project 1128R & Project 1095E  CIP  N  5/2013 
WU  557‐100  Replacement & Rehab Water Mains & App #2 Construction  CIP  N  1/2015 
WU  557‐100  Replacement & Rehab Water Mains & App #2 PAS  CIP  N  1/2015 
WU  557‐100  Replacement & Rehab Water Mains & App #2 Design ‐ Project 1133E  CIP  N  5/2013 
WU  557‐100  Replacement & Rehab Water Mains & App #2 Construction  CIP  N  1/2015 
WU  557‐100  Replacement & Rehab Water Mains & App #2 PAS  CIP  N  1/2015 
WU  557‐100  Replacement & Rehab Water Mains & App #2 Design ‐ 1128P  CIP  N  5/2013 
WU  557‐100  Replacement & Rehab Water Mains & App #2 Construction  CIP  N  1/2015 
WU  557‐100  Replacement & Rehab Water Mains & App #2 PAS  CIP  N  1/2015 
WU  557‐100  Future Water Main Replacement Design  CIP  N  n/a 
WU  557‐100  Future Water Main Replacement Construction  CIP  N  n/a 
WU  557‐100  Future Water Main Replacement PAS  CIP  N  n/a 
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Project Type  CIP Number  Project Name  Project Origin  Regulatory (Y or N)  Project Deadline 
WU  557‐101  Water Mains ‐ Install ‐ Dundalk Avenue PAS  CIP  N  5/2014 
WU  557‐101  Water Mains ‐ Dundalk Avenue Construction  CIP  N  5/2014 
WU  557‐101  Water Mains ‐ Rehab of Broening Hwy PAS  CIP  N  2/2014 
WU  557‐101  Water Mains ‐ Rehab of Broening Hwy Construction  CIP  N  2/2014 
WU  557‐101  Water Mains ‐ N. Charles Street Reconstr PAS  CIP  N  2/2014 
WU  557‐101  Water Mains ‐ N. Charles Street Recon Constr  CIP  N  2/2014 
WU  557‐101  EBDI Phase II, Park Circle Design  CIP  N  2/2013 
WU  557‐101  EBDI Phase II, Park Circle PAS  CIP  N  7/2014 
WU  557‐101  EBDI Phase II, Park Circle Construction  CIP  N  7/2014 
WU  557‐130  Water System Cathodic Protection  CIP  N  12/2011 
WU  557‐130  Water System Cathodic Protection  CIP  N  2/2014 
WU  557‐130  Water System Cathodic Protection  CIP  N  2/2014 
WU  557‐130  Future Cathodic Work  CIP  N  Biannual 
WU  557‐133  Meter Setting Replacements PAS  CIP  N  7/2013 
WU  557‐133  Meter Setting Replacements Construction‐southeast $2.4m  CIP  N  2/2014 
WU  557‐133  Meter Setting Replacements Construction‐southwest $3.4m  CIP  N  2/2014 
WU  557‐133  Meter Setting Replacements Construction‐north $4.1m  CIP  N  2/2014 
WU  557‐133  Meter Setting Replacements Construction‐northeast $5.5m  CIP  N  2/2014 
WU  557‐133  Meter Setting Replacement & Main Rehab‐all over Design  CIP  N  3/2014 
WU  557‐133  Meter Setting Replacement & Main Rehab‐all over Construction  CIP  N  3/2014 
WU  557‐133  Meter Setting Replacement & Main Rehab‐all over PAS  CIP  N  3/2014 
WU  557‐133  Can not Locate Meters and Meter Settign Replacements Design  CIP  N  3/2014 
WU  557‐133  Can not Locate Meters and Meter Settign Replacements Construction  CIP  N  4/2013 
WU  557‐133  Can not Locate Meters and Meter Settign Replacements PAS  CIP  N  4/2013 
WU  557‐133  R.G.Steel Meter Replacement, Balt. Co. PAS  CIP  N  1/2013 
WU  557‐133  R.G.Steel Meter Replace Balt. Co. Construct  CIP  N  1/2013 
WU  557‐133  AMR Program Management (EMA)  CIP  N  n/a 
WU  557‐133  AMR Water Meter Supply  CIP  N  n/a 
WU  557‐133  AMR Meters & Installation  CIP  N  n/a 
WU  557‐133  AMR Escavation  CIP  N  n/a 
WU  New  In‐House Design  CIP  N  5/2013 
WU  New  Hanover St. Bridge 30" Steel WM  CIP  N  7/2012 
WU  New  Hanover St. Bridge 30" Steel WM PAS  CIP  N  1/2013 
WU  New  E. Fort Ave Bridge Over CSX 20" Large Water Main Replacement Design  CIP  N  5/2013 
WU  New  E. Fort Ave Bridge Over CSX 20" Large Water Main Replacement Construction  CIP  N  10/2013 
WU  New  E. Fort Ave Bridge Over CSX 20" Large Water Main Replacement PAS  CIP  N  10/2013 
WU  557‐400  Valve and Hydrant Exercising  CIP  N  10/2012 
WU  557‐400  Valve and Hydrant Exercising  CIP  N  3/2014 
WU  557‐400  Future Valve and Hydrant Work  CIP  N  n/a 
WU  557‐638  Water System Audit/Infrastructure Condition Assessment  CIP  N  7/2014 
WU  557‐638  Future Water System Audit/Infrastructure Condition Assessment  CIP  N  12/2018 
WU  557‐638  Proj 1108 Water Audit  CIP  N  3/2013 
WU  557‐638  Proj 1108 Water Audit CO  CIP  N  4/2013 
WU  557‐100  Replacement & Rehab Small Sections PCCP Mains Design  CIP  N  n/a 
WU  557‐100  Replacement & Rehab Small Sections PCCP Mains Construction  CIP  N  7/2013 
WU  557‐100  Replacement & Rehab Small Sections PCCP Mains PAS  CIP  N  7/2013 
WU  557‐689  Herring Run/Marley Neck Main Replacement Design   CIP  N  4/2014 



 

City of Baltimore Department of Public Works   A-4 
IPF Draft Summary Report Appendices 

Project Type  CIP Number  Project Name  Project Origin  Regulatory (Y or N)  Project Deadline 
WU  557‐100  Herring Run/Marley Neck Main Replacement Construction  CIP  N  3/2015 
WU  557‐100  Herring Run/Marley Neck Main Replacement PAS  CIP  N  3/2015 
WU  557‐687  Susquehanna Transmission Main Valve Replacement, Section 2 PAS  CIP  N  10/2013 
WU  557‐687  Susquehanna Transmission Main Valve Replacemen, Section 2 Construction  CIP  N  10/2013 
WU  557‐687  Susquehanna Transmission Main Valve Replacement, Section 1 Design  CIP  N  2/2015 
WU  557‐687  Susquehanna Transmission Main Valve Replacement, Section 1 PAS  CIP  N  10/2016 
WU  557‐687  Susquehanna Transmission Main Valve Replacement, Section 1 Construction  CIP  N  10/2016 
WU  557‐689  Water Infrastructure Rehab Design (Urgent Need)  O&M  N  1/2013 
WU  557‐689  Water Infrastructure Rehab Construction (Urgent Need)  O&M  N  1/2013 
WU  557‐689  Water Infrastructure Rehab PAS (Urgent Need)  O&M  N  7/2012 
WU  557‐689  Future Water Infrastructure Rehab Design (Urgent Need)  O&M  N  Biannual 
WU  557‐689  Future Water Infrastructure Rehab Construction (Urgent Need)  O&M  N  Biannual 
WU  557‐689  Future Water Infrastructure Rehab PAS (Urgent Need)  O&M  N  Biannual 
WU  557‐732  Monitoring Large Water Trans Mains  O&M  N  5/2014 
WU  557‐732  Future Monitoring Large Water Trans Mains  O&M  N  12/2018 
WU  557‐732  Inspection Program for Large Water Mains CO SW Main  O&M  N  1/2013 
WU  NEW  Design for Water Main Rehabilitation and Replacement in Identified Areas  CIP  N  n/a 
WU  NEW  Post‐award Services for Water Main Replacements  CIP  N  n/a 
WU  NEW  Large Valve Replacement  CIP  N  12/2018 
WU  NEW  SCADA Upgrades  CIP  N  12/2018 
WU  NEW  Water modeling  CIP  N  12/2018 
WF  557‐068‐1  Loch Raven Culvert Design  O&M  N  8/2012 
WF  557‐068‐1  Loch Raven Culvert Construction  O&M  N  1/2013 
WF  557‐068‐1  Loch Raven Culvert PAS  O&M  N  1/2013 
WF  557‐068‐2  Loch Raven Reservoir Road Paving Design  O&M  N  6/2011 
WF  557‐068‐2  Loch Raven Reservoir Road Paving Construction  O&M  N  4/2013 
WF  557‐068‐2  Loch Raven Reservoir Road Paving PAS  O&M  N  4/2013 
WF  557‐068‐5  Prettyboy Culverts Design  O&M  N  10/2012 
WF  557‐068‐5  Prettyboy Culverts Construction  O&M  N  1/2014 
WF  557‐068‐5  Prettyboy Culverts PAS  O&M  N  1/2014 
WF  557‐068‐3  Pretty Boy Reservoir Road Paving Design  O&M  N  12/2012 
WF  557‐068‐3  Pretty Boy Reservoir Road Paving Construction  O&M  N  3/2014 
WF  557‐068‐3  Pretty Boy Reservoir Road Paving PAS  O&M  N  3/2014 
WF  557‐068‐4  Liberty Reservoir Road Paving Design  O&M  N  1/2014 
WF  557‐068‐4  Liberty Reservoir Road Paving Construction  O&M  N  10/2014 
WF  557‐068‐4  Liberty Reservoir Road Paving PAS  O&M  N  10/2014 
WF  557‐068‐6  Liberty Culverts Design  O&M  N  10/2013 
WF  557‐068‐6  Liberty Culverts Construction  O&M  N  1/2015 
WF  557‐068‐6  Liberty Culverts PAS  O&M  N  1/2015 
WF  557‐070‐1  Spooks Hill Road Bridge Maintenance Design  CIP  N  11/2013 
WF  557‐070‐1  Spooks Hill Road Bridge Maintenance Construction  CIP  N  4/2015 
WF  557‐070‐1  Spooks Hill Road Bridge Maintenance PAS  CIP  N  4/2015 
WF  557‐070‐2  Warren Road Bridge Maintenance Design  CIP  N  6/2014 
WF  557‐070‐2  Warren Road Bridge Maintenance Construction  CIP  N  7/2016 
WF  557‐070‐2  Warren Road Bridge Maintenance PAS  CIP  N  7/2016 
WF  557‐070‐3  Becklysville Road Bridge Maintenance Design  CIP  N  6/2014 
WF  557‐070‐3  Beckleysville Road Bridge Maintenance Construction  CIP  N  7/2015 
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WF  557‐070‐3  Beckleysville Road Bridge Maintenance PAS  CIP  N  7/2015 
WF  557‐070‐4  Prettyboy Dam Bridge Deck Repairs Study  CIP  N  1/2015 
WF  557‐070‐4  Prettyboy Dam Bridge Deck Repairs Design  CIP  N  7/2016 
WF  557‐070‐4  Prettyboy Dam Bridge Deck Repairs Construction  CIP  N  4/2017 
WF  557‐070‐4  Prettyboy Dam Bridge Deck Repairs PAS  CIP  N  4/2017 
WF  557‐070‐5  Phoenix Road (Loch Raven) Study  CIP  N  8/2014 
WF  557‐070‐5  Phoenix Road (Loch Raven) Design  CIP  N  10/2015 
WF  557‐070‐5  Phoenix Road (Loch Raven) Construction  CIP  N  10/2017 
WF  557‐070‐5  Phoenix Road (Loch Raven) PAS  CIP  N  10/2017 
WF  557‐070‐6  George's Creek Road Construction  CIP  N  9/2012 
WF  557‐070‐6  George's Creek Road PAS  CIP  N  9/2012 
WF  557‐070‐7  Loch Raven Drive Study  CIP  N  11/2014 
WF  557‐070‐7  Loch Raven Drive Design  CIP  N  9/2015 
WF  557‐070‐7  Loch Raven Drive Construction  CIP  N  9/2016 
WF  557‐070‐7  Loch Raven Drive PAS  CIP  N  9/2017 
WF  557‐070‐7  Loch Raven Drive Study  CIP  N  11/2015 
WF  557‐070‐7  Loch Raven Drive Design  CIP  N  9/2016 
WF  557‐070‐7  Loch Raven Drive Construction  CIP  N  9/2017 
WF  557‐070‐7  Loch Raven Drive PAS  CIP  N  9/2016 
WF  557‐070‐8  Cotter Road Study  CIP  N  11/2015 
WF  557‐070‐8  Cotter Road Design  CIP  N  9/2016 
WF  557‐070‐8  Cotter Road Construction  CIP  N  9/2017 
WF  557‐070‐8  Cotter Road PAS  CIP  N  9/2017 
WF  557‐158  Earthen Dam Rehabilitation Study  MDE  Y  8/2012 
WF  557‐158  Earthen Dam Rehabilitation Design  MDE  Y  1/2014 
WF  557‐158  Earthen Dam Rehabilitation Construction  MDE  Y  1/2016 
WF  557‐158  Earthen Dam Rehabilitation PAS  MDE  Y  1/2016 
WF  557‐300  Annual Water Facility Improvements  O&M  N  Annual 
WF  557‐300  Ashburton WFP Low Life Pump Controls and Power Upgrade Study  O&M  N  1/2017 
WF  557‐300  Ashburton WFP Low Life Pump Controls and Power Upgrade Design  O&M  N  4/2018 
WF  557‐300  Ashburton WFP Low Life Pump Controls and Power Upgrade Construction  O&M  N  5/2020 
WF  557‐300  Ashburton WFP Low Life Pump Controls and Power Upgrade PAS  O&M  N  5/2020 
WF  557‐300  Montebello WFP EDH Switchgear Replacement Design  O&M  N  1/2015 
WF  557‐300  Montebello WFP EDH Switchgear Replacement Construction  O&M  N  7/2016 
WF  557‐300  Montebello WFP EDH Switchgear Replacement PAS  O&M  N  7/2016 
WF  557‐300  Ashburton WFP Generator Design  O&M  N  1/2013 
WF  557‐300  Ashburton WFP Generator Construction  O&M  N  9/2014 
WF  557‐300  Ashburton WFP Generator PAS  O&M  N  9/2014 
WF  557‐300  Montebello & WFP II Generator Design  O&M  N  1/2013 
WF  557‐300  Montebello & WFP II Generator Construction  O&M  N  7/2014 
WF  557‐300  Montebello & WFP II Generator PAS  O&M  N  7/2014 
WF  557‐300  Montebello & Ashburton WFPs Chemical Truck Scales Design  O&M  N  4/2013 
WF  557‐300  Montebello & Ashburton WFPs Chemical Truck Scales Construction  O&M  N  11/2014 
WF  557‐300  Montebello & Ashburton WFPs Chemical Truck Scales PAS  O&M  N  11/2014 
WF  557‐300  Montebello & Ashburton WFPs SCADA Single Platform Study  O&M  N  9/2012 
WF  557‐300  Montebello & Ashburton WFPs SCADA Single Platform Design  O&M  N  3/2014 
WF  557‐300  Montebello & Ashburton WFPs SCADA Single Platform Construction  O&M  N  7/2015 
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WF  557‐300  Montebello & Ashburton WFPs SCADA Single Platform PAS  O&M  N  7/2015 
WF  557‐300  Liberty Reservoir Dam Crest Repairs Study  O&M  N  9/2012 
WF  557‐300  Liberty Reservoir Dam Crest Repairs Design  O&M  N  12/2013 
WF  557‐300  Liberty Reservoir Dam Crest Repairs Construction  O&M  N  7/2016 
WF  557‐300  Liberty Reservoir Dam Crest Repairs PAS  O&M  N  7/2016 
WF  557‐300  Montebello WFP I Washwater Lake Dredging Design  O&M  N  6/2013 
WF  557‐300  Montebello WFP I Washwater Lake Dredging Construction  O&M  N  8/2015 
WF  557‐300  Montebello WFP I Washwater Lake Dredging PAS  O&M  N  8/2015 
WF  557‐300  Prettyboy Dam Sluice Gate & Crack Repairs Study  O&M  N  9/2012 
WF  557‐300  Prettyboy Dam Sluice Gate & Crack Repairs  Design  O&M  N  10/2013 
WF  557‐300  Prettyboy Dam Sluice Gate & Crack Repairs  Construction  O&M  N  7/2016 
WF  557‐300  Prettyboy Dam Sluice Gate & Crack Repairs PAS  O&M  N  7/2016 
WF  TBD  Study  O&M  N  9/2012 
WF  TBD  Ashburton WFP Washwater Lake Stream Restoration Design  O&M  N  1/2014 
WF  TBD  Ashburton WFP Washwater Lake Stream Restoration Construction  O&M  N  7/2016 
WF  TBD  Ashburton WFP Washwater Lake Stream Restoration PAS  O&M  N  7/2016 
WF  557‐312  Montebello Plant 1 Improvements Design  CIP  N  4/2015 
WF  557‐312  Montebello Plant 1 Improvements PAS  CIP  N  11/2020 
WF  557‐312  Montebello Plant 1 Improvements Construction  CIP  N  11/2020 
WF  557‐312  Montebello Plant 1 Improvements ‐ Accelerated Design  CIP  N  4/2015 
WF  557‐312  Montebello Plant 1 Improvements ‐ Accelerated PAS  CIP  N  11/2020 
WF  557‐312  Montebello Plant 1 Improvements ‐ Accelerated Construction  CIP  N  11/2020 
WF  557‐312  Montebello Plant 1 Electrical Improvements Design  CIP  N  4/2014 
WF  557‐312  Montebello Plant 1 Electrical Improvements PAS  CIP  N  7/2015 
WF  557‐312  Montebello Plant 1 Electrical Improvements Construction  CIP  N  7/2016 
WF  557‐312  Montebello Plant 2 Improvements Study  CIP  N  12/2013 
WF  557‐312  Montebello Plant 2 Improvements Design  CIP  N  1/2018 
WF  557‐312  Montebello Plant 2 Improvements PAS  CIP  N  7/2023 
WF  557‐312  Montebello Plant 2 Improvements Construction  CIP  N  7/2023 
WF  557‐501  Montebello Lab Facilities Study/Design  EPA  Y  4/2013 
WF  557‐501  Montebello Lab Facilities PAS  EPA  Y  11/2015 
WF  557‐501  Montebello Lab Facilities Construction  EPA  Y  11/2015 
WF  557‐696  Chlorine Handling Safety Improvements Design  DHS  Y  4/2013 
WF  557‐696  Chlorine Handling Safety Improvements Pas  DHS  Y  1/2017 
WF  557‐696  Chlorine Handling Safety Improvements Construction  DHS  Y  7/2018 
WF  557‐709  Montebello 2 FW Reservoir Cover PAS  EPA/MDE  Y  10/2013 
WF  557‐709  Montebello 2 FW Reservoir Cover Construction  EPA/MDE  Y  10/2013 
WF  557‐709  Proj 1082 ‐ CO #8 for WC 1160  EPA/MDE  Y  7/2013 
WF  557‐709  Guilford FW Reservoir Improvements Design  EPA/MDE  Y  12/2013 
WF  557‐709  Guilford FW Reservoir Improvements PAS  EPA/MDE  Y  8/2016 
WF  557‐709  Guilford FW Reservoir Improvements Construction  EPA/MDE  Y  8/2016 
WF  557‐713  Towson FW Reservoir Improvements PAS  EPA/MDE  Y  9/2013 
WF  557‐713  Towson FW Reservoir Improvements Construction  EPA/MDE  Y  9/2013 
WF  557‐715  Ashburton FW Reservoir Improvements (UV) Study  EPA/MDE  Y  1/1900 
WF  557‐715  Ashburton FW Reservoir Improvements (UV) Design  EPA/MDE  Y  4/2014 
WF  557‐715  Ashburton FW Reservoir Improvements (UV) PAS  EPA/MDE  Y  12/2018 
WF  557‐715  Ashburton FW Reservoir Impr (UV) Construction  EPA/MDE  Y  12/2018 
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WF  557‐716  Druid Lake FW Reservoir Improvements (UV) Study  EPA/MDE  Y  n/a 
WF  557‐716  Druid Lake FW Reservoir Improvements (UV) Design  EPA/MDE  Y  2/2015 
WF  557‐716  Druid Lake FW Reservoir Improvements (UV) PAS  EPA/MDE  Y  7/2018 
WF  557‐716  Druid Lake FW Reservoir Impr (UV) Construction  EPA/MDE  Y  7/2018 
WF  557‐727  Deer Creek Pumping Station Improvements PAS  CIP  N  9/2013 
WF  557‐727  Deer Creek Pumping Station Improvements Construction  CIP  N  9/2013 
WF  557‐730  Fullerton Water Filtration Plant Design  CIP  N  12/2014 
WF  557‐730  Fullerton Water Filtration Plant PAS  CIP  N  9/2020 
WF  557‐730  Fullerton Water Filtration Plant Construction  CIP  N  9/2020 
WF  557‐731  Montebello Water Recycle Program Design  CIP  N  6/2012 
WF  557‐731  Montebello Water Recycle Program PAS  CIP  N  7/2015 
WF  557‐731  Montebello Water Recycle Program Construction  CIP  N  7/2015 
WF  557‐920  Maint Bldg. Impr. At Loch Raven Dam Design  CIP  N  1/2014 
WF  557‐920  Maint Bldg. Impr. At Loch Raven Dam PAS  CIP  N  7/2016 
WF  557‐920  Maint Bldg. Impr. At Loch Raven Dam Construction  CIP  N  7/2016 
WF  557‐921  Maint Bldg. Impr. At Liberty Dam Study  CIP  N  12/2011 
WF  557‐921  Maint Bldg. Impr. At Liberty Dam Design  CIP  N  7/2014 
WF  557‐921  Maint Bldg. Impr. At Liberty Dam PAS  CIP  N  1/2017 
WF  557‐921  Maint Bldg. Impr. At Liberty Dam Construction  CIP  N  1/2017 
WF  557‐917  Guilford Pumping Station Rehabilitation Design  CIP/DHS  Y  5/2013 
WF  557‐917  Guilford Pumping Station Rehabilitation PAS  CIP/DHS  Y  9/2017 
WF  557‐917  Guilford Pumping Station Rehabilitation Construction  CIP/DHS  Y  9/2019 
WF  557‐922  Vernon Pump Station Rehabilitation Study  CIP/DHS  Y  n/a 
WF  557‐922  Vernon Pump Station Rehabilitation Design  CIP/DHS  Y  3/2014 
WF  557‐922  Vernon Pump Station Rehabilitation PAS  CIP/DHS  Y  3/2017 
WF  557‐922  Vernon Pump Station Rehabilitation Construction  CIP/DHS  Y  3/2017 
WF  557‐923  Cromwell Pump Station Rehabilitation Study  CIP/DHS  Y  n/a 
WF  557‐923  Cromwell Pump Station Rehabilitation Design  CIP/DHS  Y  3/2014 
WF  557‐923  Cromwell Pump Station Rehabilitation PAS  CIP/DHS  Y  3/2017 
WF  557‐923  Cromwell Pump Station Rehabilitation Construction  CIP/DHS  Y  3/2017 
WF  557‐924  Pikesville Pump Station Rehabilitation Study  CIP/DHS  Y  7/2013 
WF  557‐924  Pikesville Pump Station Rehabilitation Design  CIP/DHS  Y  1/2015 
WF  557‐924  Pikesville Pump Station Rehabilitation PAS  CIP/DHS  Y  1/2018 
WF  557‐924  Pikesville Pump Station Rehabilitation Construction  CIP/DHS  Y  1/2018 
WF  557‐926  Towson Pump Station Rehabilitation Study  CIP/DHS  Y  7/2014 
WF  557‐926  Towson Pump Station Rehabilitation Design  CIP/DHS  Y  7/2016 
WF  557‐926  Towson Pump Station Rehabilitation PAS  CIP/DHS  Y  1/2019 
WF  557‐926  Towson Pump Station Rehabilitation Construction  CIP/DHS  Y  1/2019 
WF  557‐928  Ashburton Pump Station Rehabilitation Design  CIP/DHS  Y  2/2014 
WF  557‐928  Ashburton Pump Station Rehabilitation PAS  CIP/DHS  Y  9/2017 
WF  557‐928  Ashburton Pump Station Rehabilitation Construction  CIP/DHS  Y  9/2017 
WF  557‐927  Ashburton Chemical Laboratory Study  Proactive  N  4/2019 
WF  557‐927  Ashburton Chemical Laboratory Design  Proactive  N  5/2020 
WF  557‐927  Ashburton Chemical Laboratory Construction  Proactive  N  11/2022 
WF  557‐927  Ashburton Chemical Laboratory PAS  Proactive  N  11/2022 
WF  557‐928  Misc. Urgent Needs ‐ Dredging et al  O&M  N  7/2014 
WF  551‐573  Raw water Tunnel Inspections  CIP  N  9/2016 



 

City of Baltimore Department of Public Works   A-8 
IPF Draft Summary Report Appendices 

Project Type  CIP Number  Project Name  Project Origin  Regulatory (Y or N)  Project Deadline 
WF  NEW  Water Recycling and Solids Handling ‐ Ashburton  CIP  N  12/2023 
WF  NEW  Inspection/Maintenance of PS’S  O&M  N  n/a 
WF  NEW  Personnel training in Electrical and Instrumentation certification.  State  Y  7/2018 
WF  NEW  Staffing Needs  O&M  N  7/2018 
WF  NEW  Preventive Maintenace Program  O&M  N  7/2018 
WF  NEW  Montebello Washwater Lake Dredging & Remediation  CIP  N  7/2015 
WF  NEW  Hydropower Study  CIP  N  6/2023 
WF  NEW  Baltimore City Water Bottling ‐ Feasibility Study  CIP  N  12/2021 
WF  NEW  Water Supply Capacity Analysis  CIP  N  6/2025 
WWU  551‐144  GIS Engineering Support (Amendment 3)  CONSENT DECREE  Y  6/2013 
WWU  551‐144  Future GIS Engineering Support  CONSENT DECREE  Y  Annual 
WWU  551‐144  GIS/Mapping  CONSENT DECREE  Y  12/2012 
WWU  551‐144  Future GIS/Mapping  CONSENT DECREE  Y  Annual 
WWU  551‐144  New Aerial Photography  CONSENT DECREE  Y  1/2014 
WWU  551‐233  SC 860 Repair & Replace Existing Sanitary  CIP/O&M  N  2/2013 
WWU  551‐404  Infiltration/Inflow Correction (Lining Projects)  CIP/O&M  N  12/2013 
WWU  551‐410  Improvements to Herring Run Interceptor PAS  CIP  N  2/2013 
WWU  551‐410  Improvements to Herring Run Interceptor Construction  CIP  N  2/2013 
WWU  551‐569  Urgent Need Sanitary Design Services  CONSENT DECREE/ O&M  Y  9/2013 
WWU  551‐569  Urgent Need Sanitary Design Services  CONSENT DECREE/ O&M  Y  9/2013 
WWU  551‐569  Future Urgent Need Sanitary Design Services  CONSENT DECREE/ O&M  Y  9/2016 
WWU  551‐569  City‐Wide Open Cut Improvements for CD Design  CONSENT DECREE/ O&M  Y  7/2014 
WWU  551‐569  City‐Wide Open Cut Improvements for CD Construction  CONSENT DECREE/ O&M  Y  1/2014 
WWU  551‐569  City‐Wide Lining & SSES for CD Design  CONSENT DECREE/ O&M  Y  1/2014 
WWU  551‐569  City‐Wide Lining & SSES for CD Construction  CONSENT DECREE/ O&M  Y  1/2014 
WWU  551‐609  SW Diversion Pressure Sewer Imp. PAS  CIP  N  2/2014 
WWU  551‐609  SW Diversion Pressure Sewer Imp. Construction  CIP  N  2/2013 
WWU  551‐609  SW Diversion Pressure Sewer Imp. PAS  CIP  N  1/2014 
WWU  551‐609  SW Diversion Pressure Sewer Imp. Construction  CIP  N  1/2014 
WWU  551‐609  SW Diversion Pressure Sewer Imp. PAS  CIP  N  3/2014 
WWU  551‐609  SW Diversion Pressure Sewer Imp. Construction  CIP  N  3/2014 
WWU  551‐611  Low Level Sewershed Design  CONSENT DECREE  Y  2/2013 
WWU  551‐611  Low Level Sewershed Construction  CONSENT DECREE  Y  5/2015 
WWU  551‐611  Low Level Sewershed Design  CONSENT DECREE  Y  1/2013 
WWU  551‐611  Low Level Sewershed Construction  CONSENT DECREE  Y  3/2015 
WWU  551‐611  Low Level Sewershed Design  CONSENT DECREE  Y  11/2013 
WWU  551‐611  Low Level Sewershed Construction  CONSENT DECREE  Y  1/2016 
WWU  551‐611  LL Sewershed Improvements for 5‐Year Storm Design  CONSENT DECREE  Y  3/2017 
WWU  551‐611  LL Sewershed Improvements for 5‐Year Storm Construction  CONSENT DECREE  Y  5/2019 
WWU  551‐612  Outfall Sewershed Design  CONSENT DECREE  Y  6/2012 
WWU  551‐612  Outfall Sewershed Construction  CONSENT DECREE  Y  9/2014 
WWU  551‐612  Outfall Sewershed Interceptor Cleaning Design  CONSENT DECREE  Y  8/2012 
WWU  551‐612  Outfall Sewershed Interceptor Cleaning Construction  CONSENT DECREE  Y  8/2012 
WWU  551‐612  Outfall Sewershed Improvements for 5‐Year Storm Design  CONSENT DECREE  Y  3/2018 
WWU  551‐612  Outfall Sewershed Improvements for 5‐Year Storm Construction  CONSENT DECREE  Y  6/2020 
WWU  551‐614  Dundalk Sewershed Design  CONSENT DECREE  Y  5/2013 
WWU  551‐614  Dundalk Sewershed Construction  CONSENT DECREE  Y  7/2015 
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WWU  551‐614  Dundalk Sewershed Improvements for 5‐Year Storm Design  CONSENT DECREE  Y  2/2018 
WWU  551‐614  Dundalk Sewershed Improvements for 5‐Year Storm Construction  CONSENT DECREE  Y  5/2019 
WWU  551‐616  Patapsco Sewershed Design  CONSENT DECREE  Y  5/2013 
WWU  551‐616  Patapsco Sewershed Construction  CONSENT DECREE  Y  7/2015 
WWU  551‐616  Patapsco Sewershed Improvements for 5‐Year Storm Design  CONSENT DECREE  Y  2/2017 
WWU  551‐616  Patapsco Sewershed Improvements for 5‐Year Storm Construction  CONSENT DECREE  Y  5/2019 
WWU  551‐620  Upper Gwynns Run Interceptor Improvements Design  CONSENT DECREE  Y  10/2012 
WWU  551‐620  Upper Gwynns Run Interceptor Improvements Construction  CONSENT DECREE  Y  11/2014 
WWU  551‐620  Liberty Heights Relief Sewer Design  CONSENT DECREE  Y  5/2013 
WWU  551‐620  Liberty Heights Relief Sewer Construction  CONSENT DECREE  Y  7/2015 
WWU  551‐620  West Baltimore SS Improvements Design  CONSENT DECREE  Y  10/2012 
WWU  551‐620  West Baltimore SS Improvements Construction  CONSENT DECREE  Y  11/2014 
WWU  551‐620  West Baltimore Micro‐Tunnel Extension Design  CONSENT DECREE  Y  10/2012 
WWU  551‐620  West Baltimore Micro‐Tunnel Extension Construction  CONSENT DECREE  Y  11/2014 
WWU  551‐620  East HL SS Improvements Design  CONSENT DECREE  Y  10/2012 
WWU  551‐620  East HL SS Improvements Construction  CONSENT DECREE  Y  11/2014 
WWU  551‐620  High LevelSewershed Improvements for 5‐Year Storm Design  CONSENT DECREE  Y  2/2017 
WWU  551‐620  High Level Sewershed Improvements for 5‐Year Storm Construction  CONSENT DECREE  Y  5/2019 
WWU  551‐622  Gwynns Falls Sewershed Design  CONSENT DECREE  Y  5/2013 
WWU  551‐622  Gwynns Falls Sewershed Construction  CONSENT DECREE  Y  7/2015 
WWU  551‐622  Gwynns Falls Sewershed Design  CONSENT DECREE  Y  5/2013 
WWU  551‐622  Gwynns Falls Sewershed Construction  CONSENT DECREE  Y  7/2013 
WWU  551‐622  Gwynns FallsSewershed Improvements for 5‐Year Storm Design  CONSENT DECREE  Y  2/2017 
WWU  551‐622  Gwynns FallsSewershed Improvements for 5‐Year Storm Construction  CONSENT DECREE  Y  5/2019 
WWU  551‐624  Herring Run Sewershed Design  CONSENT DECREE  Y  8/2012 
WWU  551‐624  Herring Run Sewershed Construction  CONSENT DECREE  Y  11/2014 
WWU  551‐624  Herring Run Sewershed Design  CONSENT DECREE  Y  10/2012 
WWU  551‐624  Herring Run Sewershed Construction  CONSENT DECREE  Y  1/2015 
WWU  551‐624  Herring Run Sewershed Design  CONSENT DECREE  Y  8/2012 
WWU  551‐624  Herring Run Sewershed Construction  CONSENT DECREE  Y  11/2014 
WWU  551‐624  Herring Run Sewershed Design  CONSENT DECREE  Y  10/2012 
WWU  551‐624  Herring Run Sewershed Construction  CONSENT DECREE  Y  12/2014 
WWU  551‐624  Herring Run Sewershed Improvements for 5‐Year Storm Design  CONSENT DECREE  Y  3/2017 
WWU  551‐624  Herring Run Sewershed Improvements for 5‐Year Storm Construction  CONSENT DECREE  Y  5/2019 
WWU  551‐626  JF MD Ave Sub‐Sewershed Design  CONSENT DECREE  Y  4/2012 
WWU  551‐626  JF MD Ave Sub‐Sewershed Construction  CONSENT DECREE  Y  2/2013 
WWU  551‐626  JF MD Ave Sub‐Sewershed Construction  CONSENT DECREE  Y  10/2014 
WWU  551‐626  JF Sewershed Greenmount Construction  CONSENT DECREE  Y  7/2014 
WWU  551‐626  Jones Falls Sewershed Construction  CONSENT DECREE  Y  1/2016 
WWU  551‐626  JF Sewershed Western Area Construction  CONSENT DECREE  Y  1/2015 
WWU  551‐626  Jones Falls Sewershed Improvements for 5‐Year Storm Design  CONSENT DECREE  Y  2/2017 
WWU  551‐626  Jones Falls Sewershed Improvements for 5‐Year Storm Construction  CONSENT DECREE  Y  4/2019 
WWU  551‐627  Wet Weather Program O&M  CONSENT DECREE  Y  9/2014 
WWU  551‐627  Wet Weather Program Construction   CONSENT DECREE  Y  3/2014 
WWU  551‐627  Wet Weather Flow Monitoring for PCM  CONSENT DECREE  Y  1/2015 
WWU  NEW  Sanitary Sewer Interceptors, Siphon And Right of Way Cleaning  O&M  N  12/2017 
WWF  551‐526  BR Digester Renovations PAS  EPA/O&M  Y  5/2015 
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WWF  551‐526  BR Digester Renovations Construction  EPA/O&M  Y  5/2015 
WWF  551‐528  Patapsco ENR Denitrification ‐ Design (PAS)  NPDES  Y  2/2014 
WWF  551‐528  Patapsco ENR Denitrification ‐Construction  NPDES  Y  4/2013 
WWF  551‐528  Patpasco ENR Misc Modifications PAS  NPDES  Y  3/2013 
WWF  551‐528  Patpasco ENR Misc Modifications Construction  NPDES  Y  3/2013 
WWF  551‐528  Patapsco ENR Nitrification ‐ Design (PAS)  NPDES  Y  11/2014 
WWF  551‐528  Patapsco ENR Nitrification ‐Construction  NPDES  Y  11/2013 
WWF  551‐533  SCADA System Upgrades, Var. Pumping Stations Design  CIP  N  11/2011 
WWF  551‐533  SCADA System Upgrades, Var. Pumping Stations PAS  CIP  N  7/2013 
WWF  551‐533  SCADA System Upgrades, Var. Pumping Stations Construction  CIP  N  7/2013 
WWF  551‐533  Annual Facilities Improvements  CIP  N  12/2018 
WWF  551‐533  BR Admin Bldg. Exterior PAS  NPDES  Y  1/2013 
WWF  551‐533  BR Admin Bldg. Construction  NPDES  Y  1/2013 
WWF  551‐533  BR Maint Bldg Roof Repair PAS  NPDES  Y  5/2012 
WWF  551‐533  BR Maint Bldg Roof Repair Construction  NPDES  Y  5/2012 
WWF  551‐533  BR Chlor Bldg Concrete Design  NPDES  Y  12/2012 
WWF  551‐533  BR Chlor Bldg Concrete PAS  NPDES  Y  12/2013 
WWF  551‐533  BR Chlor Bldg Concrete Construction  NPDES  Y  12/2013 
WWF  551‐533  BR Odor Control Scrubber Study (On‐Call Task)  NPDES  Y  11/2011 
WWF  551‐533  BR Odor Control Scrubber Design (If needed)  NPDES  Y  9/2012 
WWF  551‐533  BR Odor Control Scrubber PAS (if needed)  NPDES  Y  10/2013 
WWF  551‐533  BR Odor Control Scrubber Study Construction (if needed)  NPDES  Y  10/2013 
WWF  551‐533  BR Influent Facilities Short‐Term Bypass Design  NPDES  Y  4/2013 
WWF  551‐533  BR Influent Facilities Short‐Term Bypass PAS  NPDES  Y  10/2014 
WWF  551‐533  BR Influent Facilities Short‐Term Bypass Construction  NPDES  Y  10/2014 
WWF  551‐533  BR PST #11, Grit Tank 3 Center Drive Replacement Design (On‐Call Task)  NPDES  Y  7/2012 
WWF  551‐533  BR PST #11, Grit Tank 3 Center Drive Replacement PAS  NPDES  Y  4/2014 
WWF  551‐533  BR PST #11, Grit Tank 3 Center Drive Replacement Construction  NPDES  Y  4/2014 
WWF  551‐533  Plant‐Wide Telephone Systems at Back River Design  NPDES  Y  1/2013 
WWF  551‐533  Plant‐Wide Telephone Systems at Back River PAS  NPDES  Y  1/2014 
WWF  551‐533  Plant‐Wide Telephone Systems at Back River Construction  NPDES  Y  1/2014 
WWF  551‐533  Pat Sludge Blending Tanks PAS  NPDES  Y  7/2013 
WWF  551‐533  Pat Sludge Blending Tanks Construction  NPDES  Y  7/2013 
WWF  551‐533  Pat OH Tank Painting & Rehab PAS  NPDES  Y  9/2012 
WWF  551‐533  Pat OH Tank Painting & Rehab Construction  NPDES  Y  9/2012 
WWF  551‐533  Pat Chlor Bldg Concrete Design  NPDES  Y  12/2012 
WWF  551‐533  Pat Chlor Bldg Concrete PAS  NPDES  Y  11/2013 
WWF  551‐533  Pat Chlor Bldg Concrete Construction  NPDES  Y  11/2013 
WWF  551‐533  Pat Residual Transfer Station Design  NPDES  Y  9/2012 
WWF  551‐533  Pat Residual Transfer Station PAS  NPDES  Y  1/2014 
WWF  551‐533  Pat Residual Transfer Station Construction  NPDES  Y  1/2014 
WWF  551‐533  Patapsco Admin Bldg Lobby Renovation Design  NPDES  Y  4/2014 
WWF  551‐533  Patapsco Admin Bldg Lobby Renovation PAS  NPDES  Y  4/2016 
WWF  551‐533  Patapsco Admin Bldg Lobby Renovation Construction  NPDES  Y  4/2016 
WWF  551‐533  Patapsco Headworks Improvements Design  NPDES  Y  4/2013 
WWF  551‐533  Patapsco Headworks Improvements PAS  NPDES  Y  4/2015 
WWF  551‐533  Patapsco Headworks Improvements Construction  NPDES  Y  4/2015 
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WWF  551‐533  Patapsco Roof Replacements Design  NPDES  Y  8/2012 
WWF  551‐533  Patapsco Roof Replacements PAS  NPDES  Y  10/2013 
WWF  551‐533  Patapsco Roof Replacements Construction  NPDES  Y  10/2013 
WWF  551‐533  Patapsco Storeroom Modernization Design  NPDES  Y  4/2014 
WWF  551‐533  Patapsco Storeroom Modernization PAS  NPDES  Y  10/2015 
WWF  551‐533  Patapsco Storeroom Modernization Construction  NPDES  Y  10/2015 
WWF  551‐533  Plant‐Wide Telephone Systems at Patapsco Design  NPDES  Y  1/2014 
WWF  551‐533  Plant‐Wide Telephone Systems at Patapsco PAS  NPDES  Y  1/2015 
WWF  551‐533  Plant‐Wide Telephone Systems at Patapsco Construction  NPDES  Y  1/2015 
WWF  551‐533  Patapsco Incinerator Area Cleanup Design  NPDES  Y  10/2015 
WWF  551‐533  Patapsco Incinerator Area Cleanup PAS  NPDES  Y  4/2018 
WWF  551‐533  Patapsco Incinerator Area Cleanup Construction  NPDES  Y  4/2018 
WWF  551‐557  BR ENR De‐Nitrification Design  NPDES  Y  8/2012 
WWF  551‐557  BR ENR De‐Nitrification PAS  NPDES  Y  3/2016 
WWF  551‐557  BR ENR De‐Nitrification Construction  NPDES  Y  3/2016 
WWF  551‐557  BR ENR Activated Plant 4 Design  NPDES  Y  6/2013 
WWF  551‐557  BR ENR Activated Plant 4 PAS  NPDES  Y  12/2016 
WWF  551‐557  BR ENR Activated Plant 4 Construction  NPDES  Y  12/2016 
WWF  551‐557  Effluent Filter Rehabilitation at Back River WWTP Design  NPDES  Y  1/2018 
WWF  551‐557  Effluent Filter Rehabilitation at Back River WWTP PAS  NPDES  Y  7/2020 
WWF  551‐557  Effluent Filter Rehabilitation at Back River WWTP Construction  NPDES  Y  7/2020 
WWF  551‐561  BR Primary Settling Tanks PAS  NPDES  Y  12/2013 
WWF  551‐561  BR Primary Settling Tanks Construction  NPDES  Y  12/2013 
WWF  551‐585  Pat LOX Plant Upgrade Design  NPDES  Y  4/2012 
WWF  551‐585  Pat LOX Plant Upgrade PAS  NPDES  Y  12/2013 
WWF  551‐585  Pat LOX Plant Upgrade Construction  NPDES  Y  12/2013 
WWF  551‐681  WW Facilities Security Improvements  DHS  Y  7/2017 
WWF  551‐685  BR Scum & Grease System PAS  CIP  N  1/2014 
WWF  551‐685  BR Scum & Grease System Construction  CIP  N  9/2013 
WWF  551‐687  Patapsco Chlorine Conversion PAS  DHS  Y  8/2013 
WWF  551‐687  Patapsco Chlorine Conversion Construction  DHS  Y  8/2013 
WWF  551‐689  BR Headworks Improvement Study, Preliminary Design  CONSENT DECREE  Y  1/2013 
WWF  551‐689  BR Headworks Improvement Design  CONSENT DECREE  Y  7/2014 
WWF  551‐689  BR Headworks Improvement PAS  CONSENT DECREE  Y  1/2017 
WWF  551‐689  BR Headworks Improvement Construction  CONSENT DECREE  Y  1/2017 
WWF  551‐692  BR Arc Flash Improvements Design (Proj 1160 Task)  NPDES, Reliability & Safety  Y  12/2012 
WWF  551‐692  BR Arc Flash Improvements PAS  NPDES, Reliability & Safety  Y  11/2014 
WWF  551‐692  BR Arc Flash Improvements Construction  NPDES, Reliability & Safety  Y  11/2014 
WWF  551‐692  BR Power Reliability Improvements Design  NPDES, Reliability & Safety  Y  4/2013 
WWF  551‐692  BR Power Reliability Improvements PAS  NPDES, Reliability & Safety  Y  9/2014 
WWF  551‐692  BR Power Reliability Improvements Construction  NPDES, Reliability & Safety  Y  9/2014 
WWF  551‐692  BR Power Distribution Physical Security Upgrades Design  NPDES, Reliability & Safety  Y  4/2013 
WWF  551‐692  BR Power Distribution Physical Security Upgrades PAS  NPDES, Reliability & Safety  Y  9/2014 
WWF  551‐692  BR Power Distribution Physical Security Upgrades Construction  NPDES, Reliability & Safety  Y  9/2014 
WWF  551‐692  BR Local Standby Power Generation Design  NPDES, Reliability & Safety  Y  4/2013 
WWF  551‐692  BR Local Standby Power Generation PAS  NPDES, Reliability & Safety  Y  9/2014 
WWF  551‐692  BR Local Standby Power Generation Construction  NPDES, Reliability & Safety  Y  9/2014 
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WWF  551‐692  Pat Arc Flash Improvements Design (Proj 1160 Task)  NPDES, Reliability & Safety  Y  12/2012 
WWF  551‐692  Pat Arc Flash Improvements PAS  NPDES, Reliability & Safety  Y  11/2014 
WWF  551‐692  Pat Arc Flash Improvements Construction  NPDES, Reliability & Safety  Y  11/2014 
WWF  551‐692  Pat Power Reliability Improvements Design  NPDES, Reliability & Safety  Y  4/2013 
WWF  551‐692  Pat Power Reliability Improvements PAS  NPDES, Reliability & Safety  Y  9/2014 
WWF  551‐692  Pat Power Reliability Improvements Construction  NPDES, Reliability & Safety  Y  9/2014 
WWF  551‐692  Pat Power Distribution Physical Security Upgrades Design  NPDES, Reliability & Safety  Y  4/2013 
WWF  551‐692  Pat Power Distribution Physical Security Upgrades PAS  NPDES, Reliability & Safety  Y  9/2014 
WWF  551‐692  Pat Power Distribution Physical Security Upgrades Construction  NPDES, Reliability & Safety  Y  9/2014 
WWF  551‐692  Pat Local Standby Power Generation Design  NPDES, Reliability & Safety  Y  4/2014 
WWF  551‐692  Pat Local Standby Power Generation PAS  NPDES, Reliability & Safety  Y  9/2015 
WWF  551‐692  Pat Local Standby Power Generation Construction  NPDES, Reliability & Safety  Y  9/2015 
WWF  551‐692  Pat Arc Flash Identification at WW Pumping Statiopns (Proj 1160 Task)  NPDES, Reliability & Safety  Y  1/2013 
WWF  551‐692  Pat Arc Flash Improvements at Various WW Pumping Stations PAS  NPDES, Reliability & Safety  Y  7/2014 
WWF  551‐692  Pat Arc Flash Improvements at Various WW Pumping Stations Construction  NPDES, Reliability & Safety  Y  7/2014 
WWF  551‐752  McComas Street PS/FM Upgrade Design (PAS)  CIP  N  9/2013 
WWF  551‐752  McComas Street PS/FM Upgrade Construction  CIP  N  8/2013 
WWF  551‐754  Quad Ave FM Replacement Design  CIP  N  5/2012 
WWF  551‐754  Quad Ave FM Replacement PAS  CIP  N  6/2013 
WWF  551‐754  Quad Ave FM Replacement Construction  CIP  N  6/2013 
WWF  551‐755  Dundalk WWPS, FM Design  CIP  N  5/2012 
WWF  551‐755  Dundalk WWPS, FM PAS  CIP  N  7/2013 
WWF  551‐755  Dundalk WWPS, FM Construction  CIP  N  7/2013 
WWF  551‐503: On Call  Design Engineering Project Management Services  CIP  N  2/2016 
WWF  551‐503: On Call  On‐Call Mechanical Engineering Services  CIP  N  9/2014 
WWF  551‐503: On Call  On‐Call Mechanical Engineering Services  CIP  N  2/2015 
WWF  551‐503: On Call  On‐Call Structural Engineering Services  CIP  N  2/2013 
WWF  551‐503: On Call  On‐Call Structural Engineering Services  CIP  N  2/2017 
WWF  551‐503: On Call  On‐Call Structural Engineering Services  CIP  N  2/2013 
WWF  551‐503: On Call  On‐Call Structural Engineering Services  CIP  N  2/2017 
WWF  551‐503: On Call  On‐Call Process Control and SCADA   CIP  N  7/2013 
WWF  551‐503: On Call  On‐Call Process Control and SCADA   CIP  N  7/2017 
WWF  551‐503: On Call  On‐Call Environmental Services & Hazardous Waste Handling  CIP  N  5/2014 
WWF  551‐503: On Call  On‐Call Environmental Services & Hazardous Waste Handling  CIP  N  5/2017 
WWF  551‐503: On Call  On‐Call Environmental Services & Hazardous Waste Handling  CIP  N  5/2014 
WWF  551‐503: On Call  On‐Call Environmental Services & Hazardous Waste Handling  CIP  N  5/2017 
WWF  551‐503: On Call  On‐Call Electrical Engineering Services  CIP  N  7/2015 
WWF  551‐503: On Call  Future On‐Call Electrical Engineering Services  CIP  N  Annual 
WWF  NEW  Optimization of Inventory Control  CIP  N  3/2022 
WWF  NEW  Expansion of Co‐Gen Facility (4th Boiler Given Price Natural Gas)   CIP  N  9/2020 
WWF  NEW  Redundancy Systems for Pump Stations/Force Mains  CIP  N  12/2022 
WWF  NEW  Patapsco WWTP Chrome Contaminated Soil Removal  O&M  N  3/2024 
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Table A.2, Baltimore Integrated Planning Bundled Project List 

Project Type  CIP Number  Project 
Total Cost 
($M) 

City Share of 
Costs ($M) 

Planned FY Project 
Start 

Planned FY Project 
Complete 

SWU  520‐102  Small Storm Drain and Inlet Repair  $22.2   $22.2   2013 2024
SWU  520‐093  Race Street Box Culvert  $3.5   $3.5   2013 2013
SWU  520‐715  Northeast Baltimore Drainage Improvements  $3.2   $3.2   2014 2016
SWU  520‐400  Pulaski Highway Drain and Inlet Rehabilitation  $0.4   $0.4   2012 2014
SWU  520‐708  Storm Water Pumping Station Improvements Highland Town  $1.6   $1.6   2013 2013
SWU  520‐451  Fairmount Storm Drain Improvements  $1.9   $1.9   2013 2014
SWU  520‐NEW  Patapsco Avenue Drainage Improvement  $4.5   $4.5   2012 2016
SWU  520‐NEW  Public Storm Drain System Hydraulic Modeling and Asset Management  $4.0   $4.0   2013 2016
SWU  520‐NEW  North Point Road Drainage Improvement  $4.5   $4.5   2013 2015
SWU  520‐NEW  2300 Block Seamon Ave  $0.3   $0.3   2013 2014
SWU  520‐NEW  Harris Creek Storm Drainage  $4.9   $4.9   2014 2020
SWF  525‐405  ER4028 Western Run Environmental Restoration Project 2 (Kelly Ave ‐ 1000 ft)  $1.2   $1.2   2012 2015

SWF  525‐405  ER4023 Biddison Run Environmental Restoration Project 2 (3030 ft length upstream of Moravia to Sipple Ave, 3,850 ft length ‐ Sipple Ave 
to Sinclare Lane)   $3.1   $3.1   2013 2016

SWF  525‐405  ER4018 Powder Mill Run  $1.5   $1.5   2014 2015
SWF  525‐449  ER4016 Bush Street Debris Collector  $3.1   $3.1   2012 2014
SWF  525‐NEW  ER4031 Franklin Town Blvd Culvert Stream Restoration (2400 ft including 452 ft tributary)  $1.2   $1.2   2015 2016
SWF  525‐NEW  Chinquapin Run Environmental Restoration Projects  $3.5   $3.5   2013 2016
SWF  525‐NEW  Stony Run Environmental Restoration Projects  $4.0   $4.0   2013 2016
SWF  525‐NEW  Moores Run Environmental Restoration Projects  $5.2   $5.2   2012 2017
SWF  525‐NEW  Stream Restoration TBD  $5.3   $5.3   2013 2017
SWF  525‐NEW  ER4034 Biddison Run Debris Collector Project 1  $0.7   $0.7   2013 2015
SWF  525‐NEW  In‐line Debris Collection System Projects Direct Harbor WS  $2.3   $2.3   2013 2018
SWF  525‐NEW  In‐line Debris Collection System Projects Gwynns Falls  $1.7   $1.7   2015 2019
SWF  525‐NEW  In‐line Debris Collection System Projects Jones Falls  $1.2   $1.2   2016 2019
SWF  525‐NEW  Urban Watershed Retrofit Projects Direct Harbor WS  $6.7   $6.7   2013 2017
SWF  525‐NEW  Urban Watershed Retrofit Projects Back River WS  $1.7   $1.7   2015 2017
SWF  525‐NEW  Urban Watershed Retrofit Projects Gwynns Falls WS  $3.4   $3.4   2015 2017
SWF  525‐NEW  Urban Watershed Retrofit Projects Jones Falls WS  $3.4   $3.4   2015 2018
SWF  525‐NEW  Facility Greening Projects Direct Harbor WS  $3.4   $3.4   2013 2016
SWF  525‐NEW  Facility Greening Projects Gwynns Falls WS  $1.3   $1.3   2014 2017
SWF  525‐NEW  Facility Greening Projects Jones Falls WS  $1.7   $1.7   2015 2017
SWF  525‐NEW  Facility Greening Projects Back River WS  $1.7   $1.7   2016 2018
SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Gwynns Falls WS (300 inlets)  $0.4   $0.4   2013 2014
SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Back River WS (300 inlets)  $0.4   $0.4   2013 2014
SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Jones Falls WS (300 inlets)  $0.4   $0.4   2013 2016
SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Direct Harbor WS (600 inlets)  $0.9   $0.9   2014 2017
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WU  557‐002  Water Utility Billing System  $25.0   $12.5   2014 2018
WU  557‐031  Water Distribution System ‐ Improvements  $18.7   $13.5   2011 2015
WU  557‐099  GIS Support and Improvements  $7.2   $6.4   2007 2019
WU  557‐100  Water Infrastructure Rehabilitation  $329.3   $329.3   2012 2016
WU  557‐101  Water Mains ‐ Installation  $10.1   $10.1   2012 2015
WU  557‐130  Water System Cathodic Protection  $5.0   $5.0   2010 2014
WU  557‐133  Meter Replacement Program  $176.6   $96.0   2012 2014
WU  557‐400  Valve and Hydrant Exercising ‐ Annual  $0.7   $0.7   2012 2014
WU  557‐638  Water Audit  $19.1   $9.6   2011 2014
WU  557‐689  Urgent Needs Water Engineering Services  $7.9   $4.7   2010 2015
WU  NEW  Water Main Rehabilitation and Replacement in Identified Areas  $36.8   $22.9   2013 2017
WU  NEW  Large Main Rehab & Replacement, cast iron and steel  $21.3   $21.3   2012 2014
WU  NEW  Large Valve Replacement  $6.2   $2.9   2009 2014
WU  NEW  SCADA Upgrades  $5.3   $5.3   2013 2019
WU  NEW  Water modeling  $17.2   $17.2   2013 2019
WU  NEW  Leak Detection & Rehab – Large mains  $1.5   $1.5   2013 2019
WU  557‐687  Large Main Rehab & Replacement, PCCP  $0.2   $0.2   2013 2019
WF  557‐068  Loch Raven ‐ Roads & Culvert repair  $6.6   $4.0   2010 2013
WF  557‐068  Pretty Boy Reservoir ‐ Roads & Culvert repair  $11.2   $6.7   2012 2014
WF  557‐068  Liberty Reservoir  ‐ Roads & Culvert repair  $5.5   $3.3   2013 2015
WF  557‐070  Watershed Bridge Repair  $44.1   $26.4   2012 2018
WF  557‐158  Earthen Dam Improvement Program WC‐1127  $6.2   $3.7   2012 2016
WF  557‐300  Urgent Needs Water Facilities ‐ Annual Improvements  $36.2   $21.7   2012 2020
WF  557‐312  Montebello WTP 1 & 2 Improvements  $130.3   $78.2   2011 2024
WF  557‐501  Montebello Water Filtration Plant Laboratory Facilities  $11.4   $6.8   2012 2016
WF  557‐696  Chlorine Handling Safety Improvements WC‐1150  $49.9   $29.9   2013 2019
WF  557‐709  Finished Water Improvements ‐ Montebello 2 FW Reservoir   $14.5   $8.7   2010 2014
WF  557‐709  Finished Water Improvements ‐ Guilford FW Reservoir   $35.8   $13.6   2011 2017
WF  557‐713  Finished Water Improvements ‐ Towson FW Reservoir   $9.0   $3.5   2011 2014
WF  557‐715  UV disinfection ‐ Ashburton FW Reservoir  $37.7   $22.6   2011 2019
WF  557‐716  UV disinfection ‐ Druid Lake FW Reservoir   $42.5   $25.1   2011 2019
WF  557‐727  Deer Creek Pumping Station Improvements  $11.5   $6.5   2011 2014
WF  557‐730  Fullerton Water Filtration Plant WC 1169  $607.5   $182.3   2012 2021
WF  557‐731  Montebello Water Recycle Program  $32.6   $18.6   2008 2016
WF  557‐920  Maint Bldg. Impr. At Loch Raven Dam  $11.8   $7.1   2013 2017
WF  557‐921  Maint Bldg. Impr. At Liberty Dam WC 1207  $22.9   $13.7   2011 2017
WF  557‐917  Guilford Pumping Station Rehabilitation WC 1120  $18.0   $7.0   2012 2018
WF  557‐922  Vernon Pump Station Rehabilitation  $18.3   $11.1   2013 2017
WF  557‐923  Cromwell Pump Station Rehabilitation  $18.3   $7.1   2013 2017
WF  557‐924  Pikesville Pump Station Rehabilitation  $11.6   $0.0   2013 2018
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($M) 

City Share of 
Costs ($M) 

Planned FY Project 
Start 

Planned FY Project 
Complete 

WF  557‐926  Towson Pump Station Rehabilitation  $10.0   $0.1   2014 2019
WF  557‐928  Ashburton Pump Station Rehabilitation  $34.2   $18.1   2012 2018
WF  557‐927  Ashburton Chemical Laboratory  $6.1   $2.4   2019 2023
WF  557‐928  Urgent needs ‐ Water Facilities Engineering  $1.5   $0.8   2013 2015
WF  557‐573  Raw water Tunnel Inspections  $0.5   $0.5   2015 2017
WF  NEW  Water Recycling and Solids Handling ‐ Ashburton  $9.6   $9.6   2017 2024
WF  NEW  Inspection/Maintenance of PS’S  $138.7   $138.7   2019 2024
WF  NEW  Personnel training in Electrical and Instrumentation certification.  $0.3   $0.3   2014 2019
WF  NEW  Staffing Needs  $0.5   $0.5   2014 2019
WF  NEW  Preventive Maintenace Program  $3.0   $3.0   2014 2019
WF  NEW  Montebello Washwater Lake Dredging & Remediation  $13.1   $13.1   2013 2016
WF  NEW  Hydropower Study  $12.1   $12.1   2016 2023
WF  NEW  Baltimore City Water Bottling ‐ Feasibility Study  $12.1   $12.1   2016 2022
WF  NEW  Water Supply Capacity Analysis  $96.3   $96.3   2017 2025
WWU  551‐144  GIS Updates & Mapping Program   $6.3   $6.3   2012 2014
WWU  551‐404  Improvements/Rehab of Existing Sanitary Sewer  $3.9   $3.9   2012 2014
WWU  551‐410  Herring Run Interceptor improvements  $6.1   $3.8   2012 2013
WWU  551‐569  Urgent Need Sanitary Design Services  $21.6   $21.6   2011 2017
WWU  551‐609  SW Diversion Pressure Sewer Improvements  $49.4   $13.5   2011 2014
WWU  551‐611  Low Level Sewershed Improvements  $84.3   $83.2   2011 2019
WWU  551‐612  Outfall Sewershed Improvements  $190.6   $109.1   2011 2021
WWU  551‐614  Dundalk Sewershed Improvements   $13.6   $7.1   2012 2019
WWU  551‐616  Patapsco Sewershed Improvements  $26.1   $20.8   2012 2019
WWU  551‐620  High LevelSewershed Improvements  $59.8   $59.8   2011 2019
WWU  551‐622  Gwynns FallsSewershed Improvements  $216.9   $77.1   2012 2019
WWU  551‐624  Herring Run Sewershed Improvements  $236.4   $180.4   2011 2019
WWU  551‐626  Jones Falls Sewershed Improvements  $117.5   $85.0   2010 2019
WWU  551‐627  Wet Weather Program Operation and Management  $15.3   $8.7   2012 2015
WWU  NEW  Sanitary Sewer Interceptors, Siphon And Right of Way Cleaning  $27.5   $27.5   2013 2018
WWF  551‐526  Back River Digester Renovation SC‐8526  $49.4   $24.7   2012 2015
WWF  551‐528  Patapsco ENR Denitrification and Nitrification  $129.3   $11.7   2010 2015
WWF  551‐533  SCADA System Upgrades, Var. Pumping Stations  $0.8   $0.4   2016 2018
WWF  551‐533  Annual Facilities Improvements  $9.0   $4.5   2011 2014
WWF  551‐533  Back River Facilities Improvements  $6.8   $3.4   2011 2015
WWF  551‐533  Patapsco Facilities Improvements  $17.7   $5.7   2012 2018
WWF  551‐557  Enhanced Nutrient Removal at Back River WWTP, SC‐877, SC‐882  $443.8   $58.4   2011 2021
WWF  551‐561  Back River Settling Tanks  $4.4   $2.2   2010 2014
WWF  551‐585  Pat LOX Plant Upgrade SC‐868  $4.3   $1.4   2011 2014
WWF  551‐681  WW Facilities Security Improvements  $2.0   $1.0   2015 2019
WWF  551‐685  Back River Scum & Grease System  $5.5   $2.8   2012 2014
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Project Type  CIP Number  Project 
Total Cost 
($M) 

City Share of 
Costs ($M) 

Planned FY Project 
Start 

Planned FY Project 
Complete 

WWF  551‐687  Patapsco Chlorine Conversion SC‐857  $4.3   $1.4   2013 2014
WWF  551‐689  Back River WWTP Primary and Influent Facilities Rehabilitation SC‐918  $112.4   $56.2   2012 2017
WWF  551‐692  Back River Electrical System Upgrade  $34.8   $17.4   2012 2015
WWF  551‐692  Patapsco Electrical System Upgrade  $43.9   $21.9   2012 2016
WWF  551‐752  McComas Street PS/FM Upgrade  $1.6   $1.6   2013 2014
WWF  551‐755  Pump Station Force Main Improvements, various locations   $13.5   $9.6   2011 2014

WWF  551‐503: On 
Call  On‐Call Engineering Services  $11.3   $11.3   2009 2018

WWF  NEW  Optimization of Inventory Control  $2.3   $2.3   2017 2022
WWF  NEW  Expansion of Co‐Gen Facility (4th Boiler Given Price Natural Gas)   $1.2   $1.2   2016 2021
WWF  NEW  Redundancy Systems for Pump Stations/Force Mains  $2.4   $2.4   2017 2023
WWF  NEW  Patapsco WWTP Chrome Contaminated Soil Removal  $83.3   $83.3   2017 2024
SWU  NEW  Conveyance  $265.2   $265.2   2019 2024
SWF  NEW  Outfalls  $148.8   $148.8   2019 2024
WU  NEW  Pipelines/Distribution System  $534.0   $534.0   2019 2024
WF  NEW  Montebello 1 Membrane Filteration $60M  $61.8   $61.8   2019 2024
WF  557‐300  Montebello Generator $15M  $15.2   $9.1   2019 2024
WF  NEW  Montebello Chemical Systems Upgrade $35M  $38.6   $23.1   2019 2024
WF  NEW  Montebello Preliminary/Settling Upgrade $35M  $39.5   $23.7   2019 2024
WF  NEW  Ashburton Recycle Facilities $30M  $34.7   $34.7   2019 2024
WF  NEW  Ashburton Generator $10M  $10.8   $10.8   2019 2024
WF  NEW  Ashburton Preliminary/Settling Upgrade $25M  $29.2   $29.2   2019 2024
WF  NEW  Pumping Stations  $64.7   $64.7   2019 2024
WF  NEW  Reservoirs & Tanks  $32.3   $32.3   2019 2024
WWU  NEW  Collection System  $96.6   $96.6   2019 2024
WWF  NEW  Patapsco Secondary Treatment Upgrades $50M  $56.6   $18.1   2019 2024
WWF  NEW  Patapsco Sludge Digestion Facilities $50M  $46.8   $15.0   2019 2024
WWF  NEW  Patapsco Green Energy $15M  $15.9   $5.1   2019 2024
WWF  NEW  Patapsco Hypochlorite Generation Facility $25M   $25.9   $8.3   2019 2024
WWF  NEW  Patapsco Pelletization Facility Upgrade $40M  $42.0   $13.4   2019 2024
WWF  NEW  Patapsco Chemical Facilities Upgrade $10M  $11.4   $3.7   2019 2024
WWF  NEW  Back River Secondary Treatment Upgrades $75M  $87.5   $43.7   2019 2024
WWF  NEW  Back River Egg‐Shaped Digester Additions $75M  $87.5   $43.7   2019 2024
WWF  NEW  Back River Sludge Storage Facility $25M  $26.5   $13.3   2019 2024
WWF  NEW  Back River Pelletization Faciltiy Upgrade $60M  $63.5   $31.8   2019 2024
WWF  NEW  Back River Hypochlorite Generation Facility $30M  $31.1   $15.5   2019 2024
WWF  NEW  Back River Green Energy $15M  $15.9   $8.0   2019 2024
WWF  NEW  Pumping Stations & Force Mains  $97.0   $97.0   2019 2024
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Appendix A, Baltimore Integrated Planning CIP Lists 

Table A.3, Projects Currently Underway 

Project Type  CIP Number  Project 
Total Cost 
($M) 

City Share of 
Costs ($M) 

Planned FY Project 
Start 

Planned FY Project 
Complete 

WF  557‐709  Finished Water Improvements ‐ Montebello 2 FW Reservoir   $14.5   $8.7   2010 2014
WF  557‐713  Finished Water Improvements ‐ Towson FW Reservoir   $9.0   $3.5   2011 2014
WF  557‐727  Deer Creek Pumping Station Improvements  $11.5   $6.5   2011 2014
WWF  551‐526  Back River Digester Renovation SC‐8526  $49.4   $24.7   2012 2015
WWF  551‐528  Patapsco ENR Denitrification and Nitrification  $129.3   $11.7   2010 2015
WWF  551‐533  Annual Facilities Improvements  $9.0   $4.5   2011 2014
WWF  551‐561  Back River Settling Tanks  $4.4   $2.2   2010 2014
WWF  551‐685  Back River Scum & Grease System  $5.5   $2.8   2012 2014
WWF  551‐752  McComas Street PS/FM Upgrade  $1.6   $1.6   2013 2014

 

Table A.4, Projects Considered Critical for Utility Operation 

Project Type  CIP Number  Project 
Total Cost 
($M) 

City Share of 
Costs ($M) 

Planned FY Project 
Start 

Planned FY Project 
Complete 

WU  557‐002  Water Utility Billing System  $25.0   $12.5   2014 2018
WU  557‐031  Water Distribution System ‐ Improvements  $18.7   $13.5   2011 2015
WU  557‐100  Water Infrastructure Rehabilitation  $329.3   $329.3   2012 2016
WU  557‐101  Water Mains ‐ Installation  $10.1   $10.1   2012 2015
WU  NEW  Leak Detection & Rehab – Large mains  $1.5   $1.5   2013 2019
WU  557‐687  Large Main Rehab & Replacement, PCCP  $0.2   $0.2   2013 2019
WF  557‐730  Fullerton Water Filtration Plant WC 1169  $607.5   $182.3   2012 2021
WWU  551‐410  Herring Run Interceptor improvements  $6.1   $3.8   2012 2013

 

Table A.5, Recurrent Capital and O&M Projects 

Project Type  CIP Number  Project 
Total Cost 
($M) 

City Share of 
Costs ($M) 

Planned FY Project 
Start 

Planned FY Project 
Complete 

WF  NEW  Inspection/Maintenance of PS’S  $138.7   $138.7   2019 2024
SWU  NEW  Conveyance  $265.2   $265.2   2019 2024
SWF  NEW  Outfalls  $148.8   $148.8   2019 2024
WU  NEW  Pipelines/Distribution System  $534.0   $534.0   2019 2024
WF  NEW  Montebello 1 Membrane Filteration $60M  $61.8   $61.8   2019 2024
WF  557‐300  Montebello Generator $15M  $15.2   $9.1   2019 2024
WF  NEW  Montebello Chemical Systems Upgrade $35M  $38.6   $23.1   2019 2024
WF  NEW  Montebello Preliminary/Settling Upgrade $35M  $39.5   $23.7   2019 2024
WF  NEW  Ashburton Recycle Facilities $30M  $34.7   $34.7   2019 2024
WF  NEW  Ashburton Generator $10M  $10.8   $10.8   2019 2024
WF  NEW  Ashburton Preliminary/Settling Upgrade $25M  $29.2   $29.2   2019 2024
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WF  NEW  Pumping Stations  $64.7   $64.7   2019 2024
WF  NEW  Reservoirs & Tanks  $32.3   $32.3   2019 2024
WWU  NEW  Collection System  $96.6   $96.6   2019 2024
WWF  NEW  Patapsco Secondary Treatment Upgrades $50M  $56.6   $18.1   2019 2024
WWF  NEW  Patapsco Sludge Digestion Facilities $50M  $46.8   $15.0   2019 2024
WWF  NEW  Patapsco Green Energy $15M  $15.9   $5.1   2019 2024
WWF  NEW  Patapsco Hypochlorite Generation Facility $25M   $25.9   $8.3   2019 2024
WWF  NEW  Patapsco Pelletization Facility Upgrade $40M  $42.0   $13.4   2019 2024
WWF  NEW  Patapsco Chemical Facilities Upgrade $10M  $11.4   $3.7   2019 2024
WWF  NEW  Back River Secondary Treatment Upgrades $75M  $87.5   $43.7   2019 2024
WWF  NEW  Back River Egg‐Shaped Digester Additions $75M  $87.5   $43.7   2019 2024
WWF  NEW  Back River Sludge Storage Facility $25M  $26.5   $13.3   2019 2024
WWF  NEW  Back River Pelletization Faciltiy Upgrade $60M  $63.5   $31.8   2019 2024
WWF  NEW  Back River Hypochlorite Generation Facility $30M  $31.1   $15.5   2019 2024
WWF  NEW  Back River Green Energy $15M  $15.9   $8.0   2019 2024
WWF  NEW  Pumping Stations & Force Mains  $97.0   $97.0   2019 2024
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Appendix B, Benefit Criteria Scoring Plans 

 

The Baltimore IPF model utilized two distinct types of scoring: 

 Scale-based scores representing a scale from 0 to 10 with 0 being the least favorable and 10 being the 
most favorable. 

 Data-based scores comprising actual data from each project. 

Scale-Based Criteria Scoring 

Scale-based scoring can be subjective. To minimize the amount of subjective judgment required, scoring 
definitions were developed for each score assignment. These definitions are listed in Table B.1 for those 
benefit criterion that received scale-based scores. 

Table B.1, Scale-Based Scoring Plan Definitions 

Raw Score Scoring Plan Definition 

ENVIRONMENTAL CRITERIA 

Criterion 6, Regulatory – Scored on whether or not the project had a regulatory driver 

0 Project does not address a regulatory issue 

3 
Project is part of proactive approach for permit compliance, but there is no schedule provided to the state or 
federal agency 

6 
Project is part of a permit implementation schedule, but not as a result of a regulatory inspection, violation or 
consent decree 

10 Project addresses a violation or consent decree from the state or federal agency 

Criterion 8, Drinking Water Conservation and Control – scored on whether or not the project contributes to, or enhances, 
the conservation or control of drinking water 

0 Project does not contribute to or enhance conservation or control of drinking water 

5 Project contributes to or enables conservation or control of water in pipelines 

10 Project contributes to or enables conservation or control of water at the end user 

SOCIAL CRITERIA 

Criterion 9, Health and Safety – scored on whether or not the project reduces current, or potential, impacts to the following 
items: 

 Traffic (6 lanes or more) 
 Traffic (with no easy alternative detour) 
 Traffic (with easy alternative detour) 
 City homes (basement flooding or water service disruption) 
 County customers 
 City businesses (access to business or water service disruption) 
 Streams or harbor (quantity and quality) 
 Other utilities 
 Hazard to human life, health or property 

0 Impact none of the items 

2.5 Impacts one item 

5 Impacts two items 

7.5 Impacts 3 items 
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10 Impacts 4 or more items 

Criterion 10, Recreational Access – scored on whether or not the project provides recreational opportunities for the public 
in the following manner: 

 Improves community aesthetics 
 Walking/running 
 Swimming 
 Biking 
 Picnics 
 Boating 
 Fishing 

0 Impact none of the items 

2.5 Impacts one item 

5 Impacts two items 

7.5 Impacts 3 items 

10 Impacts 4 or more items 

Criterion 11, Urban Tree Canopy – scored on whether or not the project contributes to the Chesapeake Bay Urban Tree 
Canopy Goals to restore 2,010 miles of forest buffers 

0 Does not contribute to the Urban Tree Canopy 

10 Contributes to the Urban Tree Canopy 

Criterion 12, Customer Satisfaction – scored on whether or not the project reduces the number of complaints, customer 
service requests (CSRs) or customer service disruptions (MCCs) 

0 Does not address complaints 

5 Addresses 3 to 5 community complaints/CSRs/MCC inquiries within one year 

10 Addresses 6 or more community complaints/CSRs/MCC inquiries within one year 

Criterion 13, Drinking Water Quality – scored on whether or not the project delivers reductions in the following raw water, 
drinking water and delivery attributes to end users: 

 Microorganisms 
 Disinfectants 
 Disinfection byproducts 
 Organic chemicals 
 Inorganic chemicals 
 Lead or copper 
 Taste, odor or color 

0 Impact none of the items 

2.5 Impacts one item 

5 Impacts two items 

7.5 Impacts 3 items 

10 Impacts 4 or more items 

Criterion 14, Lower Income or Blighted Areas – scored on whether or not the project benefits lower income or blighted 
neighborhoods 

0 No benefits to lower income or blighted neighborhoods 

10 Benefits lower income or blighted neighborhoods 
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ECONOMIC CRITERIA 

Criterion 15, Alternative Funding – scored on whether or not the project has additional funding sources 

0 No alternative funding has been found 

2.5 Project will be eligible to receive a favorable-terms loan such as the MDE State Revolving Fund 

5 Project has been selected for a favorable-terms loan such as the MDE State Revolving Fund 

7.5 
Project is eligible, but not confirmed, for alternative funding such as grants, private partnerships or other 
department funding 

10 Project has confirmed alternative funding such as grants, private partnerships or other department funding 

Criterion 16, Annual O&M Costs – scored on the projected annual O&M costs, including avoided costs 

3 Slightly increased (< 20%) O&M costs from what would otherwise exist without the project 

5 Neutral impact on O&M costs from what would otherwise exist without the project 

6 Slightly decreased (< 20%) O&M costs from what would otherwise exist without the project 

10 Significantly decreased (> 20%) O&M costs from what would otherwise exist without the project 

PROJECT IMPLEMENTATION AND EFFICACY 

Criterion 19, Service Life/Condition – scored on whether or not the project address the condition of existing materials or 
systems 

0 Project includes replacement of parts/systems that are within 10 years of service life, but in good condition 

2.5 
Project includes replacement of parts/systems that are within 5 years of service life, but are in good 
condition 

5 Project includes replacement of parts/systems that are past service life, but are in good condition 

7.5 Project includes replacement of parts/systems that are past service life, but are in poor condition 

10 Project includes replacement of parts/systems that are past service life and are failing 

Criterion 20, Project Delay – scored on the predicted consequence of deferring the project at least one year, excluding 
regulatory impacts or fines, which are accounted for in the environmental criteria 

0 No impact with delay 

3.3 Project may be delayed at least one year without appreciable impact 

6.6 Some delay may be acceptable, although there may be some adverse cost impacts 

10 Any delay will have an unacceptable impact 

Criterion 21, Collaboration – scored on whether or not the project involves engagement with community groups, 
environmental groups or other non-governmental organizations (NGOs) 

0 Project has no collaboration 

3.3 Project involves meetings for affected community awareness 

6.6 
Project involves engagement meetings with both the affected community and additional environmental 
groups 

10 Project involves contributions of labor or funding from community, environmental or other NGO groups 

 

Data-Based Criteria Scoring 

Data-based soring was performed for the remainder of the benefit criteria. Data-based scoring used actual 
data to establish the range of data values, which were then converted into 0 to 10 scores. Table B.2 shows the 
starting data value for each score in the 10-point scale. 
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Table B.2, Data-Based Scoring Plan Data Ranges 

               

Category and 
Evaluation 

Criteria Name Water Wastewater Surface Water 0 1 2 3 4 5 6 7 8 9 10 

Economic               

Pollutant Loading 
to Receiving 
Waters – 
Pathogens 

N/A 
Collection system 
hydraulic model 

N/A 0 3.30323E+13 6.60647E+13 9.9097E+13 1.32129E+14 1.65162E+14 1.98194E+14 2.31226E+14 2.64259E+14 2.97291E+14 3.30323E+14 

Pollutant Loading 
to Receiving 
Waters – 
Phosphorus 

N/A 
Collection system 
hydraulic model 

BMP effectiveness 
ratio calculation 

(Appendix C) 
0 137 274 411 549 686 823 960 1097 1234 1371 

Pollutant Loading 
to Receiving 
Waters – Nitrogen 

N/A 
Collection system 
hydraulic model 

MAST Model 0 144 287 431 575 719 862 1006 1150 1294 1437 

Pollutant Loading 
to Receiving 
Waters – 
Sediment 

N/A 
Collection system 
hydraulic model 

MAST Model 0 298769 597538 896307 1195076 1493845 1792614 2091383 2390152 2688921 2987690 

Pollutant Loading 
to Receiving 
Waters – Trash 1 

N/A N/A USC research N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Habitat 
Preservation and 
Restorations 

N/A 
Linear feet of 

stream restoration 
times buffer width 

Linear feet of 
stream restoration 
times buffer width 

0 0.32 0.63 0.95 1.26 1.58 1.89 2.21 2.52 2.84 3.15 

Economic               

Job Stimulus Implan Model Implan Model Implan Model 0 50 342 633 925 1216 1508 1799 2091 2382 2674 

Capital Costs Dollars expended Dollars expended Dollars expended $107,021,053 $95,463,158 $83,905,263 $72,347,368 $60,789,474 $49,231,579 $37,673,684 $26,115,789 $14,557,895 
 $      

3,000,000  
 $                 -   

 
1  No ranges, scale-based scoring from MAST model Best Management Practices calculations as shown in Table C.3 in Appendix C. 
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Environmental Criteria Data Calculations 

Of the six environmental criteria, five are based on reduction of pollutant loadings, including human 
pathogens, phosphorus, nitrogen, sediment and trash. The pollutant reduction benefits were measured 
in terms of annual pounds of pollutant removed for the project being scored. The sixth criterion, habitat 
preserved or restored, was measured on acres of habitat preserved or restored for the project being 
scored. The data calculations for various types of projects are summarized below. 

Projects with pollutant reduction benefits were primarily wastewater and surface water projects. Within 
these project types, the City’s CIP included a number of wastewater collection system improvement 
projects designed to fulfill the City’s obligations under the existing Consent Decree with EPA and MDE, 
which focused on reducing pollutants entering the area’s receiving waters. 

To reduce SSOs within the collection system, the City developed a hydraulic model representing the 
collection system and is using the model, in part, to evaluate the level of SSO reduction for various 
capacity improvement alternatives. In addition, the City is completing a number of structural 
improvement projects to extend the useful life of the collection system assets and to reduce the amount 
of extraneous infiltration and inflow (I/I) entering the system and contributing to wet weather SSO 
events. Because the City’s Sewershed Plan Amendment is underway and at this point the specific 
improvements to be recommended based on the continuous simulation level of protection analysis are 
not determined, this IPF analysis used the available  5-year or a 10-year synthetic design storm 
hydraulic model results. In future updates of the IPF analysis, the SSO reduction calculations will be 
revised to incorporate the level of protection results rather than the synthetic design storm results. 

For those projects that are designed to reduce SSO events, the hydraulic model was used to predict 
the 5-year design project reduction and the 10-year design project reduction in annual SSO volume. 
Based on these overflow volume reductions, the amount of annual pollutant reduction was then 
calculated using event mean concentrations for the particular pollutant being evaluated by multiplying 
the model-predicted overflow reduction volume times the event mean concentration. The sources used 
to define each pollutant’s event mean concentration are: 

 Pathogens, phosphorus and sediment event concentrations:  U.S. EPA, Report to Congress 
Impacts and Control of CSOs and SSOs, August 2004. 
(http://cfpub.epa.gov/npdes/cso/cpolicy_report2004.cfm) 

 Nitrogen event concentrations:  Milwaukee Metropolitan Sewerage District, 2020 Facility 
Planning Project, Technical Memorandum – Point Source Loading Calculations for Purposes of 
Watercourse Modeling, January 29, 2007. 
(http://v3.mmsd.com/assetsclient/documents/wqi/2020Plan/2Loadings.pdf) 

Additionally, two components of the bundled Wastewater Utility project, CIP Project 551-627, Wet 
Weather Program Operation and Management, are designed to significantly increase the O&M effort 
devoted to root control and grease control.  

There are no known data directly correlating overflow volume reduction with increased O&M for root 
control and grease control activities although many utilities have observed a reduction in dry weather 
SSO events following implementation of more aggressive root and grease control programs. 
Consequently, this IPF methodology assumes a correlation based on the American Water Works 
Association (“AWWA”), Benchmarking Performance Indicators for Water and Wastewater Utilities: 
Survey Data and Analyses Report, 2005. Figure 7.7 of the AWWA document contains a relational 
performance indicator comparison chart between O&M cost per account and customer service 
complaints per 1,000 customers. This relational performance indicator comparison chart can be 
extrapolated to an overflow reduction comparison chart by assuming each SSO event corresponds to a 
customer complaint. This is a reasonable assumption since many SSO events are found when a 
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customer calls the utility to report the overflow, although in some cases, it is actually an “internal 
customer” (i.e., a utility staff member) generating the complaint. 

As shown on Figure 7-7 from the AWWA document, the y-axis shows customer service complaints per 
1,000 customers from high rates to low rates and the x-axis shows O&M cost per account from higher 
expenditures to lower expenditures. The colored areas of the chart show the first quartile (lowest) 
service level in blue, to the second and third quartiles in yellow, which include the median service 
levels, to the fourth quartile (highest) service level in pink from the 2005 utility survey data. 

To this base AWWA relationship graph, we have added existing Baltimore City data points as shown by 
the blue dashed lines. Specifically, the City currently expends about $74 per account for annual O&M 
activities and experiences a customer complaint rate of approximately 11 complaints per 1,000 
customers. 

Under CIP Project 551-627, Wet Weather Program Operation and Management, the City’s O&M 
expenditures will increase as shown in the red dashed lines added to the graph. The proposed 
expenditure will increase from its current level (about $74 per account) to roughly $157 per account. 
This is an increase of roughly 0.78 quartile. 

The O&M expenditure increase thus results in a roughly 0.78 quartile improvement in the number of 
customer complaints. The number of complaints would therefore go from the existing level of 
approximately 11 complaints per 1,000 customers to about 3 complaints per 1,000 customers. 

Figure excerpted from Benchmarking Performance Indicators for Water and Wastewater Utilities: Survey Data and Analyses 

Report, American Water Works Association, 2005. Quartile annotations used for IPF benefit calculations. 
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Since we are equating the reduction in customer complaints to the reduction in overflow events, this 
improvement in customer complaints is equivalent to a reduction of 77 percent in overflow events and 
thus in overflow volumes. The base overflow volume is the year 2011 actual annual dry weather SSO 
volume as reported to regulatory agencies, which was 6.7 million gallons. 

Assuming that most of the SSOs eliminated by the additional O&M expenditures would be during dry 
weather, the pollutant event mean concentrations for raw wastewater were used in the calculation of 
the annual pounds of pollutant removed, as opposed to the event mean concentrations for SSO that 
were used for the Consent Decree capacity improvement projects. 

The second project type with contributing to pollutant reduction benefits were the surface water 
projects. The City’s surface water projects included in the current IPF consist predominantly of BMP 
installations, which are designed as part of efforts to meet TMDL requirements and trash reduction 
strategies of the City’s MS4 NPDES permit. The types of surface water projects evaluated included: 
Large Stormwater Management Ponds/Wetlands, Stream Restoration, Urban Watershed Retrofits, and 
Facility Greening to address Chesapeake Bay TMDL goals; and Debris Collection Systems and Catch 
Basin Inserts for trash reduction. 

Consistent with MDE’s Phase II Watershed Implementation Plan to meet Waste Load Allocations of the 
Chesapeake Bay TMDL requirements,1 the projects were evaluated by watershed for their respective 
pollutant reduction capabilities. The pollution reduction computations performed are outlined as follows: 

a. Phosphorus removal in lbs/year was estimated using data associated with historical surface 
water projects, including past projects by Baltimore City’s SWMD. The BMP effectiveness data 
provided by SWMD and used in the IPF computations for phosphorus reduction is shown in 
Table B.3 below. 

Table B.3, Data-Based Scoring Plan Total Phosphorus Removal by BMP Projects 

BMP Type 

Typical 
Impervious 

Area  
(acres) Assumptions 

Annual Total 
Phosphorus 

Removed 
(pounds) 

Large Storm Water 100 
No debris collector; limited 
availability 

167 

Stream Restoration 150 No debris collector 480 

Urban ESD BMP 1 5 First flush water quality treatment 4.8 

Impervious Removal (i.e., 
Greening) 2.5 Assumes reduction of runoff 5.1 

Basin Inserts 2 0.4 
Additional for trash TMDL reduction 
requirements 

0.5 

Debris Collection Systems  Larger outfall trash TMDL reduction 4.5 

1 ESD = Environmental Site Design (micro-BMPs for Ultra Urban Retrofits). These include curb extensions 
and bioretention areas, which share similar costs per acre of treatment. 

2 Basin Inserts and Debris Collection Systems are used for debris removal, but are not efficient for 
phosphorus removal. 

 
                                                      
1  Maryland Department of the Environment, Maryland’s Phase II Watershed Implementation Plan for the 

Chesapeake Bay TMDL, March 30, 2012. 
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b. Nitrogen and Sediment removal were each computed in lbs/year delivered to the Chesapeake 
Bay using the Maryland Assessment Scenario Tool (“MAST”)2. MAST is a web-based nutrient 
and sediment load estimator model used to streamline and facilitate Watershed Implementation 
Plans (“WIP2”) consistent with the Chesapeake Bay TMDL restrictions. The annual pollutant 
reduction for each project evaluated is calculated within MAST by the application of the 
associated BMP effectiveness values and land use change. The base data in MAST was 
generated using the Hydrological Simulation Program – FORTRAN (HSPF), which was 
developed by EPA and the Phase IV Chesapeake Bay Program (CBP) Watershed Models. 

The reference scenario used in the Phase IV Watershed Model is based on 1985 land use, 
BMPs, point source loads, septic system loads, animal counts, etc.; and the application of 
hourly simulated hydrology of the 1984-1987 period, which is the average hydrology year used 
in the CBP. The Phase IV Watershed Model calibration is based on data that varies yearly for 
point source data and septic system loads, daily for atmospheric deposition, and uses constant 
1990 land use data. For the calibration period, the base year 1990 Chesapeake Bay Program 
land use data set is used. For the Phase IV Watershed Model Reference Scenario, land use 
data was changed to 1985 using the land use and pasture change program. Hydrology data 
was adjusted to exclude Tropical Storm James - an extreme event. 

The inputs to MAST included the following: 

 Geographic – county, watershed. 

 BMP type. 

 Physical attributes such as square feet of restoration or acres of wetland. 

 Land use – Municipal Phase II MS4 Impervious or Municipal Phase II MS4 Pervious. 

c. Trash Reduction at inlet was computed based on a removal effectiveness of 7 lbs/inlet/4.2 
inches of precipitation.3 With average yearly precipitation of 42 inches for the Baltimore area, 
this translates to a yearly estimate of 70 lbs/inlet. Each inlet debris collection project was 
assumed to be applicable to 300 inlets. The trash removal effectiveness was determined based 
on results of a similar system installed at the University of Southern California (“USC”) campus. 
The USC completed a research project on the effectiveness of this system and published their 
findings a report titled “Hydraulic Performance, Pollutant Removal Efficiencies, and Economic 
Evaluation of Catch Basin Insert Devices,” dated April 2006. 

In-line Debris Collection systems were seen by the SWMD to have trash reduction capabilities 
of 15 to 30 tons/year. An assumed mid-point value of 22.5 tons/year or 45,000 lbs/year trash 
reduction was used for all Debris Collector projects included in the IPF.4, 5 

Based on the removal estimates from the various listed references, pollutant reductions were 
calculated in lbs/year for each of the surface water projects in the IPF project listing. 

The sixth Environmental criteria, Criterion 7, involved calculating the amount of land area being 
preserved or restored for in its natural habitat area. These calculations were project-specific estimates 
of the land area included in the project-defined boundaries for habitat preservation or restoration 

                                                      
2 Devereus, Olivia H., Interstate Commission on the Potomac River Basin, Maryland Assessment and 

Scenario Tool – General Features and User’s Guide, November, 2011. 
3  COANDA, Inc., Removal of Debris and Pollutants by COANDA Curb Inlet, 2008. 
4  Baltimore Department of Public Works, Surface Water Management Division, Analysis of Stormwater, Utility 

Fact Sheet 2: CIP Projections, March 9, 2012. 
5  Chesapeake Bay Program Modeling Subcommittee, Chesapeake Bay Watershed Model Application and 

Calculation of Nutrient and Sediment Loadings, August 1998. 



 

City of Baltimore Department of Public Works  B-9 
IPF Draft Summary Report Appendices 
 

activities. An example in the criterion would be a stream restoration project. If the stream restoration 
project was identified to have 1,200 linear feet of stream to be restored inclusive of a 100 foot buffer on 
both sides of the stream, the calculation to determine an estimate of the square footage of restored 
area would be 1,200 times 100 times 2, equaling 240,000 square feet of habitat restoration. 

Economic Data Based Criteria Calculations. As stated in the report, the Economic Criteria included 
Criterion 17, Job Stimulus, and Criterion 18, Capital Cost. The calculations associated with these two 
criteria are as follows. 

Jobs generated by IPF projects were derived using multipliers from a regional economic impact model 
in combination with project expenditures to estimate the number of direct, indirect and induced jobs that 
would be generated by each project type. Direct jobs are defined as those generated by the project 
expenditures made by the City under each project. This direct effect represents the proportion of the 
expenditure in each industry that flows to material and service providers in the region. The indirect jobs 
are those generated by the backward-linked suppliers for any goods and services used by the directly 
affected activities. The induced jobs to the region are those generated from household expenditures 
associated with workers’ earnings from both direct and indirect businesses and government. All three 
calculations were included in the job estimate calculation. 

The regional economic impact analysis calculated the total number of jobs that would be generated by 
applying a jobs multiplier to the total cost of each project. The job multipliers were estimated for each 
project type using the regional economic impact model IMPLAN. Data were obtained from the 
Minnesota IMPLAN Group (“MIG”) for Baltimore County and utilized with the IMPLAN model to estimate 
job multipliers for the specific industries that are likely to be affected by projects proposed by the City of 
Baltimore. The job multipliers used for this analysis are summarized in Table B.4. 

Specifically, Column 1 of Table B.4 shows the type of expenditures estimated to occur for the 
numerous project types in which jobs were estimated. Column 2 summarizes the industry within the 
IMPLAN model that best represents these project expenditures. The number in parenthesis is the 
industry sector code designated by IMPLAN. For some projects, multiple industries were utilized to 
estimate jobs and Column 3 summarizes the percentage of expenditure that was applied to each 
industry type. Column 4 summarizes the number of total jobs that would be generated for each $1 
million expenditure per industry. The job multipliers shown in Column 4 were applied to the estimated 
expenditures for each project to estimate total number of jobs that would be generated by each project 
proposed by the City. 

Based on the job creation or retention levels predicted for the various projects from Table B.4, raw 
projects scores from 0 to 10 where then assigned by normalizing the data to the 10-point scale. This 
normalizing process to convert scores to a 10-point scale is detailed in the next section. 
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Table B.4, Data-Based Scoring Plan Job Multipliers Used to Estimate Total Jobs 

Project Expenditure Types Relevant IMPLAN Industry 

Percentage of 
Expenditure Applied to 

Industry 

Total Jobs Per 
$1 M in 

Expenditures 

(Column 1) (Column 2) (Column 3) (Column 4) 

Stream Restoration 1 Construction (36) 75 14.03 

Stream Restoration 1 Support Activities for 
Agriculture and Forestry (19) 

25 22.10 

Storm Water - Construction 
Only 

Construction (36) 100 11.40 

Professional Engineering 
Services 

A/E Services (369) 100 16.22 

Repair and Maintenance  
Commercial and Industrial 
Machinery. Repairs (417) 

100 17.38 

Human Resources Consulting 
Management, Scientific, 
Technical Consulting (374) 

100 16.20 

Environmental Services 
Environmental and Other 
Technical Services (375) 

100 16.90 

Computer Support Services 
Computer Support Services 
(371) 

100 16.60 

1 Stream restoration was allocated 75 percent to construction industry job and 25 percent to support activity 
jobs. 

Criterion 18, Capital Costs, was also evaluated based on actual data. In this case the data was the 
projected capital cost of the project. As with the Job Stimulus criteria, the Capital Cost criteria data was 
normalized to a 10-point scale. The normalization process is detailed in the next section. 

Converting Data to Scores 

The scoring scheme for data based scores was founded from consideration of the highest non-outlier 
scores and their effect on the scoring process. Outliers were defined as those data points that radically 
distorted the ability for all the projects in a given criteria to obtain realistically distributed scores. To 
prevent the outliers in some of the criteria from negatively affecting the scores of all the other projects, 
the outliers were removed from the linear analysis part of the scoring and automatically assigned the 
appropriate highest (or lowest) score in their criteria. 

The linear scoring scheme for most of the data-based criteria is as follows: 

 Identify and isolate extreme high and low outliers within each criteria data set that skew the data 
scoring process significantly. 

 Establish a linear scoring scheme for each of the seven evaluation criteria starting at 0 with 
even intervals such that the highest non-outlier data point was a half-interval above a score of 
10. This half-interval consideration creates the possibility that other non-outlier scores may also 
score a 10. 

 Translate the numerical data value into a 0 to 10 score based on the established linear scale for 
that evaluation criteria. 
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For example, the maximum score for phosphorus removal is nearly 25,000 lbs/yr while the next-highest 
score is 1,440 lbs/yr. The highest score is considered an outlier and is not considered when setting the 
scoring ranges. The maximum non-outlying score is set at a half-interval above a score of 10 (i.e, 10.5), 
with 10 equal sized intervals counting down to zero. This is achieved by dividing the highest non-outlier 
score of 1,440 by 10.5 (the set score), making the calculated interval width 137 for this criteria. Any 
project with between 0 and 137 lbs/yr of phosphorus removed will score a 0, any with 137 to 274 lbs/yr 
removed will score a 1, continuing up to projects with over 1,370 lbs/yr scoring a 10. 

It is important to point out that while most criteria award a higher score for higher values, the Capital 
Cost criteria is opposite in that this criteria awards a lower score for lower values. The rationale to this 
logic is that projects with low capital costs should be given higher priority than those with high capital 
costs. 

Exceptions were made to the linear approach to account for the distribution of data for the job impact 
and capital costs criteria. Both of these evaluation criteria contained a substantial portion of projects 
clustered at high and low values. A linear scoring scheme for either of these criteria would result in 
most projects scoring either a 0 or a 10. To provide more resolution in the linearly translated results, the 
following manual adjustments were made to the linear scale translation for these two criteria: 

 For the Job Stimulus evaluation criteria, projects that were predicted to create less than 50 jobs 
were given a score of 0. The remaining 1 through 10 scores were based on a linear scale from 
50 to the maximum non-outlier score methodology described above. 

 For the Capital Cost evaluation criteria, projects with capital costs of $3 million or less were 
given a score of 10. The remaining 9 through 0 scores were based on a linear scale with 
projects just over $3 million receiving a score of 9 and progressively higher cost projects 
receiving lower scores. 



 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX C 

 

BENEFIT CRITERIA SCORING CALCULATIONS 



 

City of Baltimore Department of Public Works   C-1 
IPF Draft Summary Report Appendices 

Appendix C, Benefit Criteria Scoring Calculations 

Table C.1, Benefit Criteria Scoring Definitions 
Hypothetical Maximum Scores (Before Balancing) 

QBL 
Category 

Criteria 
#  Criteria  Sub Criteria and/or Criteria Detail  Score  Scoring Basis 

Water 
Facilities 

Water 
Utilities 

Wastewater 
Facilities 

Wastewater 
Utilities 

Storm
Water 
Facilities 

Storm
Water 
Utilities 

En
vi
ro
nm

en
ta
l 

1 

Pollutant Loading to 
Receiving Waters  

Pathogens Removal ‐ Wastewater. 

0 
# of organisms/year reduction ‐ data will be normalized to produce a 0 to 10 

scoring scale.  0  0  10  10  0  0 to 

10 

2  Phosphorus Removal. 

0 
Actual Lbs/year removed ‐ data will be normalized to produce a 0 to 10 scoring 

scale.  0  0  10  10  10  10 to 

10 

3  Nitrogen Removal. 

0 

Actual Lbs/year removed ‐ data will be normalized to produce a 0 to 10 scoring 
scale.  0  0  10  10  10  10 to 

10 

4  Sediment Removal. 

0 
Actual Lbs/year removed ‐ data will be normalized to produce a 0 to 10 scoring 

scale.  0  0  10  10  10  10 to 

10 

5  Trash Removal. 

0 
Actual Lbs/year removed ‐ data will be normalized to produce a 0 to 10 scoring 

scale.  10  0  10  0  10  10 to 

10 

6 

Regulatory  The project has regulatory drivers as 
listed. 

0  Project does not address a regulatory issue. 

10  0  10  10  10  10 

3  Project is part of proactive approach for permit compliance, but there is no 
schedule provided to state or federal agency. 

6  Project is part of a permit implementation schedule, but not as a result of a 
regulatory inspection, violation or consent decree. 

10  Project addresses a violation or consent decree from state or federal agency. 

7 

Habitat 
Preservation and 
Restoration 

Area of ecosystem actively 
restored/preserved. 

0  Actual ft2 of habitat actively created or preserved (note that habitat mitigation 
should not count if original habitat was destroyed and restoration is mandated for 
the project, only additional or non‐mandated ft2 of habitat should be counted) ‐ 

data will be normalized to produce a 0 to 10 scoring scale. 

10  10  10  10  10  10 to 

10 

8 

Drinking Water 
Conservation and 
Control 

The project contributes to or 
enhances the conservation or control 
of drinking water. 

0  Project does not contribute to or enhance conservation or control of drinking 
water. 

10  10  0  0  0  0 5  Project contributes to or enables conservation or control of water in pipelines. 

10  Project contributes to or enables conservation or control of water at the end user. 

 



 

City of Baltimore Department of Public Works   C-2 
IPF Draft Summary Report Appendices 

So
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9 

Health and Safety   The project reduces current or 
potential impacts to the following 
items:  
‐ Traffic (6 lanes or more) 
‐ Traffic (with no easy alternative 
detour) 
‐ Traffic (with easy alternative detour) 
‐ City homes (basement floods, water 
service) 
‐ County customers  
‐ City businesses (water service, 
access to business) 
‐ Streams and harbor (quantity and 
quality) 
‐ Other utilities 
‐ Hazard to human life, health or 
property 

0  Impacts 0 items. 

10  10  10  10  10  10 

2.5  Impacts 1 item. 

5  Impacts 2 items. 

7.5  Impacts 3 items. 

10  Impacts more than 3 items. 

10 

Recreational Access   The project provides recreational 
opportunities for the public  in the 
following manner: 
‐ Improves community aesthetics 
‐ Walking/running  
‐ Swimming 
‐ Biking 
‐ Picnics 
‐ Boating 
‐ Fishing 

0  Impacts 0 items. 

10  0  10  10  10  10 

2.5  Impacts 1 item. 

5  Impacts 2 items. 

7.5  Impacts 3 Items. 

10  Impacts 4 or more items. 

11 

Urban Tree Canopy  The project contributes to the 
Chesapeake Bay Urban Tree Canopy 
Goals to restore 2,010 miles of forest 
buffers. 

0  Does not contribute to Urban Tree Canopy. 
10  10  10  10  10  10 

10  Contributes to the Urban Tree Canopy. 

12 

Customer 
Satisfaction 

The project reduces the number of 
complaints or service disruptions. 

0  Project does not address complaints. 

10  10  10  10  10  10 5  Project addresses 3 to 5 CSRs / community complaints / MCC inquiries within one 
year. 

10  Project addresses more than 5 CSRs/ community complaints / MCC inquiries 
within one year. 

13 

Drinking Water 
Quality 

The project delivers reductions in the 
following raw and finished water & 
delivery attributes to end users: 
‐ Microorganisms 
‐ Disinfectants 
‐ Disinfection Byproducts 
‐ Organic Chemicals 
‐ Inorganic Chemicals 
‐ Lead or copper 
‐ Taste, odor, color 

0  Impacts 0 items. 

10  10  0  0  0  0 

2.5  Impacts 1 item. 

5  Impacts 2 items. 

7.5  Impacts 3 Items. 

10  Impacts 4 or more items. 

14 
Lower Income or 
Blighted 
Neighborhoods 

The project benefits lower income or 
blighted neighborhoods. 

0  No benefits to lower income or blighted neighborhoods. 
10  10  10  10  10  10 

10  Benefits lower income or blighted neighborhoods. 
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15 

Alternative Funding  The project has additional funding 
sources. 

0  No alternative funding has been found. 

10  10  10  10  10  10 

2.5  Project will be eligible to receive a favorable‐terms loan (usually MDE SRF). 

5  Project has been selected for a favorable‐terms loan (usually MDE SRF). 

7.5  Project is eligible, but not confirmed, for alternative funding (grants, private 
partnerships or other departments). 

10  Project has confirmed alternative funding (grants, private partnerships or other 
departments). 

16  Annual O&M Costs   Annual O&M cost, including avoided 
costs. 

0  Significantly increases (> 20%) O&M costs from what would otherwise exist 
without the project. 

10  10  10  10  10  10 

3  Slightly increases (< 20%) O&M costs from what would otherwise exist without 
the project. 

5  Neutral impact on O&M costs from what would otherwise exist without the 
project. 

6  Slightly decreases (< 20%) O&M costs from what would otherwise exist without 
the project. 

10  Significantly decreases (> 20%) O&M costs from what would otherwise exist 
without the project. 

17  Job Stimulus 
Jos created by the project, both 
construction and long term job 
creation. 

0 
Actual jobs created/ retained (count both construction and long‐term) ‐ data will 

be normalized to produce a 0 to 10 scoring scale.  10  10  10  10  10  10 to 

10 

18  Capital Costs  Capital costs estimate for project. 
0 

Actual Capital Budget ‐ data will be normalized to produce a 0 to 10 scoring scale.  10  10  10  10  10  10 5 
10 

Pr
oj
ec
t I
m
pl
em
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tio
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&
 E
ff
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Service Life / 
Condition  

The project addresses the condition 
of existing materials / systems in the 
following manner. 

0  Project includes replacement of parts / system that are within 10 years of service 
life, but in good condition. 

10  10  10  10  10  10 

2.5  Project includes replacement of parts / system that are within 5 years of service 
life, but in good condition. 

5  Project includes replacement of parts / system that are past service life, but are in 
good condition. 

7.5  Project includes replacement of parts / system that are not past service life, but 
are in poor condition. 

10  Project includes replacement of parts / system that are past service life and 
failing. 

20 

Project Delay   The effect if this project is deferred at 
least 1 year. This is not to include 
regulatory impacts or fines, which are 
accounted for in environmental 
criteria. 

0  No impact with delay. 

10  10  10  10  10  10 
3.3  Project may be delayed at least one year without appreciable impact. 
6.6  Some delay may be acceptable, although there may be cost impacts. 
10  Any delay will have an unacceptable impact. 

21 

Collaboration  The project has involved engagement 
with community groups, 
environmental groups or NGOs. 

0  No collaboration with community groups. 

10  10  10  10  10  10 

3.3  Project meetings for affected community awareness. 

6.6  Project engagement meetings held with both the affected community and 
additional environmental groups. 

10  Community, environmental or other NGO groups are contributing $ or labor hours 
in the project. 
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Appendix C, Benefits Criteria Scoring Calculations 

Table C.2, Pollutant Reduction Benefit Calculations for Wastewater Utilities Projects 

CIP 
Project 
Number  Project Name  Location 

Average 
Annual 

Reduction in 
SSO Volume1 
(MG/year) 

Nitrogen 
Reduction 
(Lbs/year) 

Phosphorus 
Reduction 
(Lbs/year) 

Sediment 
Reduction 
(Lbs/year) 

Pathogen 
Reduction  

(# of 
organisms/ 

year) 

551‐144  GIS Updates & Mapping Program   City  N/A  ‐  ‐  ‐  ‐ 

551‐404  Improvements/Rehab of Existing Sanitary Sewer  Various  N/A  ‐  ‐  ‐  ‐ 

551‐410  Herring Run Interceptor Improvements  Herring Run SS  N/A  ‐  ‐  ‐  ‐ 
551‐569  Urgent Need Sanitary Design Services  Various  N/A  ‐  ‐  ‐  ‐ 

551‐609  SW Diversion Pressure Sewer Improvements 
Southwest 
Diversion  N/A  ‐  ‐  ‐  ‐ 

551‐611  Low Level Sewershed Improvements  Low Level SS  5.45  232.08 91.01 4,140.95 1.03E+14 

551‐612  Outfall Sewershed Improvements  Outfall SS  0.27  11.32 4.44 202.05 5.04E+12 
551‐614  Dundalk Sewershed Improvements   Dundalk SS  0.00  0.00 0.00 0.02 4.10E+08 
551‐616  Patapsco Sewershed Improvements  Patapsco SS  0.08  3.55 1.39 63.34 1.58E+12 

551‐620  High Level Sewershed Improvements  High Level SS  8.41  357.74 140.29 6,383.24 1.59E+14 

551‐622  Gwynns Falls Sewershed Improvements  Gwynns Falls SS  5.18  220.47 86.46 3,933.86 9.80E+13 
551‐624  Herring Run Sewershed Improvements  Herring Run SS  13.06  555.80 217.96 9,917.25 2.47E+14 

551‐626  Jones Falls Sewershed Improvements  Jones Falls SS  18.33  779.94 305.86 13,916.64 3.47E+14 

551‐627 
Wet Weather Program Operation and 
Management  City  5.13  1,413.44 248.42 9,208.77 1.94E+15 

551‐NEW 
Sanitary Sewer Interceptors, Siphon And Right of 
Way Cleaning  Various  N/A  ‐  ‐  ‐  ‐ 

 

1  All SSO volumes are for wet weather related SSOs, except for Project 551-627, which primarily reduces dry weather SSOs. Additionally, for the Sewershed 
Improvement projects, both the 5- and 10-year recommended capacity improvement scenarios eliminated wet weather SSOs during the hydrologic period 
simulated (January, 1984 - December, 1995). Therefore, the pollutant reduction benefits are equivalent for the 5- and 10-year recommended capacity 
improvement scenarios from the design storm evaluation in this analysis. These calculations will be revised based on the recommendations from the 
continuous simulation methology analsys and level of protection recommendations when available. 
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Appendix C, Benefits Criteria Scoring Calculations 

Table C.3, Pollutant Reduction Benefit Calculations for Surface Water Facilities Projects 

CIP 
Project 
Number  Project Name  Location  Project Size 

Nitrogen 
Reduction 
(lbs/yr) 

Phosphorus 
Reduction    
(lbs/yr) 

Sediment 
Reduction 
(lbs/yr) 

Trash 
Reduction   
(lbs/yr) 

525‐405  ER4028 Western Run Environmental Restoration Project 2 (Kelly Ave ‐ 1000 ft)  Kelly Avenue, Mt. Washington Avenue area, Gwynns Falls WS  1,000 ft  108.20 200 317,926 0

525‐405 
ER4023 Biddison Run Environmental Restoration Project 2 (3030 ft length upstream of Moravia to 
Sipple Ave, 3,850 ft length ‐ Sipple Ave to Sinclare Lane)   Moravia Road, Back River WS  6,880 ft  1,154.80 1,376 2,891,821 0

525‐405  ER4018 Powder Mill Run  Liberty Road and Northern Parkway,Gwynns Falls WS  3000 ft  324.50 600 953,780 0

525‐449  ER4016 Bush Street Debris Collector  Bush Street at Washington Boulevard, Carrol Park, Gwynns Falls WS  45,000 lb  0.00 5 46,149 45,000

525‐NEW  ER4031 Franklin Town Blvd Culvert Stream Restoration (2400 ft including 452 ft tributary)  Franklin Town Boulevard near Dead Run, Gwynns Falls WS  2,800 ft  302.90 560 890,194 0

525‐NEW  Chinquapin Run Environmental Restoration Projects  Chinquapin Run / Back River WS  4,800 ft  805.70 960 2,032,064 0

525‐NEW  Stony Run Environmental Restoration Projects  Stony Run / Jones Falls WS  5,840 ft  217.20 1,168 1,437,598 0

525‐NEW  Moores Run Environmental Restoration Projects  Moores Run / Back River WS  7,500 ft  1,258.90 1,500 3,137,074 0

525‐NEW  Stream Restoration TBD  Gwynns Falls WS  7,200 ft  778.90 1,440 2,289,072 0

525‐NEW  ER4034 Biddison Run Debris Collector Project 1  Back River WS  45,000 lb  0.00 5 62,307 45,000

525‐NEW  In‐line Debris Collection System Projects Direct Harbor WS  Direct Harbor WS  180,000 lb  0.00 18 45,000 180,000

525‐NEW  In‐line Debris Collection System Projects Gwynns Falls  Gwynns Falls  135,000 lb  0.00 14 46,149 135,000

525‐NEW  In‐line Debris Collection System Projects Jones Falls  Jones Falls  90,000 lb  0.00 9 35,734 90,000

525‐NEW  Urban Watershed Retrofit Projects Direct Harbor WS  Direct Harbor WS  40 Acres  63.40 38 9,797 0

525‐NEW  Urban Watershed Retrofit Projects Back River WS  Back River WS  10 Acres  21.00 10 5,213 0

525‐NEW  Urban Watershed Retrofit Projects Gwynns Falls WS  Gwynns Falls WS  20 Acres  55.80 19 29,609 0

525‐NEW  Urban Watershed Retrofit Projects Jones Falls WS  Jones Falls WS  20 Acres  17.30 19 15,924 0

525‐NEW  Facility Greening Projects Direct Harbor WS  Direct Harbor WS  20 Acres  5.70 41 1,307 0

525‐NEW  Facility Greening Projects Gwynns Falls WS  Gwynns Falls WS  7.5 Acres  7.30 15 4,975 0

525‐NEW  Facility Greening Projects Jones Falls WS  Jones Falls WS  10 Acres  2.40 20 2,691 0

525‐NEW  Facility Greening Projects Back River WS  Back River WS  10 Acres  6.20 20 1,753 0

525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Gwynns Falls WS (300 inlets)  Gwynns Falls WS  300 inlets  0.00 3 21,537 21,000

525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Back River WS (300 inlets)  Back River WS  300 inlets  0.00 3 29,076 21,000

525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Jones Falls WS (300 inlets)  Jones Falls WS  300 inlets  0.00 3 16,676 21,000

525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project Direct Harbor WS (600 inlets)  Direct Harbor WS  600 inlets  0.00 6 42,000 42,000
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Appendix C, Benefits Criteria Scoring Calculations 

Table C.4, Job Stimulus Benefit Calculations 

Project 
Type 

CIP  
Project 
Number Project Name Description Location Total Cost IMPLAN Industry 

Job Multiplier 
(No. of Jobs Per 

$1 M in 
Expenditure) 

Job 
Estimate 

SWU 520-093 Race Street Box Culvert Infrastructure Rehabilitation project to address structural failure.   Race Street/ Direct Harbor WS $3,495,000 Construction 11.4 39.8 
SWU 520-715 Northeast Baltimore Drainage 

Improvements 
Infrastructure Rehabilitation project to decrease documented flooding within 
neighborhood. 

Beverly Hills and Arcadia Neighborhood/ 335 sub-watershed / 
Back River WS 

$3,200,000 Construction 11.4 36.5 

SWU 520-400 Pulaski Highway Drain and Inlet 
Rehabilitation 

Infrastructure Rehabilitation project to decrease documented flooding along 
major highway  

5000 block Pulaski Highway east of Monument Street and west 
of CSX RR bridge, Back River WS  

$425,000 Construction 11.4 4.8 

SWU 520-708 Storm Water Pumping Stations 
Improvements 

Installation of an off-line wetland to treat water from Moores Run. Highland Stormwater Pump Station $1,630,000 Commercial and Industrial 
Machinery Repairs 

17.38 28.3 

SWU 520-451 Fairmount Storm Drain Improvements Repair erosion and flooding along the Gwynns Falls Parkway in the 
Fairmount neighborhood.  The construction project helps meet the 
mandates of the City's MDE MS4 Stormwater Permit and addresses 
neighborhood flooding issues 

Leaking Park / Gwynns Falls WS $1,850,000 Construction 11.4 51.5 

SWU 520-NEW Patapsco Avenue Drainage Improvement Infrastructure Rehabilitation project to decrease documented flooding along 
major highway and the upstream neighborhood. 

Patapsco Avenue / Cherry Hill Community, Direct Harbor WS $4,520,000 A/E Services 16.22 64.9 

SWU 520-NEW Public Storm Drain System Hydraulic 
Modeling and Asset Management 

Hydrology and hydraulic modeling of entire stormwater drainage system in 
the City.  

City $4,000,000 Environmental and Other Technical 
Services 

16.9 75.7 

SWU 520-NEW North Point Road Drainage Improvement Infrastructure Rehabilitation project to decrease documented flooding along 
major highway  

North Point Blvd at Quad Avenue, Back River WS  $4,480,000 A/E Services 16.22 4.9 

SWU 520-NEW 2300 Block Seamon Ave Storm drain outfall pipe construction 2300 Block Seamon Ave $300,000 Construction 11.4 3.4 
SWF 525-405 ER4028 Western Run Environmental 

Restoration Project 2 (Kelly Ave - 1000 ft) 
Stream restoration, including failing slope that is encroaching adjacent 
roadway. 

Kelly Avenue, Mt. Washington Avenue area, Gwynns Falls WS $1,215,000  Construction 11.4 13.9 

SWF 525-405 ER4023 Biddison Run Environmental 
Restoration Project 2 (3030 ft length 
upstream of Moravia to Sipple Ave, 3,850 
ft length - Sipple Ave to Sinclare Lane)  

Stream restoration of 3030 ft length upstream of Moravia to Sipple Ave; 
Stream restoration of 3,850 LF between Sipple Ave and Sinclair Avenue 

Moravia Road, Back River WS $3,080,000  Construction and Support Activites 
for Agriculture and Forestry 

11.4; 22.1 43.4 

SWF 525-405 ER4018 Powder Mill Run Stream restoration of 3000 ft length upstream along Northern Parkway Liberty Road and Northern Parkway,Gwynns Falls WS $1,500,000  Construction and Support Activites 
for Agriculture and Forestry 

11.4; 22.1 21.1 

SWF 525-407 Moores Run Wetlands ER4004 Installation of an off-line wetland to treat water from Moores Run. Moores Run / Back River WS $4,285,000  Construction and Support Activites 
for Agriculture and Forestry 

11.4; 22.1 60.3 

SWF 525-407 Large SWM BMP Installation of a large wetland area to treat surface waters along existing 
stream. 

Jones Falls WS $2,300,000  Construction and Support Activites 
for Agriculture and Forestry 

11.4; 22.1 32.4 

SWF 525-449 ER4016 Bush Street Debris Collector Installation of a vault net debris collection system to capture trash and 
debris  

Bush Street at Washington Boulevard, Carrol Park, Gwynns 
Falls WS 

$3,050,000  Construction 11.4 34.8 

SWF 525-NEW ER4031 Franklin Town Blvd Culvert 
Stream Restoration (2400 ft including 
452 ft tributary) 

Culvert replacement and stream restoration of 2800 LF of stream channel. Franklin Town Boulevard near Dead Run, Gwynns Falls WS $1,215,000  Construction and Support Activites 
for Agriculture and Forestry 

11.4; 22.1 17.1 

SWF 525-NEW Chinquapin Run Environmental 
Restoration Projects 

Stream restoration of 4,800 LF of stream Chinquapin Run / Back River WS $3,450,000  Construction and Support Activites 
for Agriculture and Forestry 

11.4; 22.1 48.6 

SWF 525-NEW Stony Run Environmental Restoration 
Projects 

Stream restoration of 5,840 LF of stream Stony Run / Jones Falls WS $4,000,000  Construction and Support Activites 
for Agriculture and Forestry 

11.4; 22.1 56.3 

SWF 525-NEW Moores Run Environmental Restoration 
Projects 

Stream restoration of 7,500 LF of stream Moores Run / Back River WS $5,190,000  Construction and Support Activites 
for Agriculture and Forestry 

11.4; 22.1 73.0 

SWF 525-NEW Stream Restoration TBD Stream restoration of 7,200 LF of stream Gwynns Falls WS $5,300,000  Construction and Support Activites 
for Agriculture and Forestry 

11.4; 22.1 74.6 

SWF 525-NEW ER4034 Biddison Run Debris Collector 
Project 1 

An in-line debris collections system (either CDS or vault net system) 
installed upstream of stream restoration projects 

Back River WS $700,000  Construction 11.4 8.0 

SWF 525-NEW In-line Debris Collection System Projects 
Direct Harbor WS 

An in-line debris collections system (either CDS or vault net system) to 
capture a large drainage area. 

Direct Harbor WS $2,320,000  Construction 11.4 26.4 
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Project 
Type 

CIP  
Project 
Number Project Name Description Location Total Cost IMPLAN Industry 

Job Multiplier 
(No. of Jobs Per 

$1 M in 
Expenditure) 

Job 
Estimate 

SWF 525-NEW In-line Debris Collection System Projects 
Gwynns Falls 

An in-line debris collections system (either CDS or vault net system) to 
capture a large drainage area. 

Gwynns Falls $1,740,000  Construction 11.4 19.8 

SWF 525-NEW In-line Debris Collection System Projects 
Jones Falls 

An in-line debris collections system (either CDS or vault net system) to 
capture a large drainage area. 

Jones Falls $1,160,000  Construction 11.4 13.2 

SWF 525-NEW Urban Watershed Retrofit Projects Direct 
Harbor WS 

Installation of retro-fit micro- practices to meet MS4 restoration requirements and 
Bay TMDL.  

Direct Harbor WS $6,720,000  Construction 11.4 76.6 

SWF 525-NEW Urban Watershed Retrofit Projects Back 
River WS 

Installation of retro-fit micro- practices to meet MS4 restoration requirements and 
Bay TMDL.  

Back River WS $1,680,000  Construction 11.4 19.2 

SWF 525-NEW Urban Watershed Retrofit Projects Gwynns 
Falls WS 

Installation of retro-fit micro- practices to meet MS4 restoration requirements and 
Bay TMDL.  

Gwynns Falls WS $3,360,000  Construction 11.4 38.3 

SWF 525-NEW Urban Watershed Retrofit Projects Jones 
Falls WS 

Installation of retro-fit micro- practices to meet MS4 restoration requirements and 
Bay TMDL.  

Jones Falls WS $3,360,000  Construction 11.4 38.3 

SWF 525-NEW Facility Greening Projects Direct Harbor 
WS 

Removal of impervious area to meet MS4 restoration requirements and Bay 
TMDL.  

Direct Harbor WS $3,440,000  Construction 11.4 39.2 

SWF 525-NEW Facility Greening Projects Gwynns Falls 
WS 

Removal of impervious area to meet MS4 restoration requirements and Bay 
TMDL.  

Gwynns Falls WS $1,290,000  Construction 11.4 14.7 

SWF 525-NEW Facility Greening Projects Jones Falls WS Removal of impervious area to meet MS4 restoration requirements and Bay 
TMDL.  

Jones Falls WS $1,720,000  Construction 11.4 19.6 

SWF 525-NEW Facility Greening Projects Back River WS Removal of impervious area to meet MS4 restoration requirements and Bay 
TMDL.  

Back River WS $1,720,000  Construction 11.4 19.6 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Gwynns Falls WS (300 inlets) 

Trash collection systems installed at the inlet to meet the upcoming Trash TMDL 
and decrease storm drain pipe clogging. 

Gwynns Falls WS $440,000  Construction 11.4 5.0 

SWF 525-NEW At-inlet Debris Collection / Catch Basin 
Inserts Project Back River WS (300 inlets) 

Trash collection systems installed at the inlet to meet the upcoming Trash TMDL 
and decrease storm drain pipe clogging. 

Back River WS $440,000  Construction 11.4 5.0 

SWF 525-NEW At-inlet Debris Collection / Catch Basin 
Inserts Project Jones Falls WS (300 inlets) 

Trash collection systems installed at the inlet to meet the upcoming Trash TMDL 
and decrease storm drain pipe clogging. 

Jones Falls WS $440,000  Construction 11.4 5.0 

SWF 525-NEW At-inlet Debris Collection / Catch Basin 
Inserts Project Direct Harbor WS (600 
inlets) 

Trash collection systems installed at the inlet to meet the upcoming Trash TMDL 
and decrease storm drain pipe clogging. 

Direct Harbor WS $880,000  Construction 11.4 10.0 

WF 557-068 Urgent Need for Loch Raven - Roads & 
Culvert Maintenance 

Loch Raven Roads & Culvert Maintenance Loch Raven Reservoir $12,406,425 Construction 11.4 141.4 

WF 557-068 Urgent Need for Pretty Boy Reservoir - 
Roads & Culvert Maintenance 

Pretty Boy Reservoir Roads & Culvert Maintenance Pretty Boy Reservoir $11,400,000 Construction 11.4 130.0 

WF 557-068 Urgent Need for Liberty Reservoir  - 
Roads & Culvert Maintenance 

Liberty Roads & Culvert Maintenance Liberty Reservoir $5,530,000 Construction 11.4 63.0 

WF 557-070 Watershed Bridge maintenance Spooks Hill Road Bridge, Warren Road Bridge, Becklysville Road Bridge, 
Prettyboy Dam Bridge, Phoenix Road, George's Creek Road, Loch Raven 
Drive, Cotter Road  

Various $45,980,000 Construction 11.4 524.2 

WF 557-158 Earthen Dam Improvement Program 
WC-1127 

Earthen Dam Improvement Program WC-1127 Various $6,150,000 Construction 11.4 70.1 

WF 557-300 Urgent Needs Water Facilities - Annual 
Improvements 

Ashburton WFP, Montebello WFP I & II, Liberty Reservoir Dam and 
Prettyboy Dam 

Various $26,641,000 Commercial and Industrial 
Machinery Repairs 

17.38 462.9 

WF 557-312 Montebello WTP 1 & 2 Improvements Montebello WTP 1 & 2 Improvements Montebello $128,400,000 Commercial and Industrial 
Machinery Repairs 

17.38 2231.0 

WF 557-501 Montebello Water Filtration Plant 
Laboratory Facilities 

Montebello Water Filtration Plant Laboratory Facilities Montebello $11,800,000 Construction 11.4 134.5 

WF 557-696 Chlorine Handling Safety Improvements 
WC-1150 

Chlorine Handling Safety Improvements WC-1150 Various $49,720,000 Environmental and other Technical 
Services 

16.9 840.3 

WF 557-709 Finished Water Improvements - 
Montebello 2 FW Reservoir  

Montebello 2 FW Reservoir Improvements Montebello 2 FW Reservoir $44,300,000 Construction 11.4 505.0 
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Job Multiplier 
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$1 M in 
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Job 
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WF 557-709 Finished Water Improvements - Guilford 
FW Reservoir  

Guilford FW Reservoir Improvements Guilford FW Reservoir $32,203,353 Construction 11.4 367.1 

WF 557-713 Finished Water Improvements - Towson 
FW Reservoir  

Towson FW Reservoir Improvements  Towson FW Reservoir $24,430,000 Construction 11.4 278.5 

WF 557-715 Finished Water Improvements - 
Ashburton FW Reservoir 

Ashburton FW Reservoir Improvements  Ashburton FW Reservoir $39,027,702 Construction 11.4 444.9 

WF 557-716 Finished Water Improvements - Druid 
Lake FW Reservoir  

Druid Lake FW Reservoir Improvements  Druid Lake FW Reservoir $42,996,395 Construction 11.4 490.2 

WF 557-727 Deer Creek Pumping Station 
Improvements 

Deer Creek Pumping Station Improvements Deer Creek $26,220,787 Commercial and Industrial 
Machinery Repairs 

17.38 455.6 

WF 557-730 Fullerton Water Filtration Plant WC 1169 Fullerton Water Filtration Plant WC 1169 Fullerton $495,000,000 A/E Services; Construction 16.22; 11.4 6358.2 
WF 557-731 Montebello Water Recycle Program Montebello Water Recycle Program Montebello $34,300,000 A/E Services; Construction 16.22; 11.4 440.6 
WF 557-920 Maint Bldg. Impr. At Loch Raven Dam Maint Bldg. Impr. At Loch Raven Dam Loch Raven $11,800,000 A/E Services 16.22 191.4 
WF 557-921 Maint Bldg. Impr. At Liberty Dam WC 

1207 
Maint Bldg. Impr. At Liberty Dam WC 1207 Liberty $23,750,000 A/E Services 16.22 385.1 

WF 557-917 Guilford Pumping Station Rehabilitation 
WC 1120 

Guilford Pumping Station Rehabilitation WC 1120 Guilford Pumping Station $18,250,000 Commercial and Industrial 
Machinery Repairs 

17.38 317.1 

WF 557-922 Vernon Pump Station Rehabilitation Vernon Pump Station Rehabilitation Vernon Pump Station  $18,250,000 Commercial and Industrial 
Machinery Repairs 

17.38 317.1 

WF 557-923 Cromwell Pump Station Rehabilitation Cromwell Pump Station Rehabilitation Cromwell Pump Station $18,250,000 Commercial and Industrial 
Machinery Repairs 

17.38 317.1 

WF 557-924 Pikesville Pump Station Rehabilitation Pikesville Pump Station Rehabilitation Pikesville Pump Station $11,600,000 Commercial and Industrial 
Machinery Repairs 

17.38 201.6 

WF 557-926 Towson Pump Station Rehabilitation Towson Pump Station Rehabilitation Towson Pump Station $8,000,000 Commercial and Industrial 
Machinery Repairs 

17.38 139.0 

WF 557-928 Ashburton Pump Station Rehabilitation Ashburton Pump Station Rehabilitation Ashburton Pump Station $34,600,000 Commercial and Industrial 
Machinery Repairs 

17.38 601.2 

WF 557-927 Ashburton Chemical Laboratory Ashburton Chemical Laboratory Ashburton $6,100,000 Commercial and Industrial 
Machinery Repairs 

17.38 106.0 

WF 557-928 Urgent needs - Water Facilities 
Engineering 

Urgent needs - Water Facilities Engineering Various $1,500,000 A/E Services 16.22 24.3 

WF 551-573 Raw water Tunnel Inspections Raw Water Tunnels inspection to determine conditions, to assess 
capabilities for continued service, and to identify needed improvements to 
maintain reliable water supply. 

Various $500,000 A/E Services 16.22 8.1 

WF NEW Water Recycling and Solids Handling - 
Ashburton 

Design and construction of water recycling facility at the Ashburton Filtration 
Plant to reduce the demand on raw water supply, minimize the impact on 
the environment and decrease maintanence on wastewater conveyance 
system.  

Ashburton $9,550,000 A/E Services; Construction 16.22; 11.4 122.7 

WF NEW Inspection/Maintenance of PS’S   Various $138,657,450 Commercial and Industrial 
Machinery Repairs 

17.38 2409.2 

WF NEW Personnel training in Electrical and 
Instrumentation certification. 

Provide trainning to pumping technicians working on electrical, and 
Instrumentation to meet NFPA 70 E compliance is very important to obtain 
certifiation and become qualified to perfom this type of work. 

City $300,000 A/E Services 16.22 4.9 

WF NEW Staffing Needs Staffing Needs City $500,000 Management, Scientific, Technical 
Consulting 

16.2 8.1 

WF NEW Preventive Maintenace Program Preventive maintenance program shall be part of daily operation of all 
pumping facilities. A computerized record of equipment in our faciities shall 
be created and shall include recommended schedule maintenace and shall 
create work order to our personnel to mantain equipment in good conditions 
preventing major failures. 

City $3,000,000 Commercial and Industrial 
Machinery Repairs 

17.38 52.1 

WF NEW Montebello Washwater Lake Dredging & Montebello Washwater Lake Dredging & Remediation Montebello $13,100,000 Construction 11.4 149.3 
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Remediation 
WF NEW Hydropower Study Study a hydropower station to be built downstream of Loch Raven and 

Prettyboy reservoirs. 
Loch Raven $12,100,000 A/E Services 16.22 196.2 

WF NEW Baltimore City Water Bottling - Feasibility 
Study 

Feasibility study to consider a Water Bottling Facility to market City water. City $12,100,000 A/E Services 16.22 196.2 

WF NEW Water Supply Capacity Analysis Study Raw Water Supply and Capacity requiements to allow the City to 
meet service area water demands during extended drought conditions. 

City $96,250,000 A/E Services 16.22 1560.8 

WU 557-002 Water Utility Billing System Water Utility Billing System City $25,000,000 Computer Support Services 16.6 415.6 
WU 557-031 Water Distribution System - 

Improvements 
Water Distribution System - Improvements Various $14,177,010 Commercial and Industrial 

Machinery Repairs 
17.38 246.3 

WU 557-099 GIS Support and Improvements GIS Support and Improvements City $10,750,000 Computer Support Services 16.6 178.7 
WU 557-100 Water Infrastructure Rehabilitation Water Infrastructure Rehabilitation Various $74,993,325 Commercial and Industrial 

Machinery Repairs 
17.38 1303.0 

WU 557-101 Water Mains - Installation Water Mains - Installation Various $11,666,205 Commercial and Industrial 
Machinery Repairs 

17.38 202.7 

WU 557-130 Water System Cathodic Protection Water System Cathodic Protection Various $4,350,117 Commercial and Industrial 
Machinery Repairs 

17.38 75.6 

WU 557-133 Meter Replacement Program Meter Replacement Program Various $162,273,000 Commercial and Industrial 
Machinery Repairs 

17.38 2819.6 

WU 557-400 Valve and Hydrant Exercising - Annual Valve and Hydrant Exercising - Annual Various $8,892,033 Commercial and Industrial 
Machinery Repairs 

17.38 154.5 

WU 557-638 Water Audit Water Audit Various $8,642,338 A/E Services 16.22 140.1 
WU 557-689 Urgent Needs Water Engineering 

Services 
Urgent Needs Water Engineering Services Various $6,300,000 A/E Services 16.22 102.2 

WU NEW Water Main Rehabilitation and 
Replacement in Identified Areas 

Water Main Rehabilitation and Replacement in Identified Areas Various $5,280,000 Commercial and Industrial 
Machinery Repairs 

17.38 91.7 

WU NEW Large Main Rehab & Replacement, cast 
iron and steel 

Large Main Rehab & Replacement, mainly cast iron and steel Various $1,378,000 Commercial and Industrial 
Machinery Repairs 

17.38 23.9 

WU NEW Large Valve Replacement Valve Replacement Various $17,234,451 Commercial and Industrial 
Machinery Repairs 

17.38 299.5 

WU NEW SCADA Upgrades SCADA Upgrades Various $1,500,000 A/E Services 16.22 24.3 
WU NEW Water modeling Water modeling Various $150,000 A/E Services 16.22 2.4 
WU NEW Leak Detection & Rehab – Large mains Comprehensive plan for leak detection to accurately determine mains that 

require maintenance prior to their scheduled replacement. Anticipated to be 
a yearly program with a set percentage of water mains to be evaluated 

Various $6,731,481 A/E Services 16.22 109.2 

WU 557-687 Large Main Rehab & Replacement, 
PCCP 

Large Main Rehab & Replacement, PCCP Various $30,785,000 Commercial and Industrial 
Machinery Repairs 

17.38 534.9 

WWF 551-526 Back River Digester Renovation SC-
8526 

Back River Digester Renovation SC-8526 Back River $50,772,000 Commercial and Industrial 
Machinery Repairs 

17.38 882.2 

WWF 551-528 Patapsco ENR Denitrification and 
Nitrification 

Patapsco ENR Denitrification and Nitrification Patapsco $280,814,078 A/E Services; Construction 16.22; 11.4 1366.1 

WWF 551-533 SCADA System Upgrades, Var. Pumping 
Stations 

SCADA System Upgrades, Var. Pumping Stations Various $937,765 A/E Services 16.22 15.2 

WWF 551-533 Annual Facilities Improvements Annual Facilities Improvements Various $3,000,000 Commercial and Industrial 
Machinery Repairs 

17.38 52.1 

WWF 551-533 Back River Facilities Improvements Back River Facilities Improvements Back River $7,312,908 Commercial and Industrial 
Machinery Repairs 

17.38 127.1 

WWF 551-533 Patapsco Facilities Improvements Patapsco Facilities Improvements Patapsco $20,084,000 Commercial and Industrial 
Machinery Repairs 

17.38 349.0 

WWF 551-557 Enhanced Nutrient Removal at Back 
River WWTP, SC-877, SC-882 

Enhanced Nutrient Removal at Back River WWTP, SC-877, SC-882 Back River $489,900,237 Commercial and Industrial 
Machinery Repairs 

17.38 8512.2 
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WWF 551-561 Back River Settling Tanks Back River Settling Tanks SC-829 Back River $12,388,975 Commercial and Industrial 
Machinery Repairs 

17.38 215.3 

WWF 551-585 Pat LOX Plant Upgrade SC-868 Pat LOX Plant Upgrade Patapsco $5,276,607 Commercial and Industrial 
Machinery Repairs 

17.38 91.7 

WWF 551-681 WW Facilities Security Improvements WW Facilities Security Improvements Various $500,000 Commercial and Industrial 
Machinery Repairs 

17.38 8.7 

WWF 551-685 Back River Scum & Grease System Back River Scum & Grease System    SC-870 Back River $7,040,000 Commercial and Industrial 
Machinery Repairs 

17.38 122.3 

WWF 551-687 Patapsco Chlorine Conversion SC-857 Patapsco Chlorine Conversion Patapsco $4,250,000 Commercial and Industrial 
Machinery Repairs 

17.38 73.8 

WWF 551-689 Back River WWTP Primary and Influent 
Facilities Rehabilitation SC-918 

Back River WWTP Primary and Influent Facilities Rehabilitation Back River $112,800,000 A/E Services 16.22 1829.2 

WWF 551-692 Back River Electrical System Upgrade Electrical System Upgrade Various $35,980,000 Commercial and Industrial 
Machinery Repairs 

17.38 625.2 

WWF 551-692 Patapsco Electrical System Upgrade Electrical System Upgrade Various $40,690,000 Commercial and Industrial 
Machinery Repairs 

17.38 707.0 

WWF 551-752 McComas Street PS/FM Upgrade McComas Street PS/FM Upgrade McComas Street PS $130,000 Commercial and Industrial 
Machinery Repairs 

17.38 0.6 

WWF 551-755 Pump Station Force Main Improvements, 
various locations  

Pump Station Force Main Improvements: Quad Ave, Dundalk Various $13,835,630 A/E Services; Construction 16.22; 11.4 67.3 

WWF 551-503: 
On Call 

On-Call Engineering Services On-Call Engineering Services Various $15,850,000 A/E Services 16.22 257.0 

WWF NEW Optimization of Inventory Control Optimization of inventory control system at the Back River and Patapsco 
WWTP's by installing automated storage devices 

Various $2,325,000 Management, Scientific, Technical 
Consulting 

16.2 37.7 

WWF NEW Expansion of Co-Gen Facility (4th Boiler 
Given Price Natural Gas)  

Expansion of Co-Gen Facility (4th Boiler Given Price Natural Gas)  Back River $1,225,000 Commercial and Industrial 
Machinery Repairs 

17.38 21.3 

WWF NEW Redundancy Systems for Pump 
Stations/Force Mains 

Redundant force mains for the Westport, Fort McHenry, and Clinton Street 
Area Pumping Stations 

Various $2,425,000 A/E Services 16.22 39.3 

WWF NEW Patapsco WWTP Chrome Contaminated 
Soil Removal 

Removal and disposal of 125,000 cubic yards (assumed 187,000 Tons) of 
chrome contaminated soil at the Patapsco Wastwater Treatment Plant. 

Patapsco $83,250,000 Environmental and Other Technical 
Services 

16.9 1406.9 

WWU 551-144 GIS Updates & Mapping Program GIS 
Updates & Mapping Program  

GIS Updates & Mapping Program GIS Updates & Mapping Program GIS 
Engineering Support 

City $2,387,000 A/E Services 16.22 38.7 

WWU 551-627 Wet Weather Program Operation and 
Management 

Wet Weather Program Operation and Management City $17,836,751 A/E Services 16.22 289.2 

WWU 551-404 Improvements/Rehab of Existing 
Sanitary Sewer 

Infiltration/Inflow Correction (Lining Projects) Various $36,774,000 Environmental and Other Technical 
Services 

16.9 621.5 

WWU NEW Sanitary Sewer Interceptors, Siphon And 
Right of Way Cleaning 

Contracted services for cleaning sanitary sewer interceptors, siphons and 
right of way. 

Various $27,500,000 Environmental and Other Technical 
Services 

16.9 464.8 

WWU 551-410 Herring Run Interceptor improvements Herring Run Interceptor improvements Herring Run  $12,276,673 Commercial and Industrial 
Machinery Repairs 

17.38 213.3 

WWU 551-569 Urgent Need Sanitary Design Services Urgent Need Sanitary Design Services Various $24,000,000 Commercial and Industrial 
Machinery Repairs 

17.38 417.0 

WWU 551-609 SW Diversion Pressure Sewer 
Improvements 

SW Diversion Pressure Sewer Improvements Southwest Diversion $54,293,425 Commercial and Industrial 
Machinery Repairs 

17.38 943.4 

WWU 551-611 Low Level Sewershed Improvements Low Level Sewershed Improvements Low Level Sewershed $85,850,000 Commercial and Industrial 
Machinery Repairs 

17.38 1491.7 

WWU 551-612 Outfall Sewershed Improvements Outfall Sewershed Improvements Outfall Sewershed $198,190,000 Commercial and Industrial 
Machinery Repairs 

17.38 3443.6 

WWU 551-614 Dundalk Sewershed Improvements  Dundalk Sewershed Improvements  Dundalk Sewershed $14,150,000 Commercial and Industrial 
Machinery Repairs 

17.38 245.9 

WWU 551-616 Patapsco Sewershed Improvements Patapsco Sewershed Improvements Patapsco Sewershed $26,860,000 Commercial and Industrial 
Machinery Repairs 

17.38 466.7 
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WWU 551-620 High Level Sewershed Improvements High Level Sewershed Improvements High Level Sewershed $61,640,000 Commercial and Industrial 
Machinery Repairs 

17.38 1071.0 

WWU 551-622 Gwynns Falls Sewershed Improvements Gwynns Falls Sewershed Improvements Gwynns Falls Sewershed $219,110,000 Commercial and Industrial 
Machinery Repairs 

17.38 3807.1 

WWU 551-624 Herring Run Sewershed Improvements Herring Run Sewershed Improvements Herring Run Sewershed $234,230,000 Commercial and Industrial 
Machinery Repairs 

17.38 4069.8 

WWU 551-626 Jones Falls Sewershed Improvements Jones Falls Sewershed Improvements Jones Falls Sewershed $123,650,000 Commercial and Industrial 
Machinery Repairs 

17.38 2148.5 
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Appendix D, Project Schedule Gantt Charts 

Table D.1, Status Quo Gantt Chart 
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SWU  520‐102  Small Storm Drain and Inlet Repair  0.40  $ 22.20   3  3  3  3  3  3  3  3  3  3  3  3  0  0  0  0  0  0  0  0 
SWU  520‐093  Race Street Box Culvert  0.39  $ 3.50   3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐715  Northeast Baltimore Drainage Improvements  0.38  $3.20   0  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐400  Pulaski Highway Drain and Inlet Rehabilitation  0.44  $0.43  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐708  Storm Water Pumping Station Improvements 
Highland Town  0.38  $1.63  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐451  Fairmount Storm Drain Improvements  0.35  $1.85  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐NEW  Patapsco Avenue Drainage Improvement  0.44  $4.52  3  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐NEW  Public Storm Drain System Hydraulic Modeling and 
Asset Management  0.28  $4.00  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐NEW  North Point Road Drainage Improvement  0.44  $4.48  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐NEW  2300 Block Seamon Ave  0.44  $0.30  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  NEW  Harris Creek Storm Drainage  0.50  $4.90  0  3  3  3  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐405  ER4028 Western Run Environmental Restoration 
Project 2 (Kelly Ave ‐ 1000 ft)  0.45  $1.22  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐405 

ER4023 Biddison Run Environmental Restoration 
Project 2 (3030 ft length upstream of Moravia to 
Sipple Ave, 3,850 ft length ‐ Sipple Ave to Sinclare 
Lane)  

0.67  $3.08  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐405  ER4018 Powder Mill Run  0.53  $1.50  0  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐449  ER4016 Bush Street Debris Collector  0.36  $3.05  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  ER4031 Franklin Town Blvd Culvert Stream 
Restoration (2400 ft including 452 ft tributary)  0.50  $1.22  0  0  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Chinquapin Run Environmental Restoration 
Projects  0.60  $3.45  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Stony Run Environmental Restoration Projects  0.54  $4.00  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Moores Run Environmental Restoration Projects  0.60  $5.19  4  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Stream Restoration TBD  0.64  $5.30   4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  ER4034 Biddison Run Debris Collector Project 1  0.35  $0.70   4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  In‐line Debris Collection System Projects Direct 
Harbor WS  0.37  $2.32  4  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  In‐line Debris Collection System Projects Gwynns 
Falls  0.38  $1.74  0  0  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  In‐line Debris Collection System Projects Jones 
Falls  0.37  $1.16  0  0  0  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Urban Watershed Retrofit Projects Direct Harbor 
WS  0.44  $6.72  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Urban Watershed Retrofit Projects Back River WS  0.45  $1.68  0  0  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
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SWF  525‐NEW  Urban Watershed Retrofit Projects Gwynns Falls WS  0.44  $3.36  0  0  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Urban Watershed Retrofit Projects Jones Falls WS  0.44  $3.36  0  0  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Direct Harbor WS  0.44  $3.44  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Gwynns Falls WS  0.44  $1.29  0  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Jones Falls WS  0.44  $1.72  0  0  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Back River WS  0.44  $1.72  0  0  0  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts 
Project Gwynns Falls WS (300 inlets)  0.44  $0.44  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts 
Project Back River WS (300 inlets)  0.44  $0.44  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts 
Project Jones Falls WS (300 inlets)  0.44  $0.44  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts 
Project Direct Harbor WS (600 inlets)  0.44  $0.44  0  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  557‐002  Water Utility Billing System  0.36  $12.50  0  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐031  Water Distribution System ‐ Improvements  0.47  $13.49  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐099  GIS Support and Improvements  0.32  $6.37  5  5  5  5  5  5  5  5  5  5  5  5  5  0  0  0  0  0  0  0 
WU  557‐100  Water Infrastructure Rehabilitation  0.57  $329.32  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐101  Water Mains ‐ Installation  0.62  $10.11  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐130  Water System Cathodic Protection  0.30  $4.96  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐133  Meter Replacement Program  0.35  $96.05  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐400  Valve and Hydrant Exercising ‐ Annual  0.33  $0.74  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐638  Water Audit  0.33  $9.55   5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐689  Urgent Needs Water Engineering Services  0.52  $4.72   5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Water Main Rehabilitation and Replacement in 
Identified Areas  0.61  $22.91   5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Large Main Rehab & Replacement, cast iron and 
steel  0.60  $21.28  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Large Valve Replacement  0.36  $2.94  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  SCADA Upgrades  0.43  $5.28  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Water modeling  0.42  $17.23  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Leak Detection & Rehab – Large mains  0.44  $1.50  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐687  Large Main Rehab & Replacement, PCCP  0.61  $0.15  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Loch Raven ‐ Roads & Culvert repair  0.41  $3.96  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Pretty Boy Reservoir ‐ Roads & Culvert repair  0.42  $6.74  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Liberty Reservoir  ‐ Roads & Culvert repair  0.42  $3.32  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐070  Watershed Bridge Repair  0.36  $26.43  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
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WF  557‐158  Earthen Dam Improvement Program WC‐1127  0.35  $3.69  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐300  Urgent Needs Water Facilities ‐ Annual 
Improvements  0.37  $21.72  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐312  Montebello WTP 1 & 2 Improvements  0.32  $72.57  6  6  6  6  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0 

WF  557‐501  Montebello Water Filtration Plant Laboratory 
Facilities  0.41  $6.81  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐696  Chlorine Handling Safety Improvements WC‐1150  0.40  $29.92  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐709  Finished Water Improvements ‐ Montebello 2 FW 
Reservoir   0.47  $8.69  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐709  Finished Water Improvements ‐ Guilford FW 
Reservoir   0.46  $13.59  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐713  Finished Water Improvements ‐ Towson FW 
Reservoir   0.47  $3.47  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐715  UV disinfection ‐ Ashburton FW Reservoir  0.52  $22.62  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐716  UV disinfection ‐ Druid Lake FW Reservoir   0.52  $25.08  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐727  Deer Creek Pumping Station Improvements  0.30  $6.54  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐730  Fullerton Water Filtration Plant WC 1169  0.43  $182.25  6  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0 
WF  557‐731  Montebello Water Recycle Program  0.21  $18.61  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐920  Maint Bldg. Impr. At Loch Raven Dam  0.36  $7.08  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐921  Maint Bldg. Impr. At Liberty Dam WC 1207  0.20  $13.74  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐917  Guilford Pumping Station Rehabilitation WC 1120  0.40  $7.04  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐922  Vernon Pump Station Rehabilitation  0.40  $11.13  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐923  Cromwell Pump Station Rehabilitation  0.40  $7.12  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐924  Pikesville Pump Station Rehabilitation  0.40  ‐     6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐926  Towson Pump Station Rehabilitation  0.40              
$0.10   0  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐928  Ashburton Pump Station Rehabilitation  0.391  $18.13  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐927  Ashburton Chemical Laboratory  0.41  $2.38  0  0  0  0  0  0  6  6  6  6  6  0  0  0  0  0  0  0  0  0 
WF  557‐928  Urgent needs ‐ Water Facilities Engineering  0.55  $0.75  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐573  Raw water Tunnel Inspections  0.50  $0.50  0  0  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Water Recycling and Solids Handling ‐ Ashburton  0.53  $9.55  0  0  0  0  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: 
Inspection/Maintenance of PS’S  0.39  $177.08  0  0  0  0  0  0  6  6  6  6  6  6  6  0  0  0  0  0  0  0 

WF  NEW  Personnel training in Electrical and 
Instrumentation certification.  0.26  $0.30  0  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Staffing Needs  0.39  $0.50  0  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Preventive Maintenace Program  0.50  $3.00  0  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Montebello Washwater Lake Dredging & 
Remediation  0.26  $13.10  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
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WF  NEW  Hydropower Study  0.19  $12.10   0  0  0  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0 
WF  NEW  Baltimore City Water Bottling ‐ Feasibility Study  0.15  $12.10  0  0  0  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Water Supply Capacity Analysis  0.45  $96.25  0  0  0  0  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0 
WWU  551‐144  GIS Updates & Mapping Program   0.41  $6.28   1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐404  Improvements/Rehab of Existing Sanitary Sewer  0.43  $3.88  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐410  Herring Run Interceptor improvements  0.59  $3.81  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐569  Urgent Need Sanitary Design Services  0.38  $21.63  1  1  1  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐609  SW Diversion Pressure Sewer Improvements  0.45  $13.48  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐611  Low Level Sewershed Improvements  0.58  $83.21  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐612  Outfall Sewershed Improvements  0.53  $109.07  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0 
WWU  551‐614  Dundalk Sewershed Improvements   0.57  $7.13  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐616  Patapsco Sewershed Improvements  0.56  $20.78  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐620  High LevelSewershed Improvements  0.61  $59.83  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐622  Gwynns FallsSewershed Improvements  0.56  $77.07  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐624  Herring Run Sewershed Improvements  0.62  $180.38  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐626  Jones Falls Sewershed Improvements  0.67  $85.00  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0 
WWU  551‐627  Wet Weather Program Operation and Mgmt.   0.71  $8.70  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  NEW  Sanitary Sewer Interceptors, Siphon And Right of 
Way Cleaning  0.54  $27.50  1  1  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐526  Back River Digester Renovation SC‐8526  0.19  $24.68  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐528  Patapsco ENR Denitrification and Nitrification  0.41  $11.67  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  SCADA System Upgrades, Var. Pumping Stations  0.25  $0.40  0  0  0  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  Annual Facilities Improvements  0.16  $4.50  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  Back River Facilities Improvements  0.17  $3.38  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  Patapsco Facilities Improvements  0.17  $5.67  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐557  Enhanced Nutrient Removal at Back River WWTP, 
SC‐877, SC‐882  0.34  $58.43  2  2  2  2  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0 

WWF  551‐561  Back River Settling Tanks  0.23  $2.19  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐585  Pat LOX Plant Upgrade SC‐868  0.23  $1.36  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐681  WW Facilities Security Improvements  0.16  $1.00  0  0  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐685  Back River Scum & Grease System  0.16  $2.77  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐687  Patapsco Chlorine Conversion SC‐857  0.28  $1.36  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐689  Back River WWTP Primary and Influent Facilities 
Rehabilitation SC‐918  0.39  $56.20  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐692  Back River Electrical System Upgrade  0.19  $17.38  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐692  Patapsco Electrical System Upgrade  0.19  $21.86  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐752  McComas Street PS/FM Upgrade  0.26  $1.63  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
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WWF  551‐755  Pump Station Force Main Improvements, various 
locations   0.25  $9.64  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐503: 
On Call  On‐Call Engineering Services  0.08  $11.33  2  2  2  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0 

WWF  NEW  Optimization of Inventory Control  0.16  $2.33  0  0  0  0  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0 

WWF  NEW  Expansion of Co‐Gen Facility (4th Boiler Given 
Price Natural Gas)   0.11  $1.23  0  0  0  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0 

WWF  NEW  Redundancy Systems for Pump Stations/Force 
Mains  0.19  $2.43  0  0  0  0  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0 

WWF  NEW  Patapsco WWTP Chrome Contaminated Soil 
Removal  0.17  $83.25  0  0  0  0  2  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0 

SWU  NEW  Representative Recurring Project: Conveyance  0.44  $338.69  0  0  0  0  0  0  3  3  3  3  3  3  3  3  3  3  3  3  3  3 
SWF  NEW  Representative Recurring Project: Outfalls  0.50  $190.00  0  0  0  0  0  0  4  4  4  4  4  4  4  4  4  4  4  4  4  4 

WU  NEW  Representative Recurring Project: 
Pipelines/Distribution System  0.00  $681.96  0  0  0  0  0  0  5  5  5  5  5  5  5  5  5  5  5  5  5  5 

WF  NEW  Representative Recurring Project: Montebello 1 
Membrane Filteration $60M  0.43  $78.95  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐300  Representative Recurring Project: Montebello 
Generator $15M  0.45  $11.68  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Montebello 
Chemical Systems Upgrade $35M  0.43  $29.56  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Montebello 
Preliminary/Settling Upgrade $35M  0.47  $30.23  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Ashburton 
Recycle Facilities $30M  0.04  $44.27  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Ashburton 
Generator $10M  0.43  $13.75  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Ashburton 
Preliminary/Settling Upgrade $25M  0.45  $37.24  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Pumping 
Stations  0.37  $82.61  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Reservoirs & 
Tanks  0.52  $41.30  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WWU  NEW  Representative Recurring Project: Collection 
System  0.40  $123.32  0  0  0  0  0  0  1  1  1  1  1  1  1  1  1  1  1  1  1  1 

WWF  NEW  Representative Recurring Project: Patapsco 
Secondary Treatment Upgrades $50M  0.04  $23.14  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco Sludge 
Digestion Facilities $50M  0.04  $19.13  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco Green 
Energy $15M  0.06  $6.50  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Hypochlorite Generation Facility $25M   0.05  $10.59  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 
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WWF  NEW  Representative Recurring Project: Patapsco 
Pelletization Facility Upgrade $40M  0.04  $17.16  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Chemical Facilities Upgrade $10M  0.06  $4.67  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Secondary Treatment Upgrades $75M  0.03  $55.87  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River Egg‐
Shaped Digester Additions $75M  0.03  $55.87  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Sludge Storage Facility $25M  0.05  $16.94  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Pelletization Faciltiy Upgrade $60M  0.03  $40.57  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Hypochlorite Generation Facility $30M  0.05  $19.83  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Green Energy $15M  0.06  $10.16  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Pumping 
Stations & Force Mains  0.02  $123.91  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 
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SWF  525‐405 

ER4023 Biddison Run Environmental 
Restoration Project 2 (3030 ft length upstream 
of Moravia to Sipple Ave, 3,850 ft length ‐ 
Sipple Ave to Sinclare Lane)  

0.67  $3.08  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Stream Restoration TBD  0.64  $5.30  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Moores Run Environmental Restoration 
Projects  0.60  $5.19  4  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Chinquapin Run Environmental Restoration 
Projects  0.60  $3.45  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Stony Run Environmental Restoration Projects  0.54  $4.00  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐405  ER4018 Powder Mill Run  0.53  $1.50  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  NEW  Representative Recurring Project: Outfalls  0.50  $955.94  0  0  0  0  0  0  4  4  4  4  4  4  4  4  4  4  4  4  4  4 

SWF  525‐NEW  ER4031 Franklin Town Blvd Culvert Stream 
Restoration (2400 ft including 452 ft tributary)  0.50  $1.22  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐405  ER4028 Western Run Environmental 
Restoration Project 2 (Kelly Ave ‐ 1000 ft)  0.45  $1.22  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Urban Watershed Retrofit Projects Back River 
WS  0.45  $1.68  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Urban Watershed Retrofit Projects Direct 
Harbor WS  0.44  $6.72  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Urban Watershed Retrofit Projects Gwynns 
Falls WS  0.44  $3.36  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Urban Watershed Retrofit Projects Jones Falls 
WS  0.44  $3.36  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Facility Greening Projects Gwynns Falls WS  0.44  $1.29  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Jones Falls WS  0.44  $1.72  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Back River WS  0.44  $1.72  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts 
Project Gwynns Falls WS (300 inlets)  0.44  $0.44  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts 
Project Back River WS (300 inlets)  0.44  $0.44  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts 
Project Jones Falls WS (300 inlets)  0.44  $0.44  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts 
Project Direct Harbor WS (600 inlets)  0.44  $0.88  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Facility Greening Projects Direct Harbor WS  0.44  $3.44  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  In‐line Debris Collection System Projects 
Gwynns Falls  0.38  $1.74  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  In‐line Debris Collection System Projects Direct 
Harbor WS  0.37  $2.32  4  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 



 

City of Baltimore Department of Public Works  D-8 
IPF Draft Summary Report Appendices 

Project 
Type  CIP Number  Project 

Total 
Weighted 
Score 

Total Cost 
in Study 
Period to 
City (M) 

FY
13

 

FY
14

 

FY
15

 

FY
16

 

FY
17

 

FY
18

 

FY
19

 

FY
20

 

FY
21

 

FY
22

 

FY
23

 

FY
24

 

FY
25

 

FY
26

 

FY
27

 

FY
28

 

FY
29

 

FY
30

 

FY
31

 

FY
32

 

SWF  525‐NEW  In‐line Debris Collection System Projects Jones 
Falls  0.37  $1.16  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐449  ER4016 Bush Street Debris Collector  0.36  $3.05  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  ER4034 Biddison Run Debris Collector Project 1  0.35  $0.70  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  NEW  Harris Creek Storm Drainage  0.50  $4.90  3  3  3  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐NEW  Patapsco Avenue Drainage Improvement  0.44  $4.52  3  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  NEW  Representative Recurring Project: Conveyance  0.44  $1704.08  0  0  0  0  0  0  3  3  3  3  3  3  3  3  3  3  3  3  3  3 
SWU  520‐NEW  North Point Road Drainage Improvement  0.44  $4.48  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐NEW  2300 Block Seamon Ave  0.44  $0.30  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐400  Pulaski Highway Drain and Inlet Rehabilitation  0.44  $0.43  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐102  Small Storm Drain and Inlet Repair  0.40  $22.20  3  3  3  3  3  3  3  3  3  3  3  3  0  0  0  0  0  0  0  0 
SWU  520‐093  Race Street Box Culvert  0.39  $3.50  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐708  Storm Water Pumping Station Improvements 
Highland Town  0.38  $1.63  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐715  Northeast Baltimore Drainage Improvements  0.38  $3.20  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐451  Fairmount Storm Drain Improvements  0.35  $1.85  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐NEW  Public Storm Drain System Hydraulic Modeling 
and Asset Management  0.28  $4.00  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐928  Urgent needs ‐ Water Facilities Engineering  0.55  $0.75  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Water Recycling and Solids Handling ‐ 
Ashburton  0.53  $9.55  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐715  UV disinfection ‐ Ashburton FW Reservoir  0.52  $22.62  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐716  UV disinfection ‐ Druid Lake FW Reservoir   0.52  $25.08  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: Reservoirs & 
Tanks  0.52  $207.81  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Preventive Maintenace Program  0.50  $3.00  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐573  Raw water Tunnel Inspections  0.50  $0.50  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐709  Finished Water Improvements ‐ Montebello 2 
FW Reservoir   0.47  $8.69  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐713  Finished Water Improvements ‐ Towson FW 
Reservoir   0.47  $3.47  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: Montebello 
Preliminary/Settling Upgrade $35M  0.47  $152.10  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐709  Finished Water Improvements ‐ Guilford FW 
Reservoir   0.46  $13.59  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: Ashburton 
Preliminary/Settling Upgrade $25M  0.45  $187.38  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐300  Representative Recurring Project: Montebello 
Generator $15M  0.45  $58.75  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Montebello 
Chemical Systems Upgrade $35M  0.43  $148.73  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Montebello 1  0.43  $397.22  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 
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Membrane Filteration $60M 

WF  NEW  Representative Recurring Project: Ashburton 
Generator $10M  0.43  $69.20  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐068  Pretty Boy Reservoir ‐ Roads & Culvert repair  0.42  $6.74  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Liberty Reservoir  ‐ Roads & Culvert repair  0.42  $3.32  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐501  Montebello Water Filtration Plant Laboratory 
Facilities  0.41  $6.81  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐927  Ashburton Chemical Laboratory  0.41  $2.38  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Loch Raven ‐ Roads & Culvert repair  0.41  $3.96  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐924  Pikesville Pump Station Rehabilitation  0.40  $0.00  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐926  Towson Pump Station Rehabilitation  0.40  $0.10  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐696  Chlorine Handling Safety Improvements WC‐
1150  0.40  $29.92  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐917  Guilford Pumping Station Rehabilitation WC 
1120  0.40  $7.04  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐922  Vernon Pump Station Rehabilitation  0.40  $11.13  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐923  Cromwell Pump Station Rehabilitation  0.40  $7.12  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: 
Inspection/Maintenance of PS’S  0.39  $890.94  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐928  Ashburton Pump Station Rehabilitation  0.39  $18.13  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Staffing Needs  0.39  $0.50  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: Pumping 
Stations  0.37  $415.63  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐300  Urgent Needs Water Facilities ‐ Annual 
Improvements  0.37  $21.72  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐070  Watershed Bridge Repair  0.36  $26.43  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐920  Maint Bldg. Impr. At Loch Raven Dam  0.36  $7.08  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐158  Earthen Dam Improvement Program WC‐1127  0.35  $3.69  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Water Supply Capacity Analysis  0.34  $129.35  0  0  0  0  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  0 
WF  557‐730  Fullerton Water Filtration Plant WC 1169  0.33  $237.79  0  0  0  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  0 
WF  557‐727  Deer Creek Pumping Station Improvements  0.30  $6.54  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐312  Montebello WTP 1 & 2 Improvements  0.26  $89.25  0  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Montebello Washwater Lake Dredging & 
Remediation  0.26  $13.10  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Personnel training in Electrical and 
Instrumentation certification.  0.26  $0.30  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐731  Montebello Water Recycle Program  0.21  $18.61  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐921  Maint Bldg. Impr. At Liberty Dam WC 1207  0.20  $13.74  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Hydropower Study  0.19  $12.10  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Baltimore City Water Bottling ‐ Feasibility Study  0.15  $12.10  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Representative Recurring Project: Ashburton  0.04  $222.73  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 
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Recycle Facilities $30M 
WU  557‐101  Water Mains ‐ Installation  0.62  $10.11  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐687  Large Main Rehab & Replacement, PCCP  0.61  $0.15  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Water Main Rehabilitation and Replacement in 
Identified Areas  0.61  $22.91  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Large Main Rehab & Replacement, cast iron 
and steel  0.60  $21.28  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  557‐100  Water Infrastructure Rehabilitation  0.57  $329.32  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐689  Urgent Needs Water Engineering Services  0.52  $4.72  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐031  Water Distribution System ‐ Improvements  0.47  $13.49  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Leak Detection & Rehab – Large mains  0.44  $1.50  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  SCADA Upgrades  0.43  $5.28  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Water modeling  0.42  $17.23  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Large Valve Replacement  0.36  $2.94  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐002  Water Utility Billing System  0.36  $12.50  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐133  Meter Replacement Program  0.35  $96.05  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐400  Valve and Hydrant Exercising ‐ Annual  0.33  $0.74  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐638  Water Audit  0.33  $9.55  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐099  GIS Support and Improvements  0.32  $6.37  5  5  5  5  5  5  5  5  5  5  5  5  5  0  0  0  0  0  0  0 
WU  557‐130  Water System Cathodic Protection  0.30  $4.96  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Representative Recurring Project: 
Pipelines/Distribution System  0.00  $3431.22  0  0  0  0  0  0  5  5  5  5  5  5  5  5  5  5  5  5  5  5 

WWF  551‐528  Patapsco ENR Denitrification and Nitrification  0.41  $11.67  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐689  Back River WWTP Primary and Influent 
Facilities Rehabilitation SC‐918  0.39  $56.20  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐557  Enhanced Nutrient Removal at Back River 
WWTP, SC‐877, SC‐882  0.34  $58.43  2  2  2  2  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0 

WWF  551‐687  Patapsco Chlorine Conversion SC‐857  0.28  $1.36  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐752  McComas Street PS/FM Upgrade  0.26  $1.63  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐755  Pump Station Force Main Improvements, 
various locations   0.25  $9.64  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐533  SCADA System Upgrades, Var. Pumping 
Stations  0.25  $0.40  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐585  Pat LOX Plant Upgrade SC‐868  0.23  $1.36  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐561  Back River Settling Tanks  0.23  $2.19  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐526  Back River Digester Renovation SC‐8526  0.19  $24.68  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐692  Patapsco Electrical System Upgrade  0.19  $21.86  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐692  Back River Electrical System Upgrade  0.19  $17.38  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  NEW  Redundancy Systems for Pump Stations/Force 
Mains  0.19  $2.43  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐533  Patapsco Facilities Improvements  0.17  $5.67  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0 
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WWF  551‐533  Back River Facilities Improvements  0.17  $3.38  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐685  Back River Scum & Grease System  0.16  $2.77  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  Annual Facilities Improvements  0.16  $4.50  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  NEW  Optimization of Inventory Control  0.16  $2.33  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐681  WW Facilities Security Improvements  0.16  $1.00  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  NEW  Patapsco WWTP Chrome Contaminated Soil 
Removal  0.12  $118.69  0  0  0  0  0  0  0  0  0  0  0  0  2  2  2  2  2  2  2  2 

WWF  NEW  Expansion of Co‐Gen Facility (4th Boiler Given 
Price Natural Gas)   0.11  $1.23  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐503: On 
Call  On‐Call Engineering Services  0.06  $13.93  0  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  0  0  0 

WWF  NEW  Representative Recurring Project: Patapsco 
Green Energy $15M  0.06  $32.72  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Chemical Facilities Upgrade $10M  0.06  $23.49  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Green Energy $15M  0.06  $51.13  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Hypochlorite Generation Facility $25M   0.05  $53.28  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Sludge Storage Facility $25M  0.05  $85.22  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Hypochlorite Generation Facility $30M  0.05  $99.79  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Pelletization Facility Upgrade $40M  0.04  $86.34  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Secondary Treatment Upgrades $50M  0.04  $116.44  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Sludge Digestion Facilities $50M  0.04  $96.27  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Pelletization Faciltiy Upgrade $60M  0.03  $204.11  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Secondary Treatment Upgrades $75M  0.03  $281.11  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Egg‐Shaped Digester Additions $75M  0.03  $281.11  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Pumping 
Stations & Force Mains  0.02  $623.44  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWU  551‐627  Wet Weather Program Operation and 
Management  0.71  $8.70  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  551‐626  Jones Falls Sewershed Improvements  0.67  $85.00  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0 
WWU  551‐620  High LevelSewershed Improvements  0.61  $59.83  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐410  Herring Run Interceptor improvements  0.59  $3.81  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐611  Low Level Sewershed Improvements  0.58  $83.21  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0 
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WWU  551‐614  Dundalk Sewershed Improvements   0.57  $7.13  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐616  Patapsco Sewershed Improvements  0.56  $20.78  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐622  Gwynns FallsSewershed Improvements  0.56  $77.07  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  NEW  Sanitary Sewer Interceptors, Siphon And Right 
of Way Cleaning  0.54  $27.50  1  1  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  551‐624  Herring Run Sewershed Improvements  0.49  $228.50  0  0  0  0  0  0  0  0  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0 
WWU  551‐609  SW Diversion Pressure Sewer Improvements  0.45  $13.48  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐612  Outfall Sewershed Improvements  0.43  $134.14  0  0  0  0  0  0  0  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0 

WWU  551‐404  Improvements/Rehab of Existing Sanitary 
Sewer  0.43  $3.88  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  551‐144  GIS Updates & Mapping Program   0.41  $6.28  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  NEW  Representative Recurring Project: Collection 
System  0.40  $620.49  0  0  0  0  0  0  1  1  1  1  1  1  1  1  1  1  1  1  1  1 

WWU  551‐569  Urgent Need Sanitary Design Services  0.38  $21.63  1  1  1  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0 
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Table D.3, Scenario 1B Gantt Chart 
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SWF  525‐405 
ER4023 Biddison Run Environmental Restoration Project 
2 (3030 ft length upstream of Moravia to Sipple Ave, 
3,850 ft length ‐ Sipple Ave to Sinclare Lane)  

0.67  $3.08  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Stream Restoration TBD  0.64  $5.30  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Moores Run Environmental Restoration Projects  0.60  $5.19  4  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Chinquapin Run Environmental Restoration Projects  0.60  $3.45  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Stony Run Environmental Restoration Projects  0.54  $4.00  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐405  ER4018 Powder Mill Run  0.53  $1.50  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  NEW  Representative Recurring Project: Outfalls  0.50  $796.62  0  0  0  0  0  0  4  4  4  4  4  4  4  4  4  4  4  4  4  4 

SWF  525‐NEW  ER4031 Franklin Town Blvd Culvert Stream Restoration 
(2400 ft including 452 ft tributary)  0.50  $1.22  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐405  ER4028 Western Run Environmental Restoration Project 
2 (Kelly Ave ‐ 1000 ft)  0.45  $1.22  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Urban Watershed Retrofit Projects Back River WS  0.45  $1.68  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Urban Watershed Retrofit Projects Direct Harbor WS  0.44  $6.72  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Urban Watershed Retrofit Projects Gwynns Falls WS  0.44  $3.36  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Urban Watershed Retrofit Projects Jones Falls WS  0.44  $3.36  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Gwynns Falls WS  0.44  $1.29  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Jones Falls WS  0.44  $1.72  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Back River WS  0.44  $1.72  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project 
Gwynns Falls WS (300 inlets)  0.44  $0.44  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project 
Back River WS (300 inlets)  0.44  $0.44  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project 
Jones Falls WS (300 inlets)  0.44  $0.44  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project 
Direct Harbor WS (600 inlets)  0.44  $0.88  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Facility Greening Projects Direct Harbor WS  0.44  $3.44  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  In‐line Debris Collection System Projects Gwynns Falls  0.38  $1.74  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  In‐line Debris Collection System Projects Direct Harbor 
WS  0.37  $2.32  4  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  In‐line Debris Collection System Projects Jones Falls  0.37  $1.16  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐449  ER4016 Bush Street Debris Collector  0.36  $3.05  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  ER4034 Biddison Run Debris Collector Project 1  0.35  $0.70  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐NEW  Patapsco Avenue Drainage Improvement  0.44  $4.52  3  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  NEW  Representative Recurring Project: Conveyance  0.44  $1420.06  0  0  0  0  0  0  3  3  3  3  3  3  3  3  3  3  3  3  3  3 
SWU  520‐NEW  North Point Road Drainage Improvement  0.44  $4.48  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
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SWU  520‐NEW  2300 Block Seamon Ave  0.44  $0.30  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐400  Pulaski Highway Drain and Inlet Rehabilitation  0.44  $0.43  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐093  Race Street Box Culvert  0.39  $3.50  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐708  Storm Water Pumping Station Improvements Highland 
Town  0.38  $1.63  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐715  Northeast Baltimore Drainage Improvements  0.38  $3.20  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  NEW  Harris Creek Storm Drainage  0.37  $6.59  0  0  0  0  0  0  0  0  0  0  3  3  3  3  3  3  3  0  0  0 
SWU  520‐451  Fairmount Storm Drain Improvements  0.35  $1.85  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐NEW  Public Storm Drain System Hydraulic Modeling and 
Asset Management  0.28  $4.00  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐928  Urgent needs ‐ Water Facilities Engineering  0.55  $0.75  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Representative Recurring Project: Reservoirs & Tanks  0.52  $173.18  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 
WF  NEW  Preventive Maintenace Program  0.50  $3.00  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐573  Raw water Tunnel Inspections  0.50  $0.50  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐709  Finished Water Improvements ‐ Montebello 2 FW 
Reservoir   0.47  $8.69  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐713  Finished Water Improvements ‐ Towson FW Reservoir   0.47  $3.47  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: Montebello 
Preliminary/Settling Upgrade $35M  0.47  $126.75  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Ashburton 
Preliminary/Settling Upgrade $25M  0.45  $156.15  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐300  Representative Recurring Project: Montebello 
Generator $15M  0.45  $48.96  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Montebello Chemical 
Systems Upgrade $35M  0.43  $123.94  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Montebello 1 
Membrane Filteration $60M  0.43  $331.02  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Ashburton Generator 
$10M  0.43  $57.67  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐730  Fullerton Water Filtration Plant WC 1169  0.43  $182.25  6  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Pretty Boy Reservoir ‐ Roads & Culvert repair  0.42  $6.74  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Liberty Reservoir  ‐ Roads & Culvert repair  0.42  $3.32  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐501  Montebello Water Filtration Plant Laboratory Facilities  0.41  $6.81  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐927  Ashburton Chemical Laboratory  0.41  $2.38  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Loch Raven ‐ Roads & Culvert repair  0.41  $3.96  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐924  Pikesville Pump Station Rehabilitation  0.40  $0.00  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐926  Towson Pump Station Rehabilitation  0.40  $0.10  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐922  Vernon Pump Station Rehabilitation  0.40  $11.13  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐923  Cromwell Pump Station Rehabilitation  0.40  $7.12  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: 
Inspection/Maintenance of PS’S  0.39  $742.45  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 
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WF  NEW  Water Recycling and Solids Handling ‐ Ashburton  0.39  $12.83  0  0  0  0  0  0  0  0  0  0  6  6  6  6  6  6  6  6  0  0 
WF  NEW  Staffing Needs  0.39  $0.50  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐715  UV disinfection ‐ Ashburton FW Reservoir  0.38  $31.31  0  0  0  0  0  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6 
WF  NEW  Representative Recurring Project: Pumping Stations  0.37  $346.36  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 
WF  557‐920  Maint Bldg. Impr. At Loch Raven Dam  0.36  $7.08  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐158  Earthen Dam Improvement Program WC‐1127  0.35  $3.69  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐709  Finished Water Improvements ‐ Guilford FW Reservoir   0.31  $19.96  0  0  0  0  0  0  0  0  0  0  0  0  0  6  6  6  6  6  6  6 
WF  557‐727  Deer Creek Pumping Station Improvements  0.30  $6.54  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐917  Guilford Pumping Station Rehabilitation WC 1120  0.29  $9.46  0  0  0  0  0  0  0  0  0  0  6  6  6  6  6  6  6  0  0  0 

WF  NEW  Personnel training in Electrical and Instrumentation 
certification.  0.26  $0.30  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Montebello Washwater Lake Dredging & Remediation  0.24  $13.90  0  0  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: Ashburton Recycle 
Facilities $30M  0.04  $185.61  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WU  557‐101  Water Mains ‐ Installation  0.62  $10.11  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐687  Large Main Rehab & Replacement, PCCP  0.61  $0.15  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Water Main Rehabilitation and Replacement in 
Identified Areas  0.61  $22.91  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Large Main Rehab & Replacement, cast iron and steel  0.60  $21.28  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐100  Water Infrastructure Rehabilitation  0.57  $329.32  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐689  Urgent Needs Water Engineering Services  0.52  $4.72  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐031  Water Distribution System ‐ Improvements  0.47  $13.49  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Leak Detection & Rehab – Large mains  0.44  $1.50  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Large Valve Replacement  0.36  $2.94  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐002  Water Utility Billing System  0.36  $12.50  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐133  Meter Replacement Program  0.34  $98.93  0  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐400  Valve and Hydrant Exercising ‐ Annual  0.33  $0.74  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐638  Water Audit  0.33  $9.55  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  SCADA Upgrades  0.32  $7.10  0  0  0  0  0  0  0  0  0  0  5  5  5  5  5  5  5  0  0  0 
WU  557‐130  Water System Cathodic Protection  0.30  $4.96  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Representative Recurring Project: Pipelines/Distribution 
System  0.00  $2859.35  0  0  0  0  0  0  5  5  5  5  5  5  5  5  5  5  5  5  5  5 

WWF  551‐528  Patapsco ENR Denitrification and Nitrification  0.41  $11.67  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐689  Back River WWTP Primary and Influent Facilities 
Rehabilitation SC‐918  0.39  $56.20  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐687  Patapsco Chlorine Conversion SC‐857  0.28  $1.36  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐752  McComas Street PS/FM Upgrade  0.26  $1.63  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐755  Pump Station Force Main Improvements, various 
locations   0.25  $9.64  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐533  SCADA System Upgrades, Var. Pumping Stations  0.25  $0.40  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
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WWF  551‐585  Pat LOX Plant Upgrade SC‐868  0.23  $1.36  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐561  Back River Settling Tanks  0.23  $2.19  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐526  Back River Digester Renovation SC‐8526  0.19  $24.68  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐692  Patapsco Electrical System Upgrade  0.19  $21.86  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐692  Back River Electrical System Upgrade  0.18  $18.43  0  0  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  Back River Facilities Improvements  0.17  $3.38  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐685  Back River Scum & Grease System  0.16  $2.77  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  Annual Facilities Improvements  0.16  $4.50  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  NEW  Optimization of Inventory Control  0.16  $2.33  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐681  WW Facilities Security Improvements  0.16  $1.00  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  NEW  Redundancy Systems for Pump Stations/Force Mains  0.14  $3.26  0  0  0  0  0  0  0  0  0  0  2  2  2  2  2  2  2  0  0  0 
WWF  551‐533  Patapsco Facilities Improvements  0.13  $7.62  0  0  0  0  0  0  0  0  0  0  2  2  2  2  2  2  2  0  0  0 

WWF  NEW  Expansion of Co‐Gen Facility (4th Boiler Given Price 
Natural Gas)   0.11  $1.23  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  NEW  Representative Recurring Project: Patapsco Green 
Energy $15M  0.06  $27.27  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco Chemical 
Facilities Upgrade $10M  0.06  $19.57  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River Green 
Energy $15M  0.06  $42.61  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Hypochlorite Generation Facility $25M   0.05  $44.40  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River Sludge 
Storage Facility $25M  0.05  $71.01  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Hypochlorite Generation Facility $30M  0.05  $83.16  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco Pelletization 
Facility Upgrade $40M  0.04  $71.95  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco Secondary 
Treatment Upgrades $50M  0.04  $97.03  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco Sludge 
Digestion Facilities $50M  0.04  $80.22  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Pelletization Faciltiy Upgrade $60M  0.03  $170.09  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River Egg‐
Shaped Digester Additions $75M  0.03  $234.26  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River Secondary 
Treatment Upgrades $75M  0.03  $234.26  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Pumping Stations & 
Force Mains  0.02  $519.54  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWU  551‐627  Wet Weather Program Operation and Management  0.71  $8.70  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐410  Herring Run Interceptor improvements  0.59  $3.81  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
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WWU  551‐611  Low Level Sewershed Improvements  0.58  $83.21  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐616  Patapsco Sewershed Improvements  0.56  $20.78  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐622  Gwynns FallsSewershed Improvements  0.56  $77.07  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  NEW  Sanitary Sewer Interceptors, Siphon And Right of Way 
Cleaning  0.54  $27.50  1  1  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  551‐612  Outfall Sewershed Improvements  0.53  $109.07  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0 
WWU  551‐626  Jones Falls Sewershed Improvements  0.50  $114.23  0  0  0  0  0  0  0  0  0  0  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD 
WWU  551‐624  Herring Run Sewershed Improvements  0.47  $235.35  0  0  0  0  0  0  0  0  0  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0 
WWU  551‐609  SW Diversion Pressure Sewer Improvements  0.45  $13.48  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐620  High LevelSewershed Improvements  0.44  $82.82  0  0  0  0  0  0  0  0  0  0  0  CD  CD  CD  CD  CD  CD  CD  CD  CD 
WWU  551‐404  Improvements/Rehab of Existing Sanitary Sewer  0.43  $3.88  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐614  Dundalk Sewershed Improvements   0.42  $9.58  0  0  0  0  0  0  0  0  0  0  CD  CD  CD  CD  CD  CD  CD  CD  0  0 
WWU  551‐144  GIS Updates & Mapping Program   0.41  $6.28  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  NEW  Representative Recurring Project: Collection System  0.40  $517.08  0  0  0  0  0  0  1  1  1  1  1  1  1  1  1  1  1  1  1  1 
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SWF  525‐405 
ER4023 Biddison Run Environmental Restoration 
Project 2 (3030 ft length upstream of Moravia to Sipple 
Ave, 3,850 ft length ‐ Sipple Ave to Sinclare Lane)  

0.67  3.08  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Stream Restoration TBD  0.64  5.30  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Moores Run Environmental Restoration Projects  0.60  5.19  4  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Chinquapin Run Environmental Restoration Projects  0.60  3.45  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Stony Run Environmental Restoration Projects  0.54  4.00  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐405  ER4018 Powder Mill Run  0.53  1.50  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  NEW  Representative Recurring Project: Outfalls  0.50  637.30  0  0  0  0  0  0  4  4  4  4  4  4  4  4  4  4  4  4  4  4 

SWF  525‐NEW  ER4031 Franklin Town Blvd Culvert Stream Restoration 
(2400 ft including 452 ft tributary)  0.50  1.22  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐405  ER4028 Western Run Environmental Restoration 
Project 2 (Kelly Ave ‐ 1000 ft)  0.45  1.22  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Urban Watershed Retrofit Projects Back River WS  0.45  1.68  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Urban Watershed Retrofit Projects Direct Harbor WS  0.44  6.72  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Urban Watershed Retrofit Projects Gwynns Falls WS  0.44  3.36  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Urban Watershed Retrofit Projects Jones Falls WS  0.44  3.36  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Gwynns Falls WS  0.44  1.29  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Jones Falls WS  0.44  1.72  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  Facility Greening Projects Back River WS  0.44  1.72  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project 
Gwynns Falls WS (300 inlets)  0.44  0.44  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project 
Back River WS (300 inlets)  0.44  0.44  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project 
Jones Falls WS (300 inlets)  0.44  0.44  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  At‐inlet Debris Collection / Catch Basin Inserts Project 
Direct Harbor WS (600 inlets)  0.44  0.88  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  Facility Greening Projects Direct Harbor WS  0.44  3.44  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  In‐line Debris Collection System Projects Gwynns Falls  0.38  1.74  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  In‐line Debris Collection System Projects Direct Harbor 
WS  0.37  2.32  4  4  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWF  525‐NEW  In‐line Debris Collection System Projects Jones Falls  0.37  1.16  4  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐449  ER4016 Bush Street Debris Collector  0.36  3.05  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWF  525‐NEW  ER4034 Biddison Run Debris Collector Project 1  0.35  0.70  4  4  4  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  NEW  Harris Creek Storm Drainage  0.50  4.90  3  3  3  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐NEW  Patapsco Avenue Drainage Improvement  0.44  4.52  3  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  NEW  Representative Recurring Project: Conveyance  0.44  1,136.05  0  0  0  0  0  0  3  3  3  3  3  3  3  3  3  3  3  3  3  3 
SWU  520‐NEW  North Point Road Drainage Improvement  0.44  4.48  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
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SWU  520‐NEW  2300 Block Seamon Ave  0.44  0.30  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐400  Pulaski Highway Drain and Inlet Rehabilitation  0.44  0.43  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐102  Small Storm Drain and Inlet Repair  0.40  22.20  3  3  3  3  3  3  3  3  3  3  3  3  0  0  0  0  0  0  0  0 
SWU  520‐093  Race Street Box Culvert  0.39  3.50  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐708  Storm Water Pumping Station Improvements Highland 
Town  0.38  1.63  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐715  Northeast Baltimore Drainage Improvements  0.38  3.20  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
SWU  520‐451  Fairmount Storm Drain Improvements  0.35  1.85  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

SWU  520‐NEW  Public Storm Drain System Hydraulic Modeling and 
Asset Management  0.28  4.00  3  3  3  3  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐928  Urgent needs ‐ Water Facilities Engineering  0.55  0.75  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Water Recycling and Solids Handling ‐ Ashburton  0.53  9.55  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐715  UV disinfection ‐ Ashburton FW Reservoir  0.52  22.62  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐716  UV disinfection ‐ Druid Lake FW Reservoir   0.52  25.08  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Representative Recurring Project: Reservoirs & Tanks  0.52  138.54  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 
WF  NEW  Preventive Maintenace Program  0.50  3.00  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐573  Raw water Tunnel Inspections  0.50  0.50  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐709  Finished Water Improvements ‐ Montebello 2 FW 
Reservoir   0.47  8.69  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐713  Finished Water Improvements ‐ Towson FW Reservoir   0.47  3.47  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: Montebello 
Preliminary/Settling Upgrade $35M  0.47  101.40  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐709  Finished Water Improvements ‐ Guilford FW Reservoir   0.46  13.59  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: Ashburton 
Preliminary/Settling Upgrade $25M  0.45  124.92  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐300  Representative Recurring Project: Montebello 
Generator $15M  0.45  39.17  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Montebello Chemical 
Systems Upgrade $35M  0.43  99.15  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Montebello 1 
Membrane Filteration $60M  0.43  264.82  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  NEW  Representative Recurring Project: Ashburton Generator 
$10M  0.43  46.14  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐068  Pretty Boy Reservoir ‐ Roads & Culvert repair  0.42  6.74  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Liberty Reservoir  ‐ Roads & Culvert repair  0.42  3.32  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐501  Montebello Water Filtration Plant Laboratory Facilities  0.41  6.81  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐927  Ashburton Chemical Laboratory  0.41  2.38  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐068  Loch Raven ‐ Roads & Culvert repair  0.41  3.96  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐924  Pikesville Pump Station Rehabilitation  0.40  0.00  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐926  Towson Pump Station Rehabilitation  0.40  0.10  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐696  Chlorine Handling Safety Improvements WC‐1150  0.40  29.92  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐922  Vernon Pump Station Rehabilitation  0.40  11.13  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
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WF  557‐923  Cromwell Pump Station Rehabilitation  0.40  7.12  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐917  Guilford Pumping Station Rehabilitation WC 1120  0.40  7.04  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Representative Recurring Project: 
Inspection/Maintenance of PS’S  0.39  $593.96  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WF  557‐928  Ashburton Pump Station Rehabilitation  0.39  $18.13  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Staffing Needs  0.39  $0.50  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Representative Recurring Project: Pumping Stations  0.37  $277.09  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 
WF  557‐300  Urgent Needs Water Facilities ‐ Annual Improvements  0.37  $21.72  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐070  Watershed Bridge Repair  0.36  $26.43  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐920  Maint Bldg. Impr. At Loch Raven Dam  0.36  $7.08  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐158  Earthen Dam Improvement Program WC‐1127  0.35  $3.69  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Water Supply Capacity Analysis  0.34  $129.35  0  0  0  0  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  0 
WF  557‐730  Fullerton Water Filtration Plant WC 1169  0.33  $237.79  0  0  0  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  0 
WF  557‐727  Deer Creek Pumping Station Improvements  0.30  $6.54  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐312  Montebello WTP 1 & 2 Improvements  0.28  $81.68  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  0  0  0 
WF  NEW  Montebello Washwater Lake Dredging & Remediation  0.26  $13.10  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  NEW  Personnel training in Electrical and Instrumentation 
certification.  0.26  $0.30  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WF  557‐731  Montebello Water Recycle Program  0.21  $18.61  6  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0 
WF  557‐921  Maint Bldg. Impr. At Liberty Dam WC 1207  0.20  $13.74  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Hydropower Study  0.19  $12.10  6  6  6  6  6  6  6  6  0  0  0  0  0  0  0  0  0  0  0  0 
WF  NEW  Baltimore City Water Bottling ‐ Feasibility Study  0.12  $15.33  0  0  0  0  0  0  0  0  6  6  6  6  6  6  6  0  0  0  0  0 

WF  NEW  Representative Recurring Project: Ashburton Recycle 
Facilities $30M  0.04  $148.49  0  0  0  0  0  0  6  6  6  6  6  6  6  6  6  6  6  6  6  6 

WU  557‐101  Water Mains ‐ Installation  0.62  $10.11  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐687  Large Main Rehab & Replacement, PCCP  0.61  $0.15  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Water Main Rehabilitation and Replacement in 
Identified Areas  0.61  $22.91  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Large Main Rehab & Replacement, cast iron and steel  0.60  $21.28  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐100  Water Infrastructure Rehabilitation  0.57  $329.32  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐689  Urgent Needs Water Engineering Services  0.52  $4.72  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐031  Water Distribution System ‐ Improvements  0.47  $13.49  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Leak Detection & Rehab – Large mains  0.44  $1.50  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  SCADA Upgrades  0.43  $5.28  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Water modeling  0.42  $17.23  5  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  NEW  Large Valve Replacement  0.36  $2.94  5  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐002  Water Utility Billing System  0.36  $12.50  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐400  Valve and Hydrant Exercising ‐ Annual  0.33  $0.74  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐638  Water Audit  0.33  $9.55  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐133  Meter Replacement Program  0.32  $104.95  0  0  0  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WU  557‐099  GIS Support and Improvements  0.32  $6.37  5  5  5  5  5  5  5  5  5  5  5  5  5  0  0  0  0  0  0  0 
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WU  557‐130  Water System Cathodic Protection  0.30  $4.96  5  5  5  5  5  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WU  NEW  Representative Recurring Project: Pipelines/Distribution 
System  0.00  $2287.48  0  0  0  0  0  0  5  5  5  5  5  5  5  5  5  5  5  5  5  5 

WWF  551‐528  Patapsco ENR Denitrification and Nitrification  0.41  $11.67  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐689  Back River WWTP Primary and Influent Facilities 
Rehabilitation SC‐918  0.39  $56.20  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐557  Enhanced Nutrient Removal at Back River WWTP, SC‐
877, SC‐882  0.32  $61.99  0  0  2  2  2  2  2  2  2  2  2  2  2  0  0  0  0  0  0  0 

WWF  551‐687  Patapsco Chlorine Conversion SC‐857  0.28  $1.36  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐752  McComas Street PS/FM Upgrade  0.26  $1.63  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐755  Pump Station Force Main Improvements, various 
locations   0.25  $9.64  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐533  SCADA System Upgrades, Var. Pumping Stations  0.25  $0.40  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐585  Pat LOX Plant Upgrade SC‐868  0.23  $1.36  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐561  Back River Settling Tanks  0.23  $2.19  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐526  Back River Digester Renovation SC‐8526  0.19  $24.68  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐692  Patapsco Electrical System Upgrade  0.19  $21.86  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  NEW  Redundancy Systems for Pump Stations/Force Mains  0.19  $2.43  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐692  Back River Electrical System Upgrade  0.18  $18.43  0  0  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  Patapsco Facilities Improvements  0.17  $5.67  2  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  Back River Facilities Improvements  0.17  $3.38  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐685  Back River Scum & Grease System  0.16  $2.77  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐533  Annual Facilities Improvements  0.16  $4.50  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  NEW  Optimization of Inventory Control  0.16  $2.33  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  551‐681  WW Facilities Security Improvements  0.16  $1.00  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWF  NEW  Patapsco WWTP Chrome Contaminated Soil Removal  0.13  $108.62  0  0  0  0  0  0  0  0  0  2  2  2  2  2  2  2  2  0  0  0 

WWF  NEW  Expansion of Co‐Gen Facility (4th Boiler Given Price 
Natural Gas)   0.11  $1.23  2  2  2  2  2  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWF  551‐503: On Call  On‐Call Engineering Services  0.06  $13.93  0  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  0  0  0 

WWF  NEW  Representative Recurring Project: Patapsco Green 
Energy $15M  0.06  $21.81  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco Chemical 
Facilities Upgrade $10M  0.06  $15.66  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River Green 
Energy $15M  0.06  $34.09  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Hypochlorite Generation Facility $25M   0.05  $35.52  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River Sludge 
Storage Facility $25M  0.05  $56.81  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Hypochlorite Generation Facility $30M  0.05  $66.53  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco 
Pelletization Facility Upgrade $40M  0.04  $57.56  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 
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WWF  NEW  Representative Recurring Project: Patapsco Secondary 
Treatment Upgrades $50M  0.04  $77.62  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Patapsco Sludge 
Digestion Facilities $50M  0.04  $64.18  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River 
Pelletization Faciltiy Upgrade $60M  0.03  $136.08  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River Egg‐
Shaped Digester Additions $75M  0.03  $187.41  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Back River Secondary 
Treatment Upgrades $75M  0.03  $187.41  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWF  NEW  Representative Recurring Project: Pumping Stations & 
Force Mains  0.02  $415.63  0  0  0  0  0  0  2  2  2  2  2  2  2  2  2  2  2  2  2  2 

WWU  551‐627  Wet Weather Program Operation and Management  0.71  $8.70  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐626  Jones Falls Sewershed Improvements  0.67  $85.00  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0 
WWU  551‐620  High LevelSewershed Improvements  0.61  $59.83  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐410  Herring Run Interceptor improvements  0.59  $3.81  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐611  Low Level Sewershed Improvements  0.58  $83.21  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐614  Dundalk Sewershed Improvements   0.57  $7.13  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐616  Patapsco Sewershed Improvements  0.56  $20.78  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  NEW  Sanitary Sewer Interceptors, Siphon And Right of Way 
Cleaning  0.54  $27.50  1  1  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

WWU  551‐622  Gwynns FallsSewershed Improvements  0.54  $79.38  0  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐624  Herring Run Sewershed Improvements  0.50  $221.84  0  0  0  0  0  0  0  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0 
WWU  551‐612  Outfall Sewershed Improvements  0.47  $122.76  0  0  0  0  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  CD  0  0  0  0  0 
WWU  551‐609  SW Diversion Pressure Sewer Improvements  0.45  $13.48  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐404  Improvements/Rehab of Existing Sanitary Sewer  0.43  $3.88  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  551‐144  GIS Updates & Mapping Program   0.41  $6.28  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
WWU  NEW  Representative Recurring Project: Collection System  0.40  $413.66  0  0  0  0  0  0  1  1  1  1  1  1  1  1  1  1  1  1  1  1 
WWU  551‐569  Urgent Need Sanitary Design Services  0.38  $21.63  1  1  1  1  1  1  1  0  0  0  0  0  0  0  0  0  0  0  0  0 
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Appendix E, Benefits Quantification for the Status Quo 

Table E.1, Benefits Quantification for the Status Quo 
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SWU 520-102 Small Storm Drain and Inlet Repair 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 27.33 6.67 6.67 6.67 6.67 6.67 - - - - - - - - 68.00 

SWU 520-093 Race Street Box Culvert 34.27 5.27 5.27 5.27 5.27 5.27 - - - - - - - - - - - - - - - - - - - 60.60 

SWU 520-715 Northeast Baltimore Drainage Improvements - 3.00 3.00 24.87 5.27 5.27 5.27 5.27 5.27 - - - - - - - - - - - - - - - - 57.20 

SWU 520-400 Pulaski Highway Drain and Inlet Rehabilitation 3.33 3.33 27.70 7.77 7.77 7.77 7.77 7.77 - - - - - - - - - - - - - - - - - 73.20 

SWU 520-708 Storm Water Pumping Station Improvements 
Highland Town 41.35 4.75 4.75 4.75 4.75 4.75 - - - - - - - - - - - - - - - - - - - 65.10 

SWU 520-451 Fairmount Storm Drain Improvements 5.50 27.23 5.13 5.13 5.13 5.13 5.13 - - - - - - - - - - - - - - - - - - 58.40 

SWU 520-NEW Patapsco Avenue Drainage Improvement 2.50 2.50 2.50 2.50 20.13 7.63 7.63 7.63 7.63 7.63 - - - - - - - - - - - - - - - 68.30 

SWU 520-NEW Public Storm Drain System Hydraulic Modeling and 
Asset Management 2.50 2.50 2.50 23.82 4.72 4.72 4.72 4.72 4.72 - - - - - - - - - - - - - - - - 54.90 

SWU 520-NEW North Point Road Drainage Improvement 3.00 3.00 30.77 7.77 7.77 7.77 7.77 7.77 - - - - - - - - - - - - - - - - - 75.60 

SWU 520-NEW 2300 Block Seamon Ave 5.00 32.63 7.63 7.63 7.63 7.63 7.63 - - - - - - - - - - - - - - - - - - 75.80 

SWU NEW Harris Creek Storm Drainage - 1.43 1.43 1.43 1.43 1.43 1.43 35.76 8.33 8.33 8.33 8.33 8.33 - - - - - - - - - - - - 86.00 

SWF 525-405 ER4028 Western Run Environmental Restoration 
Project 2 (Kelly Ave - 1000 ft) 4.38 4.38 4.38 32.46 8.08 8.08 8.08 8.08 8.08 - - - - - - - - - - - - - - - - 86.00 

SWF 525-405 
ER4023 Biddison Run Environmental Restoration 
Project 2 (3030 ft length upstream of Moravia to 
Sipple Ave, 3,850 ft length - Sipple Ave to Sinclare 
Lane)  

4.75 4.75 4.75 40.33 15.58 15.58 15.58 15.58 15.58 - - - - - - - - - - - - - - - - 132.50 

SWF 525-405 ER4018 Powder Mill Run - 10.00 40.58 10.58 10.58 10.58 10.58 10.58 - - - - - - - - - - - - - - - - - 103.50 

SWF 525-449 ER4016 Bush Street Debris Collector 6.33 6.33 30.83 4.50 4.50 4.50 4.50 4.50 - - - - - - - - - - - - - - - - - 66.00 

SWF 525-NEW ER4031 Franklin Town Blvd Culvert Stream 
Restoration (2400 ft including 452 ft tributary) - - 8.75 38.33 9.58 9.58 9.58 9.58 9.58 - - - - - - - - - - - - - - - - 95.00 

SWF 525-NEW Chinquapin Run Environmental Restoration 
Projects 4.13 4.13 4.13 37.71 13.58 13.58 13.58 13.58 13.58 - - - - - - - - - - - - - - - - 118.00 

SWF 525-NEW Stony Run Environmental Restoration Projects 4.38 4.38 4.38 35.46 11.08 11.08 11.08 11.08 11.08 - - - - - - - - - - - - - - - - 104.00 

SWF 525-NEW Moores Run Environmental Restoration Projects 2.92 2.92 2.92 2.92 2.92 36.67 13.75 13.75 13.75 13.75 13.75 - - - - - - - - - - - - - - 120.00 

SWF 525-NEW Stream Restoration TBD 3.50 3.50 3.50 3.50 28.25 14.75 14.75 14.75 14.75 14.75 - - - - - - - - - - - - - - - 116.00 

SWF 525-NEW ER4034 Biddison Run Debris Collector Project 1 5.83 5.83 26.93 4.50 4.50 4.50 4.50 4.50 - - - - - - - - - - - - - - - - - 61.10 

SWF 525-NEW In-line Debris Collection System Projects Direct 
Harbor WS 2.92 2.92 2.92 2.92 2.92 24.43 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - 63.60 

SWF 525-NEW In-line Debris Collection System Projects Gwynns 
Falls - - 4.00 4.00 4.00 4.00 25.52 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - 66.10 

SWF 525-NEW In-line Debris Collection System Projects Jones 
Falls - - - 4.38 4.38 4.38 25.89 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - 63.60 

SWF 525-NEW Urban Watershed Retrofit Projects Direct Harbor 
WS 3.50 3.50 3.50 3.50 22.17 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - 79.50 
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SWF 525-NEW Urban Watershed Retrofit Projects Back River WS - - 5.83 5.83 24.50 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - 79.50 

SWF 525-NEW Urban Watershed Retrofit Projects Gwynns Falls 
WS - - 5.50 5.50 24.17 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - 78.50 

SWF 525-NEW Urban Watershed Retrofit Projects Jones Falls WS - - 4.13 4.13 4.13 32.79 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - 88.50 

SWF 525-NEW Facility Greening Projects Direct Harbor WS 4.13 4.13 4.13 32.38 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - 86.00 

SWF 525-NEW Facility Greening Projects Gwynns Falls WS - 4.38 4.38 4.38 22.63 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - 77.00 

SWF 525-NEW Facility Greening Projects Jones Falls WS - - 5.83 5.83 24.08 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - 77.00 

SWF 525-NEW Facility Greening Projects Back River WS - - - 5.83 5.83 34.08 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - 87.00 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Gwynns Falls WS (300 inlets) 8.75 32.77 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - - - 78.60 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Back River WS (300 inlets) 8.75 32.77 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - - - 78.60 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Jones Falls WS (300 inlets) 4.38 4.38 4.38 28.39 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - 78.60 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Direct Harbor WS (600 inlets) - 4.38 4.38 4.38 18.39 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - 68.60 

WU 557-002 Water Utility Billing System - 2.00 2.00 2.00 2.00 25.43 5.43 5.43 5.43 5.43 5.43 - - - - - - - - - - - - - - 60.60 

WU 557-031 Water Distribution System - Improvements 1.80 1.80 1.80 1.80 19.98 8.18 8.18 8.18 8.18 8.18 - - - - - - - - - - - - - - - 68.10 

WU 557-099 GIS Support and Improvements 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 14.54 4.67 4.67 4.67 4.67 4.67 - - - - - - - 47.10 

WU 557-100 Water Infrastructure Rehabilitation 1.50 1.50 1.50 1.50 22.60 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - 84.10 

WU 557-101 Water Mains - Installation 3.13 3.13 3.13 34.23 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - - 99.10 

WU 557-130 Water System Cathodic Protection 2.00 2.00 2.00 2.00 15.33 3.33 3.33 3.33 3.33 3.33 - - - - - - - - - - - - - - - 40.00 

WU 557-133 Meter Replacement Program 3.33 3.33 26.03 6.10 6.10 6.10 6.10 6.10 - - - - - - - - - - - - - - - - - 63.20 

WU 557-400 Valve and Hydrant Exercising - Annual 3.67 3.67 23.00 4.33 4.33 4.33 4.33 4.33 - - - - - - - - - - - - - - - - - 52.00 

WU 557-638 Water Audit 2.25 2.25 2.25 18.60 4.75 4.75 4.75 4.75 4.75 - - - - - - - - - - - - - - - - 49.10 

WU 557-689 Urgent Needs Water Engineering Services 1.67 1.67 1.67 1.67 1.67 29.88 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - 79.30 

WU NEW Water Main Rehabilitation and Replacement in 
Identified Areas 2.10 2.10 2.10 2.10 23.20 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - 87.10 

WU NEW Large Main Rehab & Replacement, cast iron and 
steel 3.50 3.50 34.05 10.55 10.55 10.55 10.55 10.55 - - - - - - - - - - - - - - - - - 93.80 

WU NEW Large Valve Replacement 1.67 1.67 1.67 1.67 1.67 22.60 4.33 4.33 4.33 4.33 4.33 - - - - - - - - - - - - - - 52.60 

WU NEW SCADA Upgrades 1.29 1.29 1.29 1.29 1.29 1.29 27.29 6.00 6.00 6.00 6.00 6.00 - - - - - - - - - - - - - 65.00 

WU NEW Water modeling 1.29 1.29 1.29 1.29 1.29 1.29 23.89 6.00 6.00 6.00 6.00 6.00 - - - - - - - - - - - - - 61.60 

WU NEW Leak Detection & Rehab – Large mains 1.57 1.57 1.57 1.57 1.57 1.57 23.39 7.22 7.22 7.22 7.22 7.22 - - - - - - - - - - - - - 68.90 

WU 557-687 Large Main Rehab & Replacement, PCCP 2.07 2.07 2.07 2.07 2.07 2.07 32.62 10.55 10.55 10.55 10.55 10.55 - - - - - - - - - - - - - 97.80 

WF 557-068 Loch Raven - Roads & Culvert repair 2.50 2.50 2.50 29.33 6.83 6.83 6.83 6.83 6.83 - - - - - - - - - - - - - - - - 71.00 



 

City of Baltimore Department of Public Works  E-3 
IPF Draft Summary Report Appendices 

Project 
Type 

CIP  
Number Project FY

13
 

FY
14

 

FY
15

 

FY
16

 

FY
17

 

FY
18

 

FY
19

 

FY
20

 

FY
21

 

FY
22

 

FY
23

 

FY
24

 

FY
25

 

FY
26

 

FY
27

 

FY
28

 

FY
29

 

FY
30

 

FY
31

 

FY
32

 

FY
33

 

FY
34

 

FY
35

 

FY
36

 

FY
37

 Total 
Benefits 

per 
Project 

WF 557-068 Pretty Boy Reservoir - Roads & Culvert repair 3.33 3.33 30.72 7.38 7.38 7.38 7.38 7.38 - - - - - - - - - - - - - - - - - 74.30 

WF 557-068 Liberty Reservoir  - Roads & Culvert repair 3.33 3.33 30.72 7.38 7.38 7.38 7.38 7.38 - - - - - - - - - - - - - - - - - 74.30 

WF 557-070 Watershed Bridge Repair 1.64 1.64 1.64 1.64 1.64 1.64 20.53 5.58 5.58 5.58 5.58 5.58 - - - - - - - - - - - - - 58.30 

WF 557-158 Earthen Dam Improvement Program WC-1127 2.50 2.50 2.50 2.50 23.50 5.00 5.00 5.00 5.00 5.00 - - - - - - - - - - - - - - - 58.50 

WF 557-300 Urgent Needs Water Facilities - Annual 
Improvements 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 26.04 5.17 5.17 5.17 5.17 5.17 - - - - - - - - - - - 62.10 

WF 557-312 Montebello WTP 1 & 2 Improvements 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 22.32 4.33 4.33 4.33 4.33 4.33 - - - - - - - 54.60 

WF 557-501 Montebello Water Filtration Plant Laboratory 
Facilities 2.50 2.50 2.50 2.50 17.27 8.47 8.47 8.47 8.47 8.47 - - - - - - - - - - - - - - - 69.60 

WF 557-696 Chlorine Handling Safety Improvements WC-1150 1.64 1.64 1.64 1.64 1.64 1.64 24.46 7.72 7.72 7.72 7.72 7.72 - - - - - - - - - - - - - 72.90 

WF 557-709 Finished Water Improvements - Montebello 2 FW 
Reservoir  2.70 2.70 2.70 2.70 24.22 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - 76.10 

WF 557-709 Finished Water Improvements - Guilford FW 
Reservoir  1.64 1.64 1.64 1.64 1.64 1.64 25.66 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - 76.60 

WF 557-713 Finished Water Improvements - Towson FW 
Reservoir  3.13 3.13 3.13 27.14 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - - 77.60 

WF 557-715 UV disinfection - Ashburton FW Reservoir 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 36.13 9.85 9.85 9.85 9.85 9.85 - - - - - - - - - - - 95.60 

WF 557-716 UV disinfection - Druid Lake FW Reservoir  1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 36.13 9.85 9.85 9.85 9.85 9.85 - - - - - - - - - - - 95.60 

WF 557-727 Deer Creek Pumping Station Improvements 3.38 3.38 3.38 24.21 5.83 5.83 5.83 5.83 5.83 - - - - - - - - - - - - - - - - 63.50 

WF 557-730 Fullerton Water Filtration Plant WC 1169 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.25 23.93 8.88 8.88 8.88 8.88 8.88 - - - - - - - - - - 79.60 

WF 557-731 Montebello Water Recycle Program 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 6.91 5.63 5.63 5.63 5.63 5.63 - - - - - - - - - - - 45.30 

WF 557-920 Maint Bldg. Impr. At Loch Raven Dam 2.50 2.50 2.50 2.50 19.82 4.02 4.02 4.02 4.02 4.02 - - - - - - - - - - - - - - - 49.90 

WF 557-921 Maint Bldg. Impr. At Liberty Dam WC 1207 1.79 1.79 1.79 1.79 1.79 1.79 12.89 3.60 3.60 3.60 3.60 3.60 - - - - - - - - - - - - - 41.60 

WF 557-917 Guilford Pumping Station Rehabilitation WC 1120 1.64 1.64 1.64 1.64 1.64 1.64 31.19 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - 73.80 

WF 557-922 Vernon Pump Station Rehabilitation 2.30 2.30 2.30 2.30 21.85 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - - 63.80 

WF 557-923 Cromwell Pump Station Rehabilitation 2.30 2.30 2.30 2.30 21.85 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - - 63.80 

WF 557-924 Pikesville Pump Station Rehabilitation 2.08 2.08 2.08 2.08 2.08 31.63 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - 74.80 

WF 557-926 Towson Pump Station Rehabilitation - 2.08 2.08 2.08 2.08 2.08 31.63 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - 74.80 

WF 557-928 Ashburton Pump Station Rehabilitation 1.64 1.64 1.64 1.64 1.64 1.64 31.19 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - 73.80 

WF 557-927 Ashburton Chemical Laboratory - - - - - - 2.50 2.50 2.50 2.50 22.27 8.47 8.47 8.47 8.47 8.47 - - - - - - - - - 74.60 

WF 557-928 Urgent needs - Water Facilities Engineering 4.17 4.17 38.38 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - - - 87.80 

WF 557-573 Raw water Tunnel Inspections - - 4.17 4.17 20.18 9.72 9.72 9.72 9.72 9.72 - - - - - - - - - - - - - - - 77.10 

WF NEW Water Recycling and Solids Handling - Ashburton - - - - 1.56 1.56 1.56 1.56 1.56 1.56 1.56 33.05 8.88 8.88 8.88 8.88 8.88 - - - - - - - - 88.40 

WF NEW Inspection/Maintenance of PS’S - - - - - - 1.64 1.64 1.64 1.64 1.64 1.64 21.16 8.22 8.22 8.22 8.22 8.22 - - - - - - - 72.10 
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WF NEW Personnel training in Electrical and Instrumentation 
certification. - 1.67 1.67 1.67 1.67 1.67 11.72 3.75 3.75 3.75 3.75 3.75 - - - - - - - - - - - - - 38.80 

WF NEW Staffing Needs - 1.67 1.67 1.67 1.67 1.67 19.30 6.33 6.33 6.33 6.33 6.33 - - - - - - - - - - - - - 59.30 

WF NEW Preventive Maintenace Program - 1.83 1.83 1.83 1.83 1.83 29.77 8.33 8.33 8.33 8.33 8.33 - - - - - - - - - - - - - 80.60 

WF NEW Montebello Washwater Lake Dredging & 
Remediation 3.13 3.13 3.13 16.09 4.17 4.17 4.17 4.17 4.17 - - - - - - - - - - - - - - - - 46.30 

WF NEW Hydropower Study - - - 1.56 1.56 1.56 1.56 1.56 1.56 1.56 5.95 4.38 4.38 4.38 4.38 4.38 - - - - - - - - - 38.80 

WF NEW Baltimore City Water Bottling - Feasibility Study - - - 1.79 1.79 1.79 1.79 1.79 1.79 6.75 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - 25.80 

WF NEW Water Supply Capacity Analysis - - - - 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 23.98 11.10 11.10 11.10 11.10 11.10 - - - - - - - 89.70 

WWU 551-144 GIS Updates & Mapping Program  3.83 3.83 25.60 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - - - - - 71.60 

WWU 551-404 Improvements/Rehab of Existing Sanitary Sewer 4.50 4.50 27.10 8.50 8.50 8.50 8.50 8.50 - - - - - - - - - - - - - - - - - 78.60 

WWU 551-410 Herring Run Interceptor improvements 6.25 34.93 12.08 12.08 12.08 12.08 12.08 - - - - - - - - - - - - - - - - - - 101.60 

WWU 551-569 Urgent Need Sanitary Design Services 1.79 1.79 1.79 1.79 1.79 1.79 23.55 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - 72.60 

WWU 551-609 SW Diversion Pressure Sewer Improvements 3.13 3.13 3.13 34.89 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - - - - 82.60 

WWU 551-611 Low Level Sewershed Improvements 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 38.38 10.50 10.50 10.50 10.50 10.50 - - - - - - - - - - - 101.10 

WWU 551-612 Outfall Sewershed Improvements 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 37.57 9.83 9.83 9.83 9.83 9.83 - - - - - - - - - 98.10 

WWU 551-614 Dundalk Sewershed Improvements  1.56 1.56 1.56 1.56 1.56 1.56 1.56 38.00 9.83 9.83 9.83 9.83 9.83 - - - - - - - - - - - - 98.10 

WWU 551-616 Patapsco Sewershed Improvements 1.56 1.56 1.56 1.56 1.56 1.56 1.56 38.00 9.83 9.83 9.83 9.83 9.83 - - - - - - - - - - - - 98.10 

WWU 551-620 High LevelSewershed Improvements 1.39 1.39 1.39 1.39 1.39 1.39 1.39 1.39 42.39 11.00 11.00 11.00 11.00 11.00 - - - - - - - - - - - 108.50 

WWU 551-622 Gwynns FallsSewershed Improvements 1.56 1.56 1.56 1.56 1.56 1.56 1.56 41.90 10.33 10.33 10.33 10.33 10.33 - - - - - - - - - - - - 104.50 

WWU 551-624 Herring Run Sewershed Improvements 1.39 1.39 1.39 1.39 1.39 1.39 1.39 1.39 43.06 11.67 11.67 11.67 11.67 11.67 - - - - - - - - - - - 112.50 

WWU 551-626 Jones Falls Sewershed Improvements 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 43.82 12.67 12.67 12.67 12.67 12.67 - - - - - - - - - - 117.50 

WWU 551-627 Wet Weather Program Operation and Management 3.13 3.13 3.13 45.63 12.50 12.50 12.50 12.50 12.50 - - - - - - - - - - - - - - - - 117.50 

WWU NEW Sanitary Sewer Interceptors, Siphon And Right of 
Way Cleaning 2.08 2.08 2.08 2.08 2.08 41.25 9.17 9.17 9.17 9.17 9.17 - - - - - - - - - - - - - - 97.50 

WWF 551-526 Back River Digester Renovation SC-8526 2.25 2.25 2.25 18.43 2.08 2.08 2.08 2.08 2.08 - - - - - - - - - - - - - - - - 35.60 

WWF 551-528 Patapsco ENR Denitrification and Nitrification 2.67 2.67 2.67 2.67 2.67 35.12 8.35 8.35 8.35 8.35 8.35 - - - - - - - - - - - - - - 90.20 

WWF 551-533 SCADA System Upgrades, Var. Pumping Stations - - - 3.33 3.33 27.35 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - 41.10 

WWF 551-533 Annual Facilities Improvements 2.50 2.50 2.50 12.22 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - 26.80 

WWF 551-533 Back River Facilities Improvements 2.00 2.00 2.00 2.00 7.13 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - - - 24.30 

WWF 551-533 Patapsco Facilities Improvements 1.43 1.43 1.43 1.43 1.43 1.43 14.86 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - 32.60 

WWF 551-557 Enhanced Nutrient Removal at Back River WWTP, 
SC-877, SC-882 1.82 1.82 1.82 1.82 1.82 1.82 1.82 1.82 1.82 1.82 28.60 6.68 6.68 6.68 6.68 6.68 - - - - - - - - - 80.20 
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WWF 551-561 Back River Settling Tanks 2.00 2.00 2.00 2.00 13.83 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - - - 31.00 

WWF 551-585 Pat LOX Plant Upgrade SC-868 2.50 2.50 2.50 26.92 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - 41.50 

WWF 551-681 WW Facilities Security Improvements - - 2.00 2.00 2.00 2.00 10.50 1.00 1.00 1.00 1.00 1.00 - - - - - - - - - - - - - 23.50 

WWF 551-685 Back River Scum & Grease System 4.17 4.17 11.08 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - - 26.50 

WWF 551-687 Patapsco Chlorine Conversion SC-857 5.00 30.50 2.50 2.50 2.50 2.50 2.50 - - - - - - - - - - - - - - - - - - 48.00 

WWF 551-689 Back River WWTP Primary and Influent Facilities 
Rehabilitation SC-918 2.25 2.25 2.25 37.67 5.42 5.42 5.42 5.42 5.42 - - - - - - - - - - - - - - - - 71.50 

WWF 551-692 Back River Electrical System Upgrade 2.25 2.25 2.25 15.22 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - - - 30.30 

WWF 551-692 Patapsco Electrical System Upgrade 2.00 2.00 2.00 2.00 9.97 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - - 26.30 

WWF 551-752 McComas Street PS/FM Upgrade 5.00 20.93 2.63 2.63 2.63 2.63 2.63 - - - - - - - - - - - - - - - - - - 39.10 

WWF 551-755 Pump Station Force Main Improvements, various 
locations  2.25 2.25 2.25 18.18 2.63 2.63 2.63 2.63 2.63 - - - - - - - - - - - - - - - - 38.10 

WWF 551-503: 
On Call On-Call Engineering Services 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 4.00 - - - - - - - - - - - - - - - 13.00 

WWF NEW Optimization of Inventory Control - - - - 1.67 1.67 1.67 1.67 1.67 8.08 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - 23.50 

WWF NEW Expansion of Co-Gen Facility (4th Boiler Given 
Price Natural Gas)  - - - 1.67 1.67 1.67 1.67 1.67 3.33 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - 20.00 

WWF NEW Redundancy Systems for Pump Stations/Force 
Mains - - - - 1.79 1.79 1.79 1.79 1.79 1.79 11.20 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - 29.00 

WWF NEW Patapsco WWTP Chrome Contaminated Soil 
Removal - - - - 1.13 1.13 1.13 1.13 1.13 1.13 1.13 7.76 3.33 3.33 3.33 3.33 3.33 - - - - - - - - 32.30 

SWU NEW Conveyance - - - - - - - - - - - - - - - - - - - 34.33 8.33 8.33 8.33 8.33 8.33 76.00 

SWF NEW Outfalls - - - - - - 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 33.55 10.42 10.42 10.42 10.42 10.42 92.60 

WU NEW Pipelines/Distribution System - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF NEW Montebello 1 Membrane Filteration $60M - - - - - - 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 31.27 7.92 7.92 7.92 7.92 7.92 75.50 

WF 557-300 Montebello Generator $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 30.39 6.75 6.75 6.75 6.75 6.75 72.50 

WF NEW Montebello Chemical Systems Upgrade $35M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 30.25 6.75 6.75 6.75 6.75 6.75 70.50 

WF NEW Montebello Preliminary/Settling Upgrade $35M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 29.02 8.92 8.92 8.92 8.92 8.92 80.10 

WF NEW Ashburton Recycle Facilities $30M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 - - - - - 7.00 

WF NEW Ashburton Generator $10M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 27.89 6.75 6.75 6.75 6.75 6.75 70.00 

WF NEW Ashburton Preliminary/Settling Upgrade $25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 26.59 8.92 8.92 8.92 8.92 8.92 78.60 

WF NEW Pumping Stations - - - - - - 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 30.09 6.55 6.55 6.55 6.55 6.55 69.80 

WF NEW Reservoirs & Tanks - - - - - - 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 35.53 9.85 9.85 9.85 9.85 9.85 93.60 

WWU NEW Collection System - - - - - - 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 27.53 7.22 7.22 7.22 7.22 7.22 66.40 

WWF NEW Patapsco Secondary Treatment Upgrades $50M - - - - - - 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 - - - - - 6.00 
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WWF NEW Patapsco Sludge Digestion Facilities $50M - - - - - - 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 - - - - - 6.00 

WWF NEW Patapsco Green Energy $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Patapsco Hypochlorite Generation Facility $25M  - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Patapsco Pelletization Facility Upgrade $40M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 - - - - - 7.00 

WWF NEW Patapsco Chemical Facilities Upgrade $10M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Back River Secondary Treatment Upgrades $75M - - - - - - 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 - - - - - 4.00 

WWF NEW Back River Egg-Shaped Digester Additions $75M - - - - - - 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 - - - - - 4.00 

WWF NEW Back River Sludge Storage Facility $25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Back River Pelletization Faciltiy Upgrade $60M - - - - - - 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 - - - - - 5.00 

WWF NEW Back River Hypochlorite Generation Facility $30M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Back River Green Energy $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Pumping Stations & Force Mains - - - - - - 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 - - - - - 3.00 

Total Benefits per Year 334 469 683 969 861 885 1,038 808 818 571 446 357 272 180 114 90 59 40 12 343 88 88 88 88 88 9,790 
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SWU 520-102 Small Storm Drain and Inlet Repair 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 27.33 6.67 6.67 6.67 6.67 6.67 - - - - - - - - 68.00 

SWU 520-093 Race Street Box Culvert 34.27 5.27 5.27 5.27 5.27 5.27 - - - - - - - - - - - - - - - - - - - 60.60 

SWU 520-715 Northeast Baltimore Drainage Improvements 3.00 3.00 24.87 5.27 5.27 5.27 5.27 5.27 - - - - - - - - - - - - - - - - - 57.20 

SWU 520-400 Pulaski Highway Drain and Inlet Rehabilitation 3.33 3.33 27.70 7.77 7.77 7.77 7.77 7.77 - - - - - - - - - - - - - - - - - 73.20 

SWU 520-708 Storm Water Pumping Station Improvements 
Highland Town 41.35 4.75 4.75 4.75 4.75 4.75 - - - - - - - - - - - - - - - - - - - 65.10 

SWU 520-451 Fairmount Storm Drain Improvements 5.50 27.23 5.13 5.13 5.13 5.13 5.13 - - - - - - - - - - - - - - - - - - 58.40 

SWU 520-NEW Patapsco Avenue Drainage Improvement 2.50 2.50 2.50 2.50 20.13 7.63 7.63 7.63 7.63 7.63 - - - - - - - - - - - - - - - 68.30 

SWU 520-NEW Public Storm Drain System Hydraulic Modeling and 
Asset Management 2.50 2.50 2.50 23.82 4.72 4.72 4.72 4.72 4.72 - - - - - - - - - - - - - - - - 54.90 

SWU 520-NEW North Point Road Drainage Improvement 3.00 3.00 30.77 7.77 7.77 7.77 7.77 7.77 - - - - - - - - - - - - - - - - - 75.60 

SWU 520-NEW 2300 Block Seamon Ave 5.00 32.63 7.63 7.63 7.63 7.63 7.63 - - - - - - - - - - - - - - - - - - 75.80 

SWU NEW Harris Creek Storm Drainage 1.43 1.43 1.43 1.43 1.43 1.43 35.76 8.33 8.33 8.33 8.33 8.33 - - - - - - - - - - - - - 86.00 

SWF 525-405 ER4028 Western Run Environmental Restoration 
Project 2 (Kelly Ave - 1000 ft) 4.38 4.38 4.38 32.46 8.08 8.08 8.08 8.08 8.08 - - - - - - - - - - - - - - - - 86.00 

SWF 525-405 
ER4023 Biddison Run Environmental Restoration 
Project 2 (3030 ft length upstream of Moravia to 
Sipple Ave, 3,850 ft length - Sipple Ave to Sinclare 
Lane)  

4.75 4.75 4.75 40.33 15.58 15.58 15.58 15.58 15.58 - - - - - - - - - - - - - - - - 132.50 

SWF 525-405 ER4018 Powder Mill Run 10.00 40.58 10.58 10.58 10.58 10.58 10.58 - - - - - - - - - - - - - - - - - - 103.50 

SWF 525-449 ER4016 Bush Street Debris Collector 6.33 6.33 30.83 4.50 4.50 4.50 4.50 4.50 - - - - - - - - - - - - - - - - - 66.00 

SWF 525-NEW ER4031 Franklin Town Blvd Culvert Stream 
Restoration (2400 ft including 452 ft tributary) 8.75 38.33 9.58 9.58 9.58 9.58 9.58 - - - - - - - - - - - - - - - - - - 95.00 

SWF 525-NEW Chinquapin Run Environmental Restoration 
Projects 4.13 4.13 4.13 37.71 13.58 13.58 13.58 13.58 13.58 - - - - - - - - - - - - - - - - 118.00 

SWF 525-NEW Stony Run Environmental Restoration Projects 4.38 4.38 4.38 35.46 11.08 11.08 11.08 11.08 11.08 - - - - - - - - - - - - - - - - 104.00 

SWF 525-NEW Moores Run Environmental Restoration Projects 2.92 2.92 2.92 2.92 2.92 36.67 13.75 13.75 13.75 13.75 13.75 - - - - - - - - - - - - - - 120.00 

SWF 525-NEW Stream Restoration TBD 3.50 3.50 3.50 3.50 28.25 14.75 14.75 14.75 14.75 14.75 - - - - - - - - - - - - - - - 116.00 

SWF 525-NEW ER4034 Biddison Run Debris Collector Project 1 5.83 5.83 26.93 4.50 4.50 4.50 4.50 4.50 - - - - - - - - - - - - - - - - - 61.10 

SWF 525-NEW In-line Debris Collection System Projects Direct 
Harbor WS 2.92 2.92 2.92 2.92 2.92 24.43 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - 63.60 

SWF 525-NEW In-line Debris Collection System Projects Gwynns 
Falls 4.00 4.00 4.00 4.00 15.52 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - - 56.10 

SWF 525-NEW In-line Debris Collection System Projects Jones 
Falls 4.38 4.38 4.38 25.89 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - - - 63.60 
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SWF 525-NEW Urban Watershed Retrofit Projects Direct Harbor 
WS 3.50 3.50 3.50 3.50 22.17 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - 79.50 

SWF 525-NEW Urban Watershed Retrofit Projects Back River WS 5.83 5.83 34.50 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - - - 89.50 

SWF 525-NEW Urban Watershed Retrofit Projects Gwynns Falls 
WS 5.50 5.50 34.17 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - - - 88.50 

SWF 525-NEW Urban Watershed Retrofit Projects Jones Falls WS 4.13 4.13 4.13 32.79 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - - 88.50 

SWF 525-NEW Facility Greening Projects Direct Harbor WS 4.13 4.13 4.13 32.38 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - 86.00 

SWF 525-NEW Facility Greening Projects Gwynns Falls WS 4.38 4.38 4.38 32.63 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - 87.00 

SWF 525-NEW Facility Greening Projects Jones Falls WS 5.83 5.83 34.08 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - - 87.00 

SWF 525-NEW Facility Greening Projects Back River WS 5.83 5.83 34.08 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - - 87.00 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Gwynns Falls WS (300 inlets) 8.75 32.77 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - - - 78.60 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Back River WS (300 inlets) 8.75 32.77 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - - - 78.60 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Jones Falls WS (300 inlets) 4.38 4.38 4.38 28.39 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - 78.60 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Direct Harbor WS (600 inlets) 4.38 4.38 4.38 28.39 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - 78.60 

WU 557-002 Water Utility Billing System 2.00 2.00 2.00 2.00 17.43 5.43 5.43 5.43 5.43 5.43 - - - - - - - - - - - - - - - 52.60 

WU 557-031 Water Distribution System - Improvements 1.80 1.80 1.80 1.80 19.98 8.18 8.18 8.18 8.18 8.18 - - - - - - - - - - - - - - - 68.10 

WU 557-099 GIS Support and Improvements 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 14.54 4.67 4.67 4.67 4.67 4.67 - - - - - - - 47.10 

WU 557-100 Water Infrastructure Rehabilitation 1.50 1.50 1.50 1.50 22.60 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - 84.10 

WU 557-101 Water Mains - Installation 3.13 3.13 3.13 34.23 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - - 99.10 

WU 557-130 Water System Cathodic Protection 2.00 2.00 2.00 2.00 15.33 3.33 3.33 3.33 3.33 3.33 - - - - - - - - - - - - - - - 40.00 

WU 557-133 Meter Replacement Program 3.33 3.33 26.03 6.10 6.10 6.10 6.10 6.10 - - - - - - - - - - - - - - - - - 63.20 

WU 557-400 Valve and Hydrant Exercising - Annual 3.67 3.67 23.00 4.33 4.33 4.33 4.33 4.33 - - - - - - - - - - - - - - - - - 52.00 

WU 557-638 Water Audit 2.25 2.25 2.25 18.60 4.75 4.75 4.75 4.75 4.75 - - - - - - - - - - - - - - - - 49.10 

WU 557-689 Urgent Needs Water Engineering Services 1.67 1.67 1.67 1.67 1.67 29.88 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - 79.30 

WU NEW Water Main Rehabilitation and Replacement in 
Identified Areas 2.10 2.10 2.10 2.10 23.20 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - 87.10 

WU NEW Large Main Rehab & Replacement, cast iron and 
steel 3.50 3.50 34.05 10.55 10.55 10.55 10.55 10.55 - - - - - - - - - - - - - - - - - 93.80 

WU NEW Large Valve Replacement 1.67 1.67 1.67 1.67 1.67 22.60 4.33 4.33 4.33 4.33 4.33 - - - - - - - - - - - - - - 52.60 

WU NEW SCADA Upgrades 1.29 1.29 1.29 1.29 1.29 1.29 27.29 6.00 6.00 6.00 6.00 6.00 - - - - - - - - - - - - - 65.00 

WU NEW Water modeling 1.29 1.29 1.29 1.29 1.29 1.29 23.89 6.00 6.00 6.00 6.00 6.00 - - - - - - - - - - - - - 61.60 

WU NEW Leak Detection & Rehab – Large mains 1.57 1.57 1.57 1.57 1.57 1.57 23.39 7.22 7.22 7.22 7.22 7.22 - - - - - - - - - - - - - 68.90 
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WU 557-687 Large Main Rehab & Replacement, PCCP 2.07 2.07 2.07 2.07 2.07 2.07 32.62 10.55 10.55 10.55 10.55 10.55 - - - - - - - - - - - - - 97.80 

WF 557-068 Loch Raven - Roads & Culvert repair 2.50 2.50 2.50 29.33 6.83 6.83 6.83 6.83 6.83 - - - - - - - - - - - - - - - - 71.00 

WF 557-068 Pretty Boy Reservoir - Roads & Culvert repair 3.33 3.33 30.72 7.38 7.38 7.38 7.38 7.38 - - - - - - - - - - - - - - - - - 74.30 

WF 557-068 Liberty Reservoir  - Roads & Culvert repair 3.33 3.33 30.72 7.38 7.38 7.38 7.38 7.38 - - - - - - - - - - - - - - - - - 74.30 

WF 557-070 Watershed Bridge Repair 1.64 1.64 1.64 1.64 1.64 1.64 20.53 5.58 5.58 5.58 5.58 5.58 - - - - - - - - - - - - - 58.30 

WF 557-158 Earthen Dam Improvement Program WC-1127 2.50 2.50 2.50 2.50 23.50 5.00 5.00 5.00 5.00 5.00 - - - - - - - - - - - - - - - 58.50 

WF 557-300 Urgent Needs Water Facilities - Annual 
Improvements 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 26.04 5.17 5.17 5.17 5.17 5.17 - - - - - - - - - - - 62.10 

WF 557-312 Montebello WTP 1 & 2 Improvements - - - - - - - 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 22.32 4.33 4.33 4.33 4.33 4.33 54.60 

WF 557-501 Montebello Water Filtration Plant Laboratory 
Facilities 2.50 2.50 2.50 2.50 17.27 8.47 8.47 8.47 8.47 8.47 - - - - - - - - - - - - - - - 69.60 

WF 557-696 Chlorine Handling Safety Improvements WC-1150 1.64 1.64 1.64 1.64 1.64 1.64 24.46 7.72 7.72 7.72 7.72 7.72 - - - - - - - - - - - - - 72.90 

WF 557-709 Finished Water Improvements - Montebello 2 FW 
Reservoir  2.70 2.70 2.70 2.70 24.22 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - 76.10 

WF 557-709 Finished Water Improvements - Guilford FW 
Reservoir  1.64 1.64 1.64 1.64 1.64 1.64 25.66 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - 76.60 

WF 557-713 Finished Water Improvements - Towson FW 
Reservoir  3.13 3.13 3.13 27.14 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - - 77.60 

WF 557-715 UV disinfection - Ashburton FW Reservoir 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 36.13 9.85 9.85 9.85 9.85 9.85 - - - - - - - - - - - 95.60 

WF 557-716 UV disinfection - Druid Lake FW Reservoir  1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 36.13 9.85 9.85 9.85 9.85 9.85 - - - - - - - - - - - 95.60 

WF 557-727 Deer Creek Pumping Station Improvements 3.38 3.38 3.38 24.21 5.83 5.83 5.83 5.83 5.83 - - - - - - - - - - - - - - - - 63.50 

WF 557-730 Fullerton Water Filtration Plant WC 1169 - - - - - - - - - 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.25 23.93 8.88 8.88 8.88 8.88 8.88 - 79.60 

WF 557-731 Montebello Water Recycle Program 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 6.91 5.63 5.63 5.63 5.63 5.63 - - - - - - - - - - - 45.30 

WF 557-920 Maint Bldg. Impr. At Loch Raven Dam 2.50 2.50 2.50 2.50 19.82 4.02 4.02 4.02 4.02 4.02 - - - - - - - - - - - - - - - 49.90 

WF 557-921 Maint Bldg. Impr. At Liberty Dam WC 1207 1.79 1.79 1.79 1.79 1.79 1.79 12.89 3.60 3.60 3.60 3.60 3.60 - - - - - - - - - - - - - 41.60 

WF 557-917 Guilford Pumping Station Rehabilitation WC 1120 1.64 1.64 1.64 1.64 1.64 1.64 31.19 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - 73.80 

WF 557-922 Vernon Pump Station Rehabilitation 2.30 2.30 2.30 2.30 21.85 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - - 63.80 

WF 557-923 Cromwell Pump Station Rehabilitation 2.30 2.30 2.30 2.30 21.85 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - - 63.80 

WF 557-924 Pikesville Pump Station Rehabilitation 2.08 2.08 2.08 2.08 2.08 31.63 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - 74.80 

WF 557-926 Towson Pump Station Rehabilitation 2.08 2.08 2.08 2.08 2.08 31.63 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - 74.80 

WF 557-928 Ashburton Pump Station Rehabilitation 1.64 1.64 1.64 1.64 1.64 1.64 31.19 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - 73.80 

WF 557-927 Ashburton Chemical Laboratory 2.50 2.50 2.50 2.50 17.27 8.47 8.47 8.47 8.47 8.47 - - - - - - - - - - - - - - - 69.60 

WF 557-928 Urgent needs - Water Facilities Engineering 4.17 4.17 38.38 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - - - 87.80 

WF 557-573 Raw water Tunnel Inspections 4.17 4.17 27.68 9.72 9.72 9.72 9.72 9.72 - - - - - - - - - - - - - - - - - 84.60 
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WF NEW Water Recycling and Solids Handling - Ashburton 1.56 1.56 1.56 1.56 1.56 1.56 1.56 33.05 8.88 8.88 8.88 8.88 8.88 - - - - - - - - - - - - 88.40 

WF NEW Inspection/Maintenance of PS’S - - - - - - 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 20.34 8.22 8.22 8.22 8.22 8.22 72.10 

WF NEW Personnel training in Electrical and Instrumentation 
certification. 1.67 1.67 1.67 1.67 1.67 11.72 3.75 3.75 3.75 3.75 3.75 - - - - - - - - - - - - - - 38.80 

WF NEW Staffing Needs 1.67 1.67 1.67 1.67 1.67 19.30 6.33 6.33 6.33 6.33 6.33 - - - - - - - - - - - - - - 59.30 

WF NEW Preventive Maintenace Program 1.83 1.83 1.83 1.83 1.83 29.77 8.33 8.33 8.33 8.33 8.33 - - - - - - - - - - - - - - 80.60 

WF NEW Montebello Washwater Lake Dredging & 
Remediation 3.13 3.13 3.13 16.09 4.17 4.17 4.17 4.17 4.17 - - - - - - - - - - - - - - - - 46.30 

WF NEW Hydropower Study 1.56 1.56 1.56 1.56 1.56 1.56 1.56 5.95 4.38 4.38 4.38 4.38 4.38 - - - - - - - - - - - - 38.80 

WF NEW Baltimore City Water Bottling - Feasibility Study 1.79 1.79 1.79 1.79 1.79 1.79 6.75 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - 25.80 

WF NEW Water Supply Capacity Analysis - - - - - - - - - - 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 23.98 11.10 11.10 11.10 11.10 11.10 - 89.70 

WWU 551-144 GIS Updates & Mapping Program  3.83 3.83 25.60 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - - - - - 71.60 

WWU 551-404 Improvements/Rehab of Existing Sanitary Sewer 4.50 4.50 27.10 8.50 8.50 8.50 8.50 8.50 - - - - - - - - - - - - - - - - - 78.60 

WWU 551-410 Herring Run Interceptor improvements 6.25 34.93 12.08 12.08 12.08 12.08 12.08 - - - - - - - - - - - - - - - - - - 101.60 

WWU 551-569 Urgent Need Sanitary Design Services 1.79 1.79 1.79 1.79 1.79 1.79 23.55 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - 72.60 

WWU 551-609 SW Diversion Pressure Sewer Improvements 3.13 3.13 3.13 34.89 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - - - - 82.60 

WWU 551-611 Low Level Sewershed Improvements 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 38.38 10.50 10.50 10.50 10.50 10.50 - - - - - - - - - - - 101.10 

WWU 551-612 Outfall Sewershed Improvements - - - - - - - 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 37.57 9.83 9.83 9.83 9.83 9.83 - - 98.10 

WWU 551-614 Dundalk Sewershed Improvements  1.56 1.56 1.56 1.56 1.56 1.56 1.56 38.00 9.83 9.83 9.83 9.83 9.83 - - - - - - - - - - - - 98.10 

WWU 551-616 Patapsco Sewershed Improvements 1.56 1.56 1.56 1.56 1.56 1.56 1.56 38.00 9.83 9.83 9.83 9.83 9.83 - - - - - - - - - - - - 98.10 

WWU 551-620 High LevelSewershed Improvements 1.39 1.39 1.39 1.39 1.39 1.39 1.39 1.39 42.39 11.00 11.00 11.00 11.00 11.00 - - - - - - - - - - - 108.50 

WWU 551-622 Gwynns FallsSewershed Improvements 1.56 1.56 1.56 1.56 1.56 1.56 1.56 41.90 10.33 10.33 10.33 10.33 10.33 - - - - - - - - - - - - 104.50 

WWU 551-624 Herring Run Sewershed Improvements - - - - - - - - 1.39 1.39 1.39 1.39 1.39 1.39 1.39 1.39 43.06 11.67 11.67 11.67 11.67 11.67 - - - 112.50 

WWU 551-626 Jones Falls Sewershed Improvements 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 43.82 12.67 12.67 12.67 12.67 12.67 - - - - - - - - - - 117.50 

WWU 551-627 Wet Weather Program Operation and Management 3.13 3.13 3.13 45.63 12.50 12.50 12.50 12.50 12.50 - - - - - - - - - - - - - - - - 117.50 

WWU NEW Sanitary Sewer Interceptors, Siphon And Right of 
Way Cleaning 2.08 2.08 2.08 2.08 2.08 41.25 9.17 9.17 9.17 9.17 9.17 - - - - - - - - - - - - - - 97.50 

WWF 551-526 Back River Digester Renovation SC-8526 2.25 2.25 2.25 18.43 2.08 2.08 2.08 2.08 2.08 - - - - - - - - - - - - - - - - 35.60 

WWF 551-528 Patapsco ENR Denitrification and Nitrification 2.67 2.67 2.67 2.67 2.67 35.12 8.35 8.35 8.35 8.35 8.35 - - - - - - - - - - - - - - 90.20 

WWF 551-533 SCADA System Upgrades, Var. Pumping Stations 3.33 3.33 27.35 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - - 41.10 

WWF 551-533 Annual Facilities Improvements 2.50 2.50 2.50 12.22 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - 26.80 

WWF 551-533 Back River Facilities Improvements 2.00 2.00 2.00 2.00 7.13 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - - - 24.30 
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WWF 551-533 Patapsco Facilities Improvements 1.43 1.43 1.43 1.43 1.43 1.43 14.86 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - 32.60 

WWF 551-557 Enhanced Nutrient Removal at Back River WWTP, 
SC-877, SC-882 1.82 1.82 1.82 1.82 1.82 1.82 1.82 1.82 1.82 1.82 28.60 6.68 6.68 6.68 6.68 6.68 - - - - - - - - - 80.20 

WWF 551-561 Back River Settling Tanks 2.00 2.00 2.00 2.00 13.83 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - - - 31.00 

WWF 551-585 Pat LOX Plant Upgrade SC-868 2.50 2.50 2.50 26.92 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - 41.50 

WWF 551-681 WW Facilities Security Improvements 2.00 2.00 2.00 2.00 3.00 1.00 1.00 1.00 1.00 1.00 - - - - - - - - - - - - - - - 16.00 

WWF 551-685 Back River Scum & Grease System 4.17 4.17 11.08 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - - 26.50 

WWF 551-687 Patapsco Chlorine Conversion SC-857 5.00 30.50 2.50 2.50 2.50 2.50 2.50 - - - - - - - - - - - - - - - - - - 48.00 

WWF 551-689 Back River WWTP Primary and Influent Facilities 
Rehabilitation SC-918 1.50 1.50 1.50 1.50 1.50 36.92 5.42 5.42 5.42 5.42 5.42 - - - - - - - - - - - - - - 71.50 

WWF 551-692 Back River Electrical System Upgrade 2.25 2.25 2.25 15.22 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - - - 30.30 

WWF 551-692 Patapsco Electrical System Upgrade 2.00 2.00 2.00 2.00 9.97 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - - 26.30 

WWF 551-752 McComas Street PS/FM Upgrade 5.00 20.93 2.63 2.63 2.63 2.63 2.63 - - - - - - - - - - - - - - - - - - 39.10 

WWF 551-755 Pump Station Force Main Improvements, various 
locations  2.25 2.25 2.25 18.18 2.63 2.63 2.63 2.63 2.63 - - - - - - - - - - - - - - - - 38.10 

WWF 551-503: 
On Call On-Call Engineering Services - - - - - - - 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 4.00 - - - - - - - - 13.00 

WWF NEW Optimization of Inventory Control 1.67 1.67 1.67 1.67 1.67 8.08 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - 23.50 

WWF NEW Expansion of Co-Gen Facility (4th Boiler Given 
Price Natural Gas)  1.67 1.67 1.67 1.67 1.67 3.33 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - 20.00 

WWF NEW Redundancy Systems for Pump Stations/Force 
Mains 1.79 1.79 1.79 1.79 1.79 1.79 11.20 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - 29.00 

WWF NEW Patapsco WWTP Chrome Contaminated Soil 
Removal - - - - - - - - - - - - 1.13 1.13 1.13 1.13 1.13 1.13 1.13 7.76 3.33 3.33 3.33 3.33 3.33 32.30 

SWU NEW Conveyance - - - - - - - - - - - - - - - - - - - 34.33 8.33 8.33 8.33 8.33 8.33 76.00 

SWF NEW Outfalls - - - - - - 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 33.55 10.42 10.42 10.42 10.42 10.42 92.60 

WU NEW Pipelines/Distribution System - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF NEW Montebello 1 Membrane Filteration $60M - - - - - - 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 31.27 7.92 7.92 7.92 7.92 7.92 75.50 

WF 557-300 Montebello Generator $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 30.39 6.75 6.75 6.75 6.75 6.75 72.50 

WF NEW Montebello Chemical Systems Upgrade $35M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 30.25 6.75 6.75 6.75 6.75 6.75 70.50 

WF NEW Montebello Preliminary/Settling Upgrade $35M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 29.02 8.92 8.92 8.92 8.92 8.92 80.10 

WF NEW Ashburton Recycle Facilities $30M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 - - - - - 7.00 

WF NEW Ashburton Generator $10M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 27.89 6.75 6.75 6.75 6.75 6.75 70.00 

WF NEW Ashburton Preliminary/Settling Upgrade $25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 26.59 8.92 8.92 8.92 8.92 8.92 78.60 

WF NEW Pumping Stations - - - - - - 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 30.09 6.55 6.55 6.55 6.55 6.55 69.80 

WF NEW Reservoirs & Tanks - - - - - - 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 35.53 9.85 9.85 9.85 9.85 9.85 93.60 
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WWU NEW Collection System - - - - - - 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 27.53 7.22 7.22 7.22 7.22 7.22 66.40 

WWF NEW Patapsco Secondary Treatment Upgrades $50M - - - - - - 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 - - - - - 6.00 

WWF NEW Patapsco Sludge Digestion Facilities $50M - - - - - - 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 - - - - - 6.00 

WWF NEW Patapsco Green Energy $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Patapsco Hypochlorite Generation Facility $25M  - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Patapsco Pelletization Facility Upgrade $40M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 - - - - - 7.00 

WWF NEW Patapsco Chemical Facilities Upgrade $10M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Back River Secondary Treatment Upgrades $75M - - - - - - 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 - - - - - 4.00 

WWF NEW Back River Egg-Shaped Digester Additions $75M - - - - - - 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 - - - - - 4.00 

WWF NEW Back River Sludge Storage Facility $25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Back River Pelletization Faciltiy Upgrade $60M - - - - - - 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 - - - - - 5.00 

WWF NEW Back River Hypochlorite Generation Facility $30M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Back River Green Energy $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Pumping Stations & Force Mains - - - - - - 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 - - - - - 3.00 

Total Benefits per Year 427 589 857 1,003 816 915 965 796 725 467 335 251 157 103 51 39 77 71 84 435 146 146 134 124 104 9,817 
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Appendix E, Benefits Quantification for the Status Quo 

Table E.3, Benefits Quantification for Scenario 1B 

Project 
Type 

CIP 
Number Project FY

13
 

FY
14

 

FY
15

 

FY
16

 

FY
17

 

FY
18

 

FY
19

 

FY
20

 

FY
21

 

FY
22

 

FY
23

 

FY
24

 

FY
25

 

FY
26

 

FY
27

 

FY
28

 

FY
29

 

FY
30

 

FY
31

 

FY
32

 

FY
33

 

FY
34

 

FY
35

 

FY
36

 

FY
37

 Total 
Benefits 

per 
Project 

SWU 520-102 Small Storm Drain and Inlet Repair - - - - - - - - - - - - - - - - - - - - - - - - - - 

SWU 520-093 Race Street Box Culvert 34.27 5.27 5.27 5.27 5.27 5.27 - - - - - - - - - - - - - - - - - - - 60.60 

SWU 520-715 Northeast Baltimore Drainage 
Improvements 3.00 3.00 24.87 5.27 5.27 5.27 5.27 5.27 - - - - - - - - - - - - - - - - - 57.20 

SWU 520-400 Pulaski Highway Drain and Inlet 
Rehabilitation 3.33 3.33 27.70 7.77 7.77 7.77 7.77 7.77 - - - - - - - - - - - - - - - - - 73.20 

SWU 520-708 Storm Water Pumping Station 
Improvements Highland Town 41.35 4.75 4.75 4.75 4.75 4.75 - - - - - - - - - - - - - - - - - - - 65.10 

SWU 520-451 Fairmount Storm Drain Improvements 5.50 27.23 5.13 5.13 5.13 5.13 5.13 - - - - - - - - - - - - - - - - - - 58.40 

SWU 520-
NEW Patapsco Avenue Drainage Improvement 2.50 2.50 2.50 2.50 20.13 7.63 7.63 7.63 7.63 7.63 - - - - - - - - - - - - - - - 68.30 

SWU 520-
NEW 

Public Storm Drain System Hydraulic 
Modeling and Asset Management 2.50 2.50 2.50 23.82 4.72 4.72 4.72 4.72 4.72 - - - - - - - - - - - - - - - - 54.90 

SWU 520-
NEW North Point Road Drainage Improvement 3.00 3.00 30.77 7.77 7.77 7.77 7.77 7.77 - - - - - - - - - - - - - - - - - 75.60 

SWU 520-
NEW 2300 Block Seamon Ave 5.00 32.63 7.63 7.63 7.63 7.63 7.63 - - - - - - - - - - - - - - - - - - 75.80 

SWU NEW Harris Creek Storm Drainage - - - - - - - - - - 1.43 1.43 1.43 1.43 1.43 1.43 35.76 8.33 8.33 8.33 8.33 8.33 - - - 86.00 

SWF 525-405 ER4028 Western Run Environmental 
Restoration Project 2 (Kelly Ave - 1000 ft) 4.38 4.38 4.38 32.46 8.08 8.08 8.08 8.08 8.08 - - - - - - - - - - - - - - - - 86.00 

SWF 525-405 
ER4023 Biddison Run Environmental 
Restoration Project 2 (3030 ft length 
upstream of Moravia to Sipple Ave, 3,850 
ft length - Sipple Ave to Sinclare Lane) 

4.75 4.75 4.75 40.33 15.58 15.58 15.58 15.58 15.58 - - - - - - - - - - - - - - - - 132.50 

SWF 525-405 ER4018 Powder Mill Run 10.00 40.58 10.58 10.58 10.58 10.58 10.58 - - - - - - - - - - - - - - - - - - 103.50 

SWF 525-449 ER4016 Bush Street Debris Collector 6.33 6.33 30.83 4.50 4.50 4.50 4.50 4.50 - - - - - - - - - - - - - - - - - 66.00 

SWF 525-
NEW 

ER4031 Franklin Town Blvd Culvert 
Stream Restoration (2400 ft including 452 
ft tributary) 

8.75 38.33 9.58 9.58 9.58 9.58 9.58 - - - - - - - - - - - - - - - - - - 95.00 

SWF 525-
NEW 

Chinquapin Run Environmental 
Restoration Projects 4.13 4.13 4.13 37.71 13.58 13.58 13.58 13.58 13.58 - - - - - - - - - - - - - - - - 118.00 

SWF 525-
NEW 

Stony Run Environmental Restoration 
Projects 4.38 4.38 4.38 35.46 11.08 11.08 11.08 11.08 11.08 - - - - - - - - - - - - - - - - 104.00 

SWF 525-
NEW 

Moores Run Environmental Restoration 
Projects 2.92 2.92 2.92 2.92 2.92 36.67 13.75 13.75 13.75 13.75 13.75 - - - - - - - - - - - - - - 120.00 

SWF 525-
NEW Stream Restoration TBD 3.50 3.50 3.50 3.50 28.25 14.75 14.75 14.75 14.75 14.75 - - - - - - - - - - - - - - - 116.00 

SWF 525-
NEW 

ER4034 Biddison Run Debris Collector 
Project 1 5.83 5.83 26.93 4.50 4.50 4.50 4.50 4.50 - - - - - - - - - - - - - - - - - 61.10 

SWF 525-
NEW 

In-line Debris Collection System Projects 
Direct Harbor WS 2.92 2.92 2.92 2.92 2.92 24.43 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - 63.60 

SWF 525-
NEW 

In-line Debris Collection System Projects 
Gwynns Falls 4.00 4.00 4.00 4.00 15.52 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - - 56.10 
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SWF 525-
NEW 

In-line Debris Collection System Projects 
Jones Falls 4.38 4.38 4.38 25.89 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - - - 63.60 

SWF 525-
NEW 

Urban Watershed Retrofit Projects Direct 
Harbor WS 3.50 3.50 3.50 3.50 22.17 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - 79.50 

SWF 525-
NEW 

Urban Watershed Retrofit Projects Back 
River WS 5.83 5.83 34.50 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - - - 89.50 

SWF 525-
NEW 

Urban Watershed Retrofit Projects 
Gwynns Falls WS 5.50 5.50 34.17 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - - - 88.50 

SWF 525-
NEW 

Urban Watershed Retrofit Projects Jones 
Falls WS 4.13 4.13 4.13 32.79 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - - 88.50 

SWF 525-
NEW 

Facility Greening Projects Direct Harbor 
WS 4.13 4.13 4.13 32.38 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - 86.00 

SWF 525-
NEW 

Facility Greening Projects Gwynns Falls 
WS 4.38 4.38 4.38 32.63 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - 87.00 

SWF 525-
NEW Facility Greening Projects Jones Falls WS 5.83 5.83 34.08 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - - 87.00 

SWF 525-
NEW Facility Greening Projects Back River WS 5.83 5.83 34.08 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - - 87.00 

SWF 525-
NEW 

At-inlet Debris Collection / Catch Basin 
Inserts Project Gwynns Falls WS (300 
inlets) 

8.75 32.77 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - - - 78.60 

SWF 525-
NEW 

At-inlet Debris Collection / Catch Basin 
Inserts Project Back River WS (300 inlets) 8.75 32.77 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - - - 78.60 

SWF 525-
NEW 

At-inlet Debris Collection / Catch Basin 
Inserts Project Jones Falls WS (300 inlets) 4.38 4.38 4.38 28.39 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - 78.60 

SWF 525-
NEW 

At-inlet Debris Collection / Catch Basin 
Inserts Project Direct Harbor WS (600 
inlets) 

4.38 4.38 4.38 28.39 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - 78.60 

WU 557-002 Water Utility Billing System 2.00 2.00 2.00 2.00 17.43 5.43 5.43 5.43 5.43 5.43 - - - - - - - - - - - - - - - 52.60 

WU 557-031 Water Distribution System - Improvements 1.80 1.80 1.80 1.80 19.98 8.18 8.18 8.18 8.18 8.18 - - - - - - - - - - - - - - - 68.10 

WU 557-099 GIS Support and Improvements - - - - - - - - - - - - - - - - - - - - - - - - - - 

WU 557-100 Water Infrastructure Rehabilitation 1.50 1.50 1.50 1.50 22.60 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - 84.10 

WU 557-101 Water Mains - Installation 3.13 3.13 3.13 34.23 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - - 99.10 

WU 557-130 Water System Cathodic Protection 2.00 2.00 2.00 2.00 15.33 3.33 3.33 3.33 3.33 3.33 - - - - - - - - - - - - - - - 40.00 

WU 557-133 Meter Replacement Program - 3.33 3.33 26.03 6.10 6.10 6.10 6.10 6.10 - - - - - - - - - - - - - - - - 63.20 

WU 557-400 Valve and Hydrant Exercising - Annual 3.67 3.67 23.00 4.33 4.33 4.33 4.33 4.33 - - - - - - - - - - - - - - - - - 52.00 

WU 557-638 Water Audit 2.25 2.25 2.25 18.60 4.75 4.75 4.75 4.75 4.75 - - - - - - - - - - - - - - - - 49.10 

WU 557-689 Urgent Needs Water Engineering Services 1.67 1.67 1.67 1.67 1.67 29.88 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - 79.30 

WU NEW Water Main Rehabilitation and 
Replacement in Identified Areas 2.10 2.10 2.10 2.10 23.20 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - 87.10 

WU NEW Large Main Rehab & Replacement, cast 
iron and steel 3.50 3.50 34.05 10.55 10.55 10.55 10.55 10.55 - - - - - - - - - - - - - - - - - 93.80 

WU NEW Large Valve Replacement 1.67 1.67 1.67 1.67 1.67 22.60 4.33 4.33 4.33 4.33 4.33 - - - - - - - - - - - - - - 52.60 



 

City of Baltimore Department of Public Works  E-15 
IPF Draft Summary Report Appendices 

Project 
Type 

CIP 
Number Project FY

13
 

FY
14

 

FY
15

 

FY
16

 

FY
17

 

FY
18

 

FY
19

 

FY
20

 

FY
21

 

FY
22

 

FY
23

 

FY
24

 

FY
25

 

FY
26

 

FY
27

 

FY
28

 

FY
29

 

FY
30

 

FY
31

 

FY
32

 

FY
33

 

FY
34

 

FY
35

 

FY
36

 

FY
37

 Total 
Benefits 

per 
Project 

WU NEW SCADA Upgrades - - - - - - - - - - 1.29 1.29 1.29 1.29 1.29 1.29 27.29 6.00 6.00 6.00 6.00 6.00 - - - 65.00 

WU NEW Water modeling - - - - - - - - - - - - - - - - - - - - - - - - - - 

WU NEW Leak Detection & Rehab – Large mains 1.57 1.57 1.57 1.57 1.57 1.57 23.39 7.22 7.22 7.22 7.22 7.22 - - - - - - - - - - - - - 68.90 

WU 557-687 Large Main Rehab & Replacement, PCCP 2.07 2.07 2.07 2.07 2.07 2.07 32.62 10.55 10.55 10.55 10.55 10.55 - - - - - - - - - - - - - 97.80 

WF 557-068 Loch Raven - Roads & Culvert repair 2.50 2.50 2.50 29.33 6.83 6.83 6.83 6.83 6.83 - - - - - - - - - - - - - - - - 71.00 

WF 557-068 Pretty Boy Reservoir - Roads & Culvert 
repair 3.33 3.33 30.72 7.38 7.38 7.38 7.38 7.38 - - - - - - - - - - - - - - - - - 74.30 

WF 557-068 Liberty Reservoir  - Roads & Culvert repair 3.33 3.33 30.72 7.38 7.38 7.38 7.38 7.38 - - - - - - - - - - - - - - - - - 74.30 

WF 557-070 Watershed Bridge Repair - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF 557-158 Earthen Dam Improvement Program WC-
1127 2.50 2.50 2.50 2.50 23.50 5.00 5.00 5.00 5.00 5.00 - - - - - - - - - - - - - - - 58.50 

WF 557-300 Urgent Needs Water Facilities - Annual 
Improvements - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF 557-312 Montebello WTP 1 & 2 Improvements - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF 557-501 Montebello Water Filtration Plant 
Laboratory Facilities 2.50 2.50 2.50 2.50 17.27 8.47 8.47 8.47 8.47 8.47 - - - - - - - - - - - - - - - 69.60 

WF 557-696 Chlorine Handling Safety Improvements 
WC-1150 - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF 557-709 Finished Water Improvements - 
Montebello 2 FW Reservoir 2.70 2.70 2.70 2.70 24.22 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - 76.10 

WF 557-709 Finished Water Improvements - Guilford 
FW Reservoir - - - - - - - - - - - - - 1.64 1.64 1.64 1.64 1.64 1.64 25.66 8.22 8.22 8.22 8.22 8.22 76.60 

WF 557-713 Finished Water Improvements - Towson 
FW Reservoir 3.13 3.13 3.13 27.14 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - - 77.60 

WF 557-715 UV disinfection - Ashburton FW Reservoir - - - - - - - - - - - 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 36.13 9.85 9.85 9.85 9.85 9.85 95.60 

WF 557-716 UV disinfection - Druid Lake FW Reservoir - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF 557-727 Deer Creek Pumping Station 
Improvements 3.38 3.38 3.38 24.21 5.83 5.83 5.83 5.83 5.83 - - - - - - - - - - - - - - - - 63.50 

WF 557-730 Fullerton Water Filtration Plant WC 1169 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.25 23.93 8.88 8.88 8.88 8.88 8.88 - - - - - - - - - - 79.60 

WF 557-731 Montebello Water Recycle Program - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF 557-920 Maint Bldg. Impr. At Loch Raven Dam 2.50 2.50 2.50 2.50 19.82 4.02 4.02 4.02 4.02 4.02 - - - - - - - - - - - - - - - 49.90 

WF 557-921 Maint Bldg. Impr. At Liberty Dam WC 1207 - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF 557-917 Guilford Pumping Station Rehabilitation 
WC 1120 - - - - - - - - - - 1.64 1.64 1.64 1.64 1.64 1.64 31.19 6.55 6.55 6.55 6.55 6.55 - - - 73.80 

WF 557-922 Vernon Pump Station Rehabilitation 2.30 2.30 2.30 2.30 21.85 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - - 63.80 

WF 557-923 Cromwell Pump Station Rehabilitation 2.30 2.30 2.30 2.30 21.85 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - - 63.80 

WF 557-924 Pikesville Pump Station Rehabilitation 2.08 2.08 2.08 2.08 2.08 31.63 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - 74.80 

WF 557-926 Towson Pump Station Rehabilitation 2.08 2.08 2.08 2.08 2.08 31.63 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - 74.80 
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WF 557-928 Ashburton Pump Station Rehabilitation - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF 557-927 Ashburton Chemical Laboratory 2.50 2.50 2.50 2.50 17.27 8.47 8.47 8.47 8.47 8.47 - - - - - - - - - - - - - - - 69.60 

WF 557-928 Urgent needs - Water Facilities 
Engineering 4.17 4.17 38.38 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - - - 87.80 

WF 557-573 Raw water Tunnel Inspections 4.17 4.17 27.68 9.72 9.72 9.72 9.72 9.72 - - - - - - - - - - - - - - - - - 84.60 

WF NEW Water Recycling and Solids Handling - 
Ashburton - - - - - - - - - - 1.56 1.56 1.56 1.56 1.56 1.56 1.56 33.05 8.88 8.88 8.88 8.88 8.88 - - 88.40 

WF NEW Inspection/Maintenance of PS’S - - - - - - 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 20.34 8.22 8.22 8.22 8.22 8.22 72.10 

WF NEW Personnel training in Electrical and 
Instrumentation certification. 1.67 1.67 1.67 1.67 1.67 11.72 3.75 3.75 3.75 3.75 3.75 - - - - - - - - - - - - - - 38.80 

WF NEW Staffing Needs 1.67 1.67 1.67 1.67 1.67 19.30 6.33 6.33 6.33 6.33 6.33 - - - - - - - - - - - - - - 59.30 

WF NEW Preventive Maintenace Program 1.83 1.83 1.83 1.83 1.83 29.77 8.33 8.33 8.33 8.33 8.33 - - - - - - - - - - - - - - 80.60 

WF NEW Montebello Washwater Lake Dredging & 
Remediation - - 3.13 3.13 3.13 16.09 4.17 4.17 4.17 4.17 4.17 - - - - - - - - - - - - - - 46.30 

WF NEW Hydropower Study - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF NEW Baltimore City Water Bottling - Feasibility 
Study - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF NEW Water Supply Capacity Analysis - - - - - - - - - - - - - - - - - - - - - - - - - - 

WWU 551-144 GIS Updates & Mapping Program 3.83 3.83 25.60 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - - - - - 71.60 

WWU 551-404 Improvements/Rehab of Existing Sanitary 
Sewer 4.50 4.50 27.10 8.50 8.50 8.50 8.50 8.50 - - - - - - - - - - - - - - - - - 78.60 

WWU 551-410 Herring Run Interceptor improvements 6.25 34.93 12.08 12.08 12.08 12.08 12.08 - - - - - - - - - - - - - - - - - - 101.60 

WWU 551-569 Urgent Need Sanitary Design Services - - - - - - - - - - - - - - - - - - - - - - - - - - 

WWU 551-609 SW Diversion Pressure Sewer 
Improvements 3.13 3.13 3.13 34.89 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - - - - 82.60 

WWU 551-611 Low Level Sewershed Improvements 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 38.38 10.50 10.50 10.50 10.50 10.50 - - - - - - - - - - - 101.10 

WWU 551-612 Outfall Sewershed Improvements 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 37.57 9.83 9.83 9.83 9.83 9.83 - - - - - - - - - 98.10 

WWU 551-614 Dundalk Sewershed Improvements - - - - - - - - - - 1.56 1.56 1.56 1.56 1.56 1.56 1.56 38.00 9.83 9.83 9.83 9.83 9.83 - - 98.10 

WWU 551-616 Patapsco Sewershed Improvements 1.56 1.56 1.56 1.56 1.56 1.56 1.56 38.00 9.83 9.83 9.83 9.83 9.83 - - - - - - - - - - - - 98.10 

WWU 551-620 High LevelSewershed Improvements - - - - - - - - - - - 1.39 1.39 1.39 1.39 1.39 1.39 1.39 1.39 42.39 11.00 11.00 11.00 11.00 11.00 108.50 

WWU 551-622 Gwynns FallsSewershed Improvements 1.56 1.56 1.56 1.56 1.56 1.56 1.56 41.90 10.33 10.33 10.33 10.33 10.33 - - - - - - - - - - - - 104.50 

WWU 551-624 Herring Run Sewershed Improvements - - - - - - - - - 1.39 1.39 1.39 1.39 1.39 1.39 1.39 1.39 43.06 11.67 11.67 11.67 11.67 11.67 - - 112.50 

WWU 551-626 Jones Falls Sewershed Improvements - - - - - - - - - - 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 43.82 12.67 12.67 12.67 12.67 12.67 117.50 

WWU 551-627 Wet Weather Program Operation and 
Management 3.13 3.13 3.13 45.63 12.50 12.50 12.50 12.50 12.50 - - - - - - - - - - - - - - - - 117.50 

WWU NEW Sanitary Sewer Interceptors, Siphon And 
Right of Way Cleaning 2.08 2.08 2.08 2.08 2.08 41.25 9.17 9.17 9.17 9.17 9.17 - - - - - - - - - - - - - - 97.50 
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WWF 551-526 Back River Digester Renovation SC-8526 2.25 2.25 2.25 18.43 2.08 2.08 2.08 2.08 2.08 - - - - - - - - - - - - - - - - 35.60 

WWF 551-528 Patapsco ENR Denitrification and 
Nitrification 2.67 2.67 2.67 2.67 2.67 35.12 8.35 8.35 8.35 8.35 8.35 - - - - - - - - - - - - - - 90.20 

WWF 551-533 SCADA System Upgrades, Var. Pumping 
Stations 3.33 3.33 27.35 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - - 41.10 

WWF 551-533 Annual Facilities Improvements 2.50 2.50 2.50 12.22 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - 26.80 

WWF 551-533 Back River Facilities Improvements 2.00 2.00 2.00 2.00 7.13 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - - - 24.30 

WWF 551-533 Patapsco Facilities Improvements - - - - - - - - - - 1.43 1.43 1.43 1.43 1.43 1.43 14.86 1.83 1.83 1.83 1.83 1.83 - - - 32.60 

WWF 551-557 Enhanced Nutrient Removal at Back River 
WWTP, SC-877, SC-882 - - - - - - - - - - - - - - - - - - - - - - - - - - 

WWF 551-561 Back River Settling Tanks 2.00 2.00 2.00 2.00 13.83 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - - - 31.00 

WWF 551-585 Pat LOX Plant Upgrade SC-868 2.50 2.50 2.50 26.92 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - 41.50 

WWF 551-681 WW Facilities Security Improvements 2.00 2.00 2.00 2.00 3.00 1.00 1.00 1.00 1.00 1.00 - - - - - - - - - - - - - - - 16.00 

WWF 551-685 Back River Scum & Grease System 4.17 4.17 11.08 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - - 26.50 

WWF 551-687 Patapsco Chlorine Conversion SC-857 5.00 30.50 2.50 2.50 2.50 2.50 2.50 - - - - - - - - - - - - - - - - - - 48.00 

WWF 551-689 Back River WWTP Primary and Influent 
Facilities Rehabilitation SC-918 1.50 1.50 1.50 1.50 1.50 36.92 5.42 5.42 5.42 5.42 5.42 - - - - - - - - - - - - - - 71.50 

WWF 551-692 Back River Electrical System Upgrade - - 2.25 2.25 2.25 15.22 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - 30.30 

WWF 551-692 Patapsco Electrical System Upgrade 2.00 2.00 2.00 2.00 9.97 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - - 26.30 

WWF 551-752 McComas Street PS/FM Upgrade 5.00 20.93 2.63 2.63 2.63 2.63 2.63 - - - - - - - - - - - - - - - - - - 39.10 

WWF 551-755 Pump Station Force Main Improvements, 
various locations 2.25 2.25 2.25 18.18 2.63 2.63 2.63 2.63 2.63 - - - - - - - - - - - - - - - - 38.10 

WWF 
551-

503: On 
Call 

On-Call Engineering Services - - - - - - - - - - - - - - - - - - - - - - - - - - 

WWF NEW Optimization of Inventory Control 1.67 1.67 1.67 1.67 1.67 8.08 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - 23.50 

WWF NEW Expansion of Co-Gen Facility (4th Boiler 
Given Price Natural Gas) 1.67 1.67 1.67 1.67 1.67 3.33 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - 20.00 

WWF NEW Redundancy Systems for Pump 
Stations/Force Mains - - - - - - - - - - 1.79 1.79 1.79 1.79 1.79 1.79 11.20 1.42 1.42 1.42 1.42 1.42 - - - 29.00 

WWF NEW Patapsco WWTP Chrome Contaminated 
Soil Removal - - - - - - - - - - - - - - - - - - - - - - - - - - 

SWU NEW Conveyance - - - - - - - - - - - - - - - - - - - 34.33 8.33 8.33 8.33 8.33 8.33 76.00 

SWF NEW Outfalls - - - - - - 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 33.55 10.42 10.42 10.42 10.42 10.42 92.60 

WU NEW Pipelines/Distribution System - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF NEW Montebello 1 Membrane Filteration $60M - - - - - - 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 31.27 7.92 7.92 7.92 7.92 7.92 75.50 

WF 557-300 Montebello Generator $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 30.39 6.75 6.75 6.75 6.75 6.75 72.50 

WF NEW Montebello Chemical Systems Upgrade 
$35M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 30.25 6.75 6.75 6.75 6.75 6.75 70.50 
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WF NEW Montebello Preliminary/Settling Upgrade 
$35M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 29.02 8.92 8.92 8.92 8.92 8.92 80.10 

WF NEW Ashburton Recycle Facilities $30M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 - - - - - 7.00 

WF NEW Ashburton Generator $10M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 27.89 6.75 6.75 6.75 6.75 6.75 70.00 

WF NEW Ashburton Preliminary/Settling Upgrade 
$25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 26.59 8.92 8.92 8.92 8.92 8.92 78.60 

WF NEW Pumping Stations - - - - - - 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 30.09 6.55 6.55 6.55 6.55 6.55 69.80 

WF NEW Reservoirs & Tanks - - - - - - 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 35.53 9.85 9.85 9.85 9.85 9.85 93.60 

WWU NEW Collection System - - - - - - 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 27.53 7.22 7.22 7.22 7.22 7.22 66.40 

WWF NEW Patapsco Secondary Treatment Upgrades 
$50M - - - - - - 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 - - - - - 6.00 

WWF NEW Patapsco Sludge Digestion Facilities $50M - - - - - - 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 - - - - - 6.00 

WWF NEW Patapsco Green Energy $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Patapsco Hypochlorite Generation Facility 
$25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Patapsco Pelletization Facility Upgrade 
$40M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 - - - - - 7.00 

WWF NEW Patapsco Chemical Facilities Upgrade 
$10M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Back River Secondary Treatment 
Upgrades $75M - - - - - - 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 - - - - - 4.00 

WWF NEW Back River Egg-Shaped Digester Additions 
$75M - - - - - - 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 - - - - - 4.00 

WWF NEW Back River Sludge Storage Facility $25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Back River Pelletization Faciltiy Upgrade 
$60M - - - - - - 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 - - - - - 5.00 

WWF NEW Back River Hypochlorite Generation 
Facility $30M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Back River Green Energy $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Pumping Stations & Force Mains - - - - - - 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 - - - - - 3.00 

Total Benefits per Year 384 549 800 963 782 907 662 636 483 311 215 96 78 59 49 40 143 156 73 566 193 193 169 138 138 8,784 
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SWU 520-102 Small Storm Drain and Inlet Repair 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 27.33 6.67 6.67 6.67 6.67 6.67 - - - - - - - - 68.00 

SWU 520-093 Race Street Box Culvert 34.27 5.27 5.27 5.27 5.27 5.27 - - - - - - - - - - - - - - - - - - - 60.60 

SWU 520-715 Northeast Baltimore Drainage Improvements 3.00 3.00 24.87 5.27 5.27 5.27 5.27 5.27 - - - - - - - - - - - - - - - - - 57.20 

SWU 520-400 Pulaski Highway Drain and Inlet Rehabilitation 3.33 3.33 27.70 7.77 7.77 7.77 7.77 7.77 - - - - - - - - - - - - - - - - - 73.20 

SWU 520-708 Storm Water Pumping Station Improvements 
Highland Town 41.35 4.75 4.75 4.75 4.75 4.75 - - - - - - - - - - - - - - - - - - - 65.10 

SWU 520-451 Fairmount Storm Drain Improvements 5.50 27.23 5.13 5.13 5.13 5.13 5.13 - - - - - - - - - - - - - - - - - - 58.40 

SWU 520-NEW Patapsco Avenue Drainage Improvement 2.50 2.50 2.50 2.50 20.13 7.63 7.63 7.63 7.63 7.63 - - - - - - - - - - - - - - - 68.30 

SWU 520-NEW Public Storm Drain System Hydraulic Modeling 
and Asset Management 2.50 2.50 2.50 23.82 4.72 4.72 4.72 4.72 4.72 - - - - - - - - - - - - - - - - 54.90 

SWU 520-NEW North Point Road Drainage Improvement 3.00 3.00 30.77 7.77 7.77 7.77 7.77 7.77 - - - - - - - - - - - - - - - - - 75.60 

SWU 520-NEW 2300 Block Seamon Ave 5.00 32.63 7.63 7.63 7.63 7.63 7.63 - - - - - - - - - - - - - - - - - - 75.80 

SWU NEW Harris Creek Storm Drainage 1.43 1.43 1.43 1.43 1.43 1.43 35.76 8.33 8.33 8.33 8.33 8.33 - - - - - - - - - - - - - 86.00 

SWF 525-405 ER4028 Western Run Environmental Restoration 
Project 2 (Kelly Ave - 1000 ft) 4.38 4.38 4.38 32.46 8.08 8.08 8.08 8.08 8.08 - - - - - - - - - - - - - - - - 86.00 

SWF 525-405 
ER4023 Biddison Run Environmental Restoration 
Project 2 (3030 ft length upstream of Moravia to 
Sipple Ave, 3,850 ft length - Sipple Ave to 
Sinclare Lane) 

4.75 4.75 4.75 40.33 15.58 15.58 15.58 15.58 15.58 - - - - - - - - - - - - - - - - 132.50 

SWF 525-405 ER4018 Powder Mill Run 10.00 40.58 10.58 10.58 10.58 10.58 10.58 - - - - - - - - - - - - - - - - - - 103.50 

SWF 525-449 ER4016 Bush Street Debris Collector 6.33 6.33 30.83 4.50 4.50 4.50 4.50 4.50 - - - - - - - - - - - - - - - - - 66.00 

SWF 525-NEW ER4031 Franklin Town Blvd Culvert Stream 
Restoration (2400 ft including 452 ft tributary) 8.75 38.33 9.58 9.58 9.58 9.58 9.58 - - - - - - - - - - - - - - - - - - 95.00 

SWF 525-NEW Chinquapin Run Environmental Restoration 
Projects 4.13 4.13 4.13 37.71 13.58 13.58 13.58 13.58 13.58 - - - - - - - - - - - - - - - - 118.00 

SWF 525-NEW Stony Run Environmental Restoration Projects 4.38 4.38 4.38 35.46 11.08 11.08 11.08 11.08 11.08 - - - - - - - - - - - - - - - - 104.00 

SWF 525-NEW Moores Run Environmental Restoration Projects 2.92 2.92 2.92 2.92 2.92 36.67 13.75 13.75 13.75 13.75 13.75 - - - - - - - - - - - - - - 120.00 

SWF 525-NEW Stream Restoration TBD 3.50 3.50 3.50 3.50 28.25 14.75 14.75 14.75 14.75 14.75 - - - - - - - - - - - - - - - 116.00 

SWF 525-NEW ER4034 Biddison Run Debris Collector Project 1 5.83 5.83 26.93 4.50 4.50 4.50 4.50 4.50 - - - - - - - - - - - - - - - - - 61.10 

SWF 525-NEW In-line Debris Collection System Projects Direct 
Harbor WS 2.92 2.92 2.92 2.92 2.92 24.43 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - 63.60 

SWF 525-NEW In-line Debris Collection System Projects Gwynns 
Falls 4.00 4.00 4.00 4.00 15.52 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - - 56.10 

SWF 525-NEW In-line Debris Collection System Projects Jones 
Falls 4.38 4.38 4.38 25.89 4.92 4.92 4.92 4.92 4.92 - - - - - - - - - - - - - - - - 63.60 
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SWF 525-NEW Urban Watershed Retrofit Projects Direct Harbor 
WS 3.50 3.50 3.50 3.50 22.17 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - 79.50 

SWF 525-NEW Urban Watershed Retrofit Projects Back River 
WS 5.83 5.83 34.50 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - - - 89.50 

SWF 525-NEW Urban Watershed Retrofit Projects Gwynns Falls 
WS 5.50 5.50 34.17 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - - - 88.50 

SWF 525-NEW Urban Watershed Retrofit Projects Jones Falls 
WS 4.13 4.13 4.13 32.79 8.67 8.67 8.67 8.67 8.67 - - - - - - - - - - - - - - - - 88.50 

SWF 525-NEW Facility Greening Projects Direct Harbor WS 4.13 4.13 4.13 32.38 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - 86.00 

SWF 525-NEW Facility Greening Projects Gwynns Falls WS 4.38 4.38 4.38 32.63 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - 87.00 

SWF 525-NEW Facility Greening Projects Jones Falls WS 5.83 5.83 34.08 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - - 87.00 

SWF 525-NEW Facility Greening Projects Back River WS 5.83 5.83 34.08 8.25 8.25 8.25 8.25 8.25 - - - - - - - - - - - - - - - - - 87.00 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Gwynns Falls WS (300 inlets) 8.75 32.77 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - - - 78.60 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Back River WS (300 inlets) 8.75 32.77 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - - - 78.60 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Jones Falls WS (300 inlets) 4.38 4.38 4.38 28.39 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - 78.60 

SWF 525-NEW At-inlet Debris Collection / Catch Basin Inserts 
Project Direct Harbor WS (600 inlets) 4.38 4.38 4.38 28.39 7.42 7.42 7.42 7.42 7.42 - - - - - - - - - - - - - - - - 78.60 

WU 557-002 Water Utility Billing System 2.00 2.00 2.00 2.00 17.43 5.43 5.43 5.43 5.43 5.43 - - - - - - - - - - - - - - - 52.60 

WU 557-031 Water Distribution System - Improvements 1.80 1.80 1.80 1.80 19.98 8.18 8.18 8.18 8.18 8.18 - - - - - - - - - - - - - - - 68.10 

WU 557-099 GIS Support and Improvements 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 14.54 4.67 4.67 4.67 4.67 4.67 - - - - - - - 47.10 

WU 557-100 Water Infrastructure Rehabilitation 1.50 1.50 1.50 1.50 22.60 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - 84.10 

WU 557-101 Water Mains - Installation 3.13 3.13 3.13 34.23 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - - 99.10 

WU 557-130 Water System Cathodic Protection 2.00 2.00 2.00 2.00 15.33 3.33 3.33 3.33 3.33 3.33 - - - - - - - - - - - - - - - 40.00 

WU 557-133 Meter Replacement Program - - - 3.33 3.33 26.03 6.10 6.10 6.10 6.10 6.10 - - - - - - - - - - - - - - 63.20 

WU 557-400 Valve and Hydrant Exercising - Annual 3.67 3.67 23.00 4.33 4.33 4.33 4.33 4.33 - - - - - - - - - - - - - - - - - 52.00 

WU 557-638 Water Audit 2.25 2.25 2.25 18.60 4.75 4.75 4.75 4.75 4.75 - - - - - - - - - - - - - - - - 49.10 

WU 557-689 Urgent Needs Water Engineering Services 1.67 1.67 1.67 1.67 1.67 29.88 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - 79.30 

WU NEW Water Main Rehabilitation and Replacement in 
Identified Areas 2.10 2.10 2.10 2.10 23.20 11.10 11.10 11.10 11.10 11.10 - - - - - - - - - - - - - - - 87.10 

WU NEW Large Main Rehab & Replacement, cast iron and 
steel 3.50 3.50 34.05 10.55 10.55 10.55 10.55 10.55 - - - - - - - - - - - - - - - - - 93.80 

WU NEW Large Valve Replacement 1.67 1.67 1.67 1.67 1.67 22.60 4.33 4.33 4.33 4.33 4.33 - - - - - - - - - - - - - - 52.60 

WU NEW SCADA Upgrades 1.29 1.29 1.29 1.29 1.29 1.29 27.29 6.00 6.00 6.00 6.00 6.00 - - - - - - - - - - - - - 65.00 

WU NEW Water modeling 1.29 1.29 1.29 1.29 1.29 1.29 23.89 6.00 6.00 6.00 6.00 6.00 - - - - - - - - - - - - - 61.60 

WU NEW Leak Detection & Rehab – Large mains 1.57 1.57 1.57 1.57 1.57 1.57 23.39 7.22 7.22 7.22 7.22 7.22 - - - - - - - - - - - - - 68.90 
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WU 557-687 Large Main Rehab & Replacement, PCCP 2.07 2.07 2.07 2.07 2.07 2.07 32.62 10.55 10.55 10.55 10.55 10.55 - - - - - - - - - - - - - 97.80 

WF 557-068 Loch Raven - Roads & Culvert repair 2.50 2.50 2.50 29.33 6.83 6.83 6.83 6.83 6.83 - - - - - - - - - - - - - - - - 71.00 

WF 557-068 Pretty Boy Reservoir - Roads & Culvert repair 3.33 3.33 30.72 7.38 7.38 7.38 7.38 7.38 - - - - - - - - - - - - - - - - - 74.30 

WF 557-068 Liberty Reservoir  - Roads & Culvert repair 3.33 3.33 30.72 7.38 7.38 7.38 7.38 7.38 - - - - - - - - - - - - - - - - - 74.30 

WF 557-070 Watershed Bridge Repair 1.64 1.64 1.64 1.64 1.64 1.64 20.53 5.58 5.58 5.58 5.58 5.58 - - - - - - - - - - - - - 58.30 

WF 557-158 Earthen Dam Improvement Program WC-1127 2.50 2.50 2.50 2.50 23.50 5.00 5.00 5.00 5.00 5.00 - - - - - - - - - - - - - - - 58.50 

WF 557-300 Urgent Needs Water Facilities - Annual 
Improvements 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 26.04 5.17 5.17 5.17 5.17 5.17 - - - - - - - - - - - 62.10 

WF 557-312 Montebello WTP 1 & 2 Improvements - - - - 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 22.32 4.33 4.33 4.33 4.33 4.33 - - - 54.60 

WF 557-501 Montebello Water Filtration Plant Laboratory 
Facilities 2.50 2.50 2.50 2.50 17.27 8.47 8.47 8.47 8.47 8.47 - - - - - - - - - - - - - - - 69.60 

WF 557-696 Chlorine Handling Safety Improvements WC-
1150 1.64 1.64 1.64 1.64 1.64 1.64 24.46 7.72 7.72 7.72 7.72 7.72 - - - - - - - - - - - - - 72.90 

WF 557-709 Finished Water Improvements - Montebello 2 FW 
Reservoir 2.70 2.70 2.70 2.70 24.22 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - 76.10 

WF 557-709 Finished Water Improvements - Guilford FW 
Reservoir 1.64 1.64 1.64 1.64 1.64 1.64 25.66 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - 76.60 

WF 557-713 Finished Water Improvements - Towson FW 
Reservoir 3.13 3.13 3.13 27.14 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - - 77.60 

WF 557-715 UV disinfection - Ashburton FW Reservoir 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 36.13 9.85 9.85 9.85 9.85 9.85 - - - - - - - - - - - 95.60 

WF 557-716 UV disinfection - Druid Lake FW Reservoir 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 36.13 9.85 9.85 9.85 9.85 9.85 - - - - - - - - - - - 95.60 

WF 557-727 Deer Creek Pumping Station Improvements 3.38 3.38 3.38 24.21 5.83 5.83 5.83 5.83 5.83 - - - - - - - - - - - - - - - - 63.50 

WF 557-730 Fullerton Water Filtration Plant WC 1169 - - - - - - - - - 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.25 23.93 8.88 8.88 8.88 8.88 8.88 - 79.60 

WF 557-731 Montebello Water Recycle Program 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 6.91 5.63 5.63 5.63 5.63 5.63 - - - - - - - - - - - 45.30 

WF 557-920 Maint Bldg. Impr. At Loch Raven Dam 2.50 2.50 2.50 2.50 19.82 4.02 4.02 4.02 4.02 4.02 - - - - - - - - - - - - - - - 49.90 

WF 557-921 Maint Bldg. Impr. At Liberty Dam WC 1207 1.79 1.79 1.79 1.79 1.79 1.79 12.89 3.60 3.60 3.60 3.60 3.60 - - - - - - - - - - - - - 41.60 

WF 557-917 Guilford Pumping Station Rehabilitation WC 1120 1.64 1.64 1.64 1.64 1.64 1.64 31.19 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - 73.80 

WF 557-922 Vernon Pump Station Rehabilitation 2.30 2.30 2.30 2.30 21.85 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - - 63.80 

WF 557-923 Cromwell Pump Station Rehabilitation 2.30 2.30 2.30 2.30 21.85 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - - 63.80 

WF 557-924 Pikesville Pump Station Rehabilitation 2.08 2.08 2.08 2.08 2.08 31.63 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - 74.80 

WF 557-926 Towson Pump Station Rehabilitation 2.08 2.08 2.08 2.08 2.08 31.63 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - - 74.80 

WF 557-928 Ashburton Pump Station Rehabilitation 1.64 1.64 1.64 1.64 1.64 1.64 31.19 6.55 6.55 6.55 6.55 6.55 - - - - - - - - - - - - - 73.80 

WF 557-927 Ashburton Chemical Laboratory 2.50 2.50 2.50 2.50 17.27 8.47 8.47 8.47 8.47 8.47 - - - - - - - - - - - - - - - 69.60 

WF 557-928 Urgent needs - Water Facilities Engineering 4.17 4.17 38.38 8.22 8.22 8.22 8.22 8.22 - - - - - - - - - - - - - - - - - 87.80 

WF 557-573 Raw water Tunnel Inspections 4.17 4.17 27.68 9.72 9.72 9.72 9.72 9.72 - - - - - - - - - - - - - - - - - 84.60 
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WF NEW Water Recycling and Solids Handling - Ashburton 1.56 1.56 1.56 1.56 1.56 1.56 1.56 33.05 8.88 8.88 8.88 8.88 8.88 - - - - - - - - - - - - 88.40 

WF NEW Inspection/Maintenance of PS’S - - - - - - 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 20.34 8.22 8.22 8.22 8.22 8.22 72.10 

WF NEW Personnel training in Electrical and 
Instrumentation certification. 1.67 1.67 1.67 1.67 1.67 11.72 3.75 3.75 3.75 3.75 3.75 - - - - - - - - - - - - - - 38.80 

WF NEW Staffing Needs 1.67 1.67 1.67 1.67 1.67 19.30 6.33 6.33 6.33 6.33 6.33 - - - - - - - - - - - - - - 59.30 

WF NEW Preventive Maintenace Program 1.83 1.83 1.83 1.83 1.83 29.77 8.33 8.33 8.33 8.33 8.33 - - - - - - - - - - - - - - 80.60 

WF NEW Montebello Washwater Lake Dredging & 
Remediation 3.13 3.13 3.13 16.09 4.17 4.17 4.17 4.17 4.17 - - - - - - - - - - - - - - - - 46.30 

WF NEW Hydropower Study 1.56 1.56 1.56 1.56 1.56 1.56 1.56 5.95 4.38 4.38 4.38 4.38 4.38 - - - - - - - - - - - - 38.80 

WF NEW Baltimore City Water Bottling - Feasibility Study - - - - - - - - 1.79 1.79 1.79 1.79 1.79 1.79 6.75 1.67 1.67 1.67 1.67 1.67 - - - - - 25.80 

WF NEW Water Supply Capacity Analysis - - - - - - - - - - 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 23.98 11.10 11.10 11.10 11.10 11.10 - 89.70 

WWU 551-144 GIS Updates & Mapping Program 3.83 3.83 25.60 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - - - - - 71.60 

WWU 551-404 Improvements/Rehab of Existing Sanitary Sewer 4.50 4.50 27.10 8.50 8.50 8.50 8.50 8.50 - - - - - - - - - - - - - - - - - 78.60 

WWU 551-410 Herring Run Interceptor improvements 6.25 34.93 12.08 12.08 12.08 12.08 12.08 - - - - - - - - - - - - - - - - - - 101.60 

WWU 551-569 Urgent Need Sanitary Design Services 1.79 1.79 1.79 1.79 1.79 1.79 23.55 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - 72.60 

WWU 551-609 SW Diversion Pressure Sewer Improvements 3.13 3.13 3.13 34.89 7.67 7.67 7.67 7.67 7.67 - - - - - - - - - - - - - - - - 82.60 

WWU 551-611 Low Level Sewershed Improvements 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1.28 38.38 10.50 10.50 10.50 10.50 10.50 - - - - - - - - - - - 101.10 

WWU 551-612 Outfall Sewershed Improvements - - - - 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 1.14 37.57 9.83 9.83 9.83 9.83 9.83 - - - - - 98.10 

WWU 551-614 Dundalk Sewershed Improvements 1.56 1.56 1.56 1.56 1.56 1.56 1.56 38.00 9.83 9.83 9.83 9.83 9.83 - - - - - - - - - - - - 98.10 

WWU 551-616 Patapsco Sewershed Improvements 1.56 1.56 1.56 1.56 1.56 1.56 1.56 38.00 9.83 9.83 9.83 9.83 9.83 - - - - - - - - - - - - 98.10 

WWU 551-620 High LevelSewershed Improvements 1.39 1.39 1.39 1.39 1.39 1.39 1.39 1.39 42.39 11.00 11.00 11.00 11.00 11.00 - - - - - - - - - - - 108.50 

WWU 551-622 Gwynns FallsSewershed Improvements - 1.56 1.56 1.56 1.56 1.56 1.56 1.56 41.90 10.33 10.33 10.33 10.33 10.33 - - - - - - - - - - - 104.50 

WWU 551-624 Herring Run Sewershed Improvements - - - - - - - 1.39 1.39 1.39 1.39 1.39 1.39 1.39 1.39 43.06 11.67 11.67 11.67 11.67 11.67 - - - - 112.50 

WWU 551-626 Jones Falls Sewershed Improvements 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 43.82 12.67 12.67 12.67 12.67 12.67 - - - - - - - - - - 117.50 

WWU 551-627 Wet Weather Program Operation and 
Management 3.13 3.13 3.13 45.63 12.50 12.50 12.50 12.50 12.50 - - - - - - - - - - - - - - - - 117.50 

WWU NEW Sanitary Sewer Interceptors, Siphon And Right of 
Way Cleaning 2.08 2.08 2.08 2.08 2.08 41.25 9.17 9.17 9.17 9.17 9.17 - - - - - - - - - - - - - - 97.50 

WWF 551-526 Back River Digester Renovation SC-8526 2.25 2.25 2.25 18.43 2.08 2.08 2.08 2.08 2.08 - - - - - - - - - - - - - - - - 35.60 

WWF 551-528 Patapsco ENR Denitrification and Nitrification 2.67 2.67 2.67 2.67 2.67 35.12 8.35 8.35 8.35 8.35 8.35 - - - - - - - - - - - - - - 90.20 

WWF 551-533 SCADA System Upgrades, Var. Pumping 
Stations 3.33 3.33 27.35 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - - 41.10 

WWF 551-533 Annual Facilities Improvements 2.50 2.50 2.50 12.22 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - 26.80 

WWF 551-533 Back River Facilities Improvements 2.00 2.00 2.00 2.00 7.13 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - - - 24.30 
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WWF 551-533 Patapsco Facilities Improvements 1.43 1.43 1.43 1.43 1.43 1.43 14.86 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - 32.60 

WWF 551-557 Enhanced Nutrient Removal at Back River 
WWTP, SC-877, SC-882 - - 1.82 1.82 1.82 1.82 1.82 1.82 1.82 1.82 1.82 1.82 28.60 6.68 6.68 6.68 6.68 6.68 - - - - - - - 80.20 

WWF 551-561 Back River Settling Tanks 2.00 2.00 2.00 2.00 13.83 1.83 1.83 1.83 1.83 1.83 - - - - - - - - - - - - - - - 31.00 

WWF 551-585 Pat LOX Plant Upgrade SC-868 2.50 2.50 2.50 26.92 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - 41.50 

WWF 551-681 WW Facilities Security Improvements 2.00 2.00 2.00 2.00 3.00 1.00 1.00 1.00 1.00 1.00 - - - - - - - - - - - - - - - 16.00 

WWF 551-685 Back River Scum & Grease System 4.17 4.17 11.08 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - - - - 26.50 

WWF 551-687 Patapsco Chlorine Conversion SC-857 5.00 30.50 2.50 2.50 2.50 2.50 2.50 - - - - - - - - - - - - - - - - - - 48.00 

WWF 551-689 Back River WWTP Primary and Influent Facilities 
Rehabilitation SC-918 1.50 1.50 1.50 1.50 1.50 36.92 5.42 5.42 5.42 5.42 5.42 - - - - - - - - - - - - - - 71.50 

WWF 551-692 Back River Electrical System Upgrade - - 2.25 2.25 2.25 15.22 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - 30.30 

WWF 551-692 Patapsco Electrical System Upgrade 2.00 2.00 2.00 2.00 9.97 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - - 26.30 

WWF 551-752 McComas Street PS/FM Upgrade 5.00 20.93 2.63 2.63 2.63 2.63 2.63 - - - - - - - - - - - - - - - - - - 39.10 

WWF 551-755 Pump Station Force Main Improvements, various 
locations 2.25 2.25 2.25 18.18 2.63 2.63 2.63 2.63 2.63 - - - - - - - - - - - - - - - - 38.10 

WWF 551-503: 
On Call On-Call Engineering Services - - - - - - - 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 4.00 - - - - - - - - 13.00 

WWF NEW Optimization of Inventory Control 1.67 1.67 1.67 1.67 1.67 8.08 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - - 23.50 

WWF NEW Expansion of Co-Gen Facility (4th Boiler Given 
Price Natural Gas) 1.67 1.67 1.67 1.67 1.67 3.33 1.67 1.67 1.67 1.67 1.67 - - - - - - - - - - - - - - 20.00 

WWF NEW Redundancy Systems for Pump Stations/Force 
Mains 1.79 1.79 1.79 1.79 1.79 1.79 11.20 1.42 1.42 1.42 1.42 1.42 - - - - - - - - - - - - - 29.00 

WWF NEW Patapsco WWTP Chrome Contaminated Soil 
Removal - - - - - - - - - 1.13 1.13 1.13 1.13 1.13 1.13 1.13 7.76 3.33 3.33 3.33 3.33 3.33 - - - 32.30 

SWU NEW Conveyance - - - - - - - - - - - - - - - - - - - 34.33 8.33 8.33 8.33 8.33 8.33 76.00 

SWF NEW Outfalls - - - - - - 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 33.55 10.42 10.42 10.42 10.42 10.42 92.60 

WU NEW Pipelines/Distribution System - - - - - - - - - - - - - - - - - - - - - - - - - - 

WF NEW Montebello 1 Membrane Filteration $60M - - - - - - 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 31.27 7.92 7.92 7.92 7.92 7.92 75.50 

WF 557-300 Montebello Generator $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 30.39 6.75 6.75 6.75 6.75 6.75 72.50 

WF NEW Montebello Chemical Systems Upgrade $35M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 30.25 6.75 6.75 6.75 6.75 6.75 70.50 

WF NEW Montebello Preliminary/Settling Upgrade $35M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 29.02 8.92 8.92 8.92 8.92 8.92 80.10 

WF NEW Ashburton Recycle Facilities $30M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 - - - - - 7.00 

WF NEW Ashburton Generator $10M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 27.89 6.75 6.75 6.75 6.75 6.75 70.00 

WF NEW Ashburton Preliminary/Settling Upgrade $25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 26.59 8.92 8.92 8.92 8.92 8.92 78.60 

WF NEW Pumping Stations - - - - - - 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 30.09 6.55 6.55 6.55 6.55 6.55 69.80 

WF NEW Reservoirs & Tanks - - - - - - 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 35.53 9.85 9.85 9.85 9.85 9.85 93.60 
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WWU NEW Collection System - - - - - - 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 27.53 7.22 7.22 7.22 7.22 7.22 66.40 

WWF NEW Patapsco Secondary Treatment Upgrades $50M - - - - - - 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 - - - - - 6.00 

WWF NEW Patapsco Sludge Digestion Facilities $50M - - - - - - 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 - - - - - 6.00 

WWF NEW Patapsco Green Energy $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Patapsco Hypochlorite Generation Facility $25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Patapsco Pelletization Facility Upgrade $40M - - - - - - 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 - - - - - 7.00 

WWF NEW Patapsco Chemical Facilities Upgrade $10M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Back River Secondary Treatment Upgrades 
$75M - - - - - - 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 - - - - - 4.00 

WWF NEW Back River Egg-Shaped Digester Additions $75M - - - - - - 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 0.29 - - - - - 4.00 

WWF NEW Back River Sludge Storage Facility $25M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Back River Pelletization Faciltiy Upgrade $60M - - - - - - 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 - - - - - 5.00 

WWF NEW Back River Hypochlorite Generation Facility 
$30M - - - - - - 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 - - - - - 8.00 

WWF NEW Back River Green Energy $15M - - - - - - 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 0.64 - - - - - 9.00 

WWF NEW Pumping Stations & Force Mains - - - - - - 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 - - - - - 3.00 

Total Benefits per Year 416 579 829 986 814 949 960 755 763 476 317 248 180 116 95 91 90 57 91 414 136 124 117 117 97 9,817 
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Appendix F, Financial Analysis Tables and Charts 

Table F.1, Customer Impacts and Affordability Analysis – Status Quo 

 

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
CITY OF BALTIMORE
WATER & SEWER FINANCIAL PLANNING MODEL

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected

Projected Water Rate Increase Status Quo 9.0% 20.0% 20.0% 18.0%

Projected Sewer Rate Increase Status Quo 9.0% 14.0% 13.0% 9.0%

Quarterly Stormwater Charge $   0.00 $   18.00 $   18.00 $   18.00

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
Customer Impact Level 1

Water Bill 21 ccf $   67.16 $   80.60 $   96.73 $   114.14
Sewer Bill 21 ccf    105.28    117.92    131.32    141.80                                           
Stormwater Charge    0.00    18.00    18.00    18.00                                           
Quarterly Bill $   172.44 $   216.52 $   246.04 $   273.94 $    360.21

Annual Water Bill $   268.63 $   322.39 $   386.90 $   456.58
Annual Sewer Bill    421.12    471.68    525.28    567.19                                           
Annual Stormwater Charge    0.00    72.00    72.00    72.00                                           
Total $   689.74 $   866.07 $   984.18 $   1,095.77

Customer Impact Level 2
Water Bill 39 ccf $   124.70 $   149.66 $   179.62 $   211.96 $   
Sewer Bill 39 ccf    182.66    206.14    231.02    250.48                                           
Stormwater Charge    0.00    18.00    18.00    18.00                                           
Quarterly Bill $   307.36 $   373.80 $   428.64 $   480.44 $   $   

Annual Water Bill $   498.81 $   598.65 $   718.46 $   847.82 $   
Annual Sewer Bill    730.64    824.56    924.08    1,001.93                                           
Annual Stormwater Charge    0.00    72.00    72.00    72.00                                           160.00
Total $   1,229.46 $   1,495.21 $   1,714.54 $   1,921.75
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Appendix F, Financial Analysis Tables and Charts 

Table F.2, Customer Impacts and Affordability Analysis – Scenario 1B 

 
  

CITY OF BALTIMORE
WATER & SEWER FINANCIAL PLANNING MODEL

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected

Projected Water Rate Increase Scenario 1B 9.0% 19.0% 17.0% 15.0%

Projected Sewer Rate Increase Scenario 1B 9.0% 13.0% 8.0% 8.0%

Quarterly Stormwater Charge $   0.00 $   18.00 $   18.00 $   18.00 $   21.00 $   21.00 $

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030
Customer Impact Level 1

Water Bill 21 ccf $   67.16 $   79.93 $   93.52 $   107.56
Sewer Bill 21 ccf    105.28    117.02    125.19    134.01                                           
Stormwater Charge    0.00    18.00    18.00    18.00                                           
Quarterly Bill $   172.44 $   214.94 $   236.71 $   259.57 $

Annual Water Bill $   268.63 $   319.70 $   374.09 $   430.24 $
Annual Sewer Bill    421.12    468.07    500.75    536.03                                           
Annual Stormwater Charge    0.00    72.00    72.00    72.00                                           
Total $   689.74 $   859.77 $   946.84 $   1,038.27 $

Customer Impact Level 2
Water Bill 39 ccf $   124.70 $   148.42 $   173.66 $   199.72
Sewer Bill 39 ccf    182.66    204.46    219.63    236.01                                           
Stormwater Charge    0.00    18.00    18.00    18.00                                           0.00
Quarterly Bill $   307.36 $   370.88 $   411.29 $   453.73 $   

Annual Water Bill $   498.81 $   593.66 $   694.63 $   798.88 $   
Annual Sewer Bill    730.64    817.85    878.53    944.05                                           8
Annual Stormwater Charge    0.00    72.00    72.00    72.00                                           
Total $   1,229.46 $   1,483.51 $   1,645.16 $   1,814.93 $
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Appendix G, Stakeholder Diagrams 
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